



Public Private Partnership in

## **Annuity Project**

**DRAFT CONCESSION AGREEMENT**

**VOLUME-I**

**FOR**

**RSHIP Package-1 : Development and Maintenance of Kanwas -Khanpur -Aklera section of SH-74, Deoli- Kanwas section of SH-74 A, Alot (MP) – Gangdhar- Suwansara (MP) section of SH-19 C and Kherli-Pahari section of SH-22 (Total length: 175.36 Km) under Design, Build, Operate/ Maintain and Transfer on Annuity Mode.**

**Public Works Department  
Government of Rajasthan**





# Contents

## PART I

### Preliminary

<b>Recitals</b>	3
<b>1 Definitions and Interpretation</b>	
1.1 Definitions	5
1.2 Interpretation	5
1.3 Measurements and arithmetic conventions	7
1.4 Priority of agreements, clauses and schedules	8

## PART II

### The Concession

<b>2 Scope of the Project</b>	11
2.1 Scope of the Project	11
<b>3 Grant of Concession</b>	12
3.1 The Concession	12
<b>4 Conditions Precedent</b>	13
4.1 Conditions Precedent	13
4.2 Damages for delay by the Authority	14
4.3 Damage for delay by the Concessionaire	15
4.4 Commencement of Concession Period	15
4.5 Deemed Termination upon delay	15
<b>5 Obligations of the Concessionaire</b>	16
5.1 Obligations of the Concessionaire	16
5.2 Obligations relating to Project Agreements	17
5.3 Obligations relating to Change in Ownership	18
5.4 Obligations relating to employment of foreign nationals	19
5.5 Obligations relating to employment for trained personnel	19
5.6 Facilities for differently abled and elderly persons	20
5.7 Obligations relating to information	20
5.8 Branding of Project	20
5.9 Sole purpose of the Concessionaire	20
<b>6 Obligations of the Authority</b>	21
6.1 Obligations of the Authority	21
6.2 Maintenance obligations prior to Appointed Date	22
6.3 Obligations relating to refinancing	22
<b>7 Representations and Warranties</b>	23
7.1 Representations and warranties of the Concessionaire	23
7.2 Representations and warranties of the Authority	25
7.3 Disclosure	25
<b>8 Disclaimer</b>	26
8.1 Disclaimer	26

## PART III

### Development and Operations

<b>9</b>	<b>Performance Security</b>	29
9.1	Performance Security	29
9.2	Appropriation of Performance Security	29
9.3	Release of Performance Security	30
9.4	Deemed Performance Security	30
9.5	Appropriation of Deemed Performance Security	30
9.6	References to Performance Security	30
<b>10</b>	<b>Right of Way</b>	31
10.1	The Site	31
10.2	Licence, Access and Right of Way	31
10.3	Procurement of the Site	32
10.4	Site to be free from Encumbrances	34
10.5	Protection of Site from Encumbrances	34
10.6	Special/temporary right of way	34
10.7	Access to the Authority and Independent Engineer	34
10.8	Geological and archaeological finds	34
<b>11</b>	<b>Utilities, associated roads and trees</b>	36
11.1	Existing utilities and roads	36
11.2	Shifting of obstructing utilities	36
11.3	New utilities ad roads	36
11.4	Felling of trees	36
<b>12</b>	<b>Construction of the Project</b>	38
12.1	Obligations prior to commencement of construction	38
12.2	Drawings	38
12.3	Construction of the Project	39
12.4	Maintenance during Construction Period	40
12.5	Certain restrictions on construction	41
<b>13</b>	<b>Monitoring of construction</b>	42
13.1	Monthly progress reports	42
13.2	Inspection	42
13.3	Tests	42
13.4	Delays during construction	43
13.5	Suspension of unsafe Construction Works	43
13.6	Video recording	44
<b>14</b>	<b>Completion Certificate</b>	45
14.1	Tests	45
14.2	Completion Certificate	45
14.3	Provisional Certificate	45
14.4	Completion of Punch List items	46
14.5	Withholding of Provisional or Completion Certificate	46
14.6	Rescheduling of Tests	47
<b>15</b>	<b>Entry into commercial service</b>	48
15.1	Commercial Operation Date (COD)	48

15.2	Damages for delay	48
<b>16</b>	<b>Change of Scope</b>	<b>49</b>
16.1	Change of Scope	49
16.2	Procedure for Change of Scope	49
16.3	Payment for Change of Scope	50
16.4	Restrictions on certain works	50
16.5	Power of the Authority to undertake works	51
16.6	Reduction in Scope of the Project	51
<b>17</b>	<b>Operation and Maintenance</b>	<b>52</b>
17.1	O&M obligations of the Concessionaire	52
17.2	Maintenance Requirements	53
17.3	Maintenance Manual	53
17.4	Maintenance Programme	53
17.5	Safety, breakdowns and accidents	54
17.6	De-commissioning due to Emergency	54
17.7	Project closure	55
17.8	Damages for breach of maintenance obligations	55
17.9	Authority's right to take remedial measures	56
17.10	Overriding powers of the Authority	56
17.11	Restoration of loss or damage to the Project	57
17.12	Modifications to the Project	57
17.13	Excuse from performance of obligations	57
17.14	Barriers and diversions	58
17.15	Installation and operation of CCTV	58
17.16	Advertising on the Site	58
<b>18</b>	<b>Safety Requirements</b>	<b>59</b>
18.1	Safety Requirements	59
18.2	Expenditure on Safety Requirements	59
<b>19</b>	<b>Monitoring of Operation and Maintenance</b>	<b>60</b>
19.1	Monthly status reports	60
19.2	Inspection	60
19.3	Tests	60
19.4	Remedial measures	61
19.5	Reports of unusual occurrence	61
<b>20</b>	<b>Regulation and Management</b>	<b>62</b>
20.1	Traffic regulation by the Concessionaire	62
20.2	Police assistance	62
20.3	Medical Aid Posts	62
20.4	Traffic census	62
20.5	Traffic survey	62
20.6	Traffic sampling	63
20.7	Computer systems and network	63
<b>21</b>	<b>Independent Engineer</b>	<b>64</b>
21.1	Appointment of Independent Engineer	64
21.2	Duties and functions	64
21.3	Remuneration	64
21.4	Termination of appointment	64

21.5	Authorised signatories	65
21.6	Dispute resolution	65
21.7	Interim arrangement	65
<b>PART IV</b>		
<b>Financial Covenants</b>		
<b>22</b>	<b>Financial Close</b>	<b>69</b>
22.1	Financial Close	69
22.2	Termination due to failure to achieve Financial Close	69
<b>23</b>	<b>Payment of Project Cost</b>	<b>71</b>
23.1	Project Cost	71
23.2	Adjusted Project Cost	71
23.3	Payment of Project Cost	72
23.4	Payment during Construction Period	72
23.5	Bonus on early completion	72
23.6	Annuity Payments during Operation Period	72
23.7	O&M Payments	73
23.8	Mobilisation Advance	74
23.9	Treatment of incomplete works	74
23.10	Set-off	75
<b>24</b>	<b>Revenues from the Project</b>	<b>76</b>
	Deleted	76
<b>25</b>	<b>Escrow Account</b>	<b>77</b>
25.1	Escrow Account	77
25.2	Deposits into Escrow Account	77
25.3	Withdrawals during Concession Period	77
25.4	Withdrawals upon Termination	78
<b>26</b>	<b>Insurance</b>	<b>80</b>
26.1	Insurance during Concession Period	80
26.2	Insurance Cover	81
26.3	Notice to the Authority	82
26.4	Evidence of Insurance Cover	82
26.5	Remedy for failure to insure	82
26.6	Waiver of subrogation	83
26.7	Concessionaire's waiver	83
26.8	Application of insurance proceeds	83
26.9	Compliance with conditions of insurance policies	83
<b>27</b>	<b>Accounts and Audit</b>	<b>84</b>
27.1	Audited accounts	84
27.2	Appointment of auditors	84
27.3	Certification of claims by Statutory Auditors	85
		85
27.4	Dispute resolution	85

## **PART V**

### **Force Majeure and Termination**

<b>28</b>	<b>Force Majeure</b>	89
	28.1 Force Majeure	89
	28.2 Non-Political Event	89
	28.3 Indirect Political Event	90
	28.4 Political Event	90
	28.5 Duty to report Force Majeure Event	91
	28.6 Effect of Force Majeure Event on the Concession	92
	28.7 Allocation of costs arising out of Force Majeure	92
	28.8 Termination Notice for Force Majeure Event	93
	28.9 Termination Payment for Force Majeure Event	93
	28.10 Dispute resolution	93
	28.11 Excuse from performance of obligations	94
<b>29</b>	<b>Compensation for Breach of Agreement</b>	95
	29.1 Compensation for default by the Concessionaire	95
	29.2 Compensation for default by the Authority	95
	29.3 Extension of Concession Period	95
	29.4 Mitigation of costs and damage	95
<b>30</b>	<b>Suspension of Concessionaire's Rights</b>	96
	30.1 Suspension upon Concessionaire Default	96
	30.2 Authority to act on behalf of Concessionaire	96
	30.3 Revocation of Suspension	96
	30.4 Substitution of Concessionaire	97
	30.5 Termination	97
<b>31</b>	<b>Termination</b>	98
	31.1 Termination for Concessionaire Default	98
	31.2 Termination for Authority Default	101
	31.3 Termination Payment	102
	31.4 Certain Imitations on Termination Payment	103
	31.5 Other rights and obligations of the Authority	103
	31.6 Survival of rights	104
<b>32</b>	<b>Divestment of Rights and Interest</b>	105
	32.1 Divestment Requirements	105
	32.2 Inspection and cure	106
	32.3 Cooperation and assistance on transfer of Project	106
	32.4 Vesting Certificate	106
	32.5 Divestment costs etc.	107
<b>33</b>	<b>Defects Liability after Termination</b>	108
	33.1 Liability for defects after Termination	108
	33.2 Retention in Escrow Account	108
<b>PART VI</b>		
<b>Other Provisions</b>		
<b>34</b>	<b>Assignment and Charges</b>	113
	34.1 Restriction on assignment and charges	113
	34.2 Permitted assignment and charges	113
	34.3 Substitution Agreement	113
	34.4 Assignment by the Authority	114
<b>35</b>	<b>Change in Law</b>	115



35.1	Increase in costs	115
35.2	Reduction in costs	115
35.3	Protection of NPV	116
35.4	Restriction on cash compensation	116
35.5	No claim in the event of recovery from Users	116
<b>36</b>	<b>Liability and Indemnity</b>	<b>117</b>
36.1	General indemnity	117
36.2	Indemnity by the Concessionaire	117
36.3	Notice and contest of claims	118
36.4	Defence of claims	118
36.5	No consequential claims	120
36.6	Survival on Termination	120
<b>37</b>	<b>Rights and Title over the Site</b>	<b>121</b>
37.1	Licensee rights	121
37.2	Access rights of the Authority and others	121
37.3	Property taxes	121
37.4	Restriction on sub-letting	121
<b>38</b>	<b>Dispute Resolution</b>	<b>122</b>
38.1	Dispute resolution	122
38.2	Conciliation	122
38.3	Dispute Review Board	122
38.4	Arbitration	124
38.5	Adjudication by a tribunal	124
<b>39</b>	<b>Disclosure</b>	<b>125</b>
39.1	Disclosure of Specified Documents	125
39.2	Disclosure of Documents relating to safety	125
<b>40</b>	<b>Redressal of Public Grievances</b>	<b>126</b>
40.1	Complaints Register	126
40.2	Redressal of complaints	126
<b>41</b>	<b>Miscellaneous</b>	<b>127</b>
41.1	Governing law and jurisdiction	127
41.2	Waiver of immunity	127
41.3	Depreciation	127
41.4	Delayed payments	127
41.5	Waiver	128
41.6	Liability for review of Documents and Drawings	128
41.7	Exclusion of implied warranties etc.	128
41.8	Survival	129
41.9	Entire Agreement	129
41.10	Severability	129
41.11	No partnership	129
41.12	Third parties	130
41.13	Successors and assigns	130
41.14	Notices	130
41.15	Language	131
41.16	Counterparts	131
<b>42</b>	<b>Definitions</b>	<b>132</b>

42.1	Definitions	132
<b>43</b>	<b>Fraud and corruption</b>	<b>145</b>



**Part I**  
**Preliminary**



# CONCESSION AGREEMENT<sup>§</sup>

THIS AGREEMENT is entered into on this the.....day of .....,20....

## BETWEEN

1. **THE GOVERNOR OF RAJASTHAN** represented by Additional Chief Secretary, Public Works Department, Government of Rajasthan and having its principal offices at Jacob Road, Civil Lines, Jaipur-302006 (hereinafter referred to as the “**Authority**” which expression shall, unless repugnant to the context or meaning thereof, include its administrators, successors, and assigns) of the One Part;

## AND

1. ....LIMITED, a company incorporated under the provisions of the Companies Act, 2013 and having its registered office at ..... (hereinafter referred to as the “**Concessionaire**” which expression shall, unless repugnant to the context or meaning thereof, include its successors and permitted assigns and substitutes) of the Other Part.

## WHEREAS:

- (A) The Authority wishes to augment Kanwas -Khanpur -Aklera section of SH-74, Deoli-Kanwas section of SH-74 A, Alot (MP) –Gangdhar- Suwansara (MP) section of SH-19 C and Kherli-Pahari section of SH-22 (Total length: 175.36 Km) in the State by Two-Laning/Intermediate-Lanning thereof (the “**Project**”) on design, build, operate and transfer (the “**DBOT**”) basis, which shall be partly financed by the Concessionaire who shall recover its investment and costs through Annuity Payments and O&M Payments to be made by the Authority, in accordance with the terms and conditions to be set forth in this Concession Agreement to be entered into.
- (B) The Authority had accordingly invited proposals by its Request for Qualification dated ----- (the “**Request for Qualification** “or **RFQ**”) for short listing of qualified applicants for construction, operation and maintenance of the Project on DBOT basis and had pre-qualified certain applicants including, inter alia, the {selected qualified applicant/ Joint Venture comprising.....,

---

### <sup>§</sup>**Instruction for Qualified applicants**

The draft Concession Agreement issued to the Qualified applicants may be customised for bid-specific purposes in accordance with the instruction below:

**Note1:** The provisions in curly brackets are to be retained in the draft Concession Agreement forming part of Bidding Documents and shall be suitably modified by the Qualified applicants after the issue of Letter of Award (LOA) in order to reflect the bid-specific particulars in the Concession Agreement (See Appendix-I)

**Note-2:** Blank spaces are to be retained in the draft Concession Agreement and shall be suitably filled by the Qualified applicants after the issue of LOA in order to reflect bid-specific particulars in the Concession Agreement. However, blank spaces shall be retained in all Schedules which contain formats that are to be used after the Concession Agreement is executed (See Appendix-I).

**Note3:** Footnotes marked “£” are to be retained in the draft Concession Agreement. These footnotes are for guidance of the selected Qualified applicants and shall be omitted before executing the Concession Agreement. However, footnotes marked “\$” shall be retained in the Concession Agreement as a part thereof (See Appendix-I)

.....and .....(collectively the “**Joint Venture**”) with .....as its lead member (the “**Lead Member**”).

- (C) The Authority had prescribed the technical and commercial terms and conditions, and invited bids (the “**Request for Proposals**” or “**RFP**”) from the applicants pre-qualified pursuant to the RFQ for undertaking the Project.
- (D) After evaluation of the bids received, the Authority had accepted the bid of the {selected qualified applicant/ Joint Venture} and issued its Letter of Award No.....dated .....(hereinafter called the “**LOA**”) to the {selected qualified applicant/ Joint Venture} requiring, *inter alia*, the execution of this Concession Agreement within 45 (forty five) days of the date of issue thereof.
- (E) {The selected qualified applicant/ Joint Venture has since promoted and incorporated the Concessionaire as a limited liability company under the Companies Act 2013, and} has requested the Authority to accept the Concessionaire as the entity which shall undertake and perform the obligations and exercise the rights of the {selected qualified applicant/ Joint Venture under the LOA,} including the obligation to enter into this Concession Agreement pursuant to the LOA for undertaking the Project.
- (F) {By its letter dated.....,the Concessionaire has also joined in the said request of the selected qualified applicant/ Joint Venture to the Authority to accept it as the entity which shall undertake and perform the obligations and exercise the rights of the selected qualified applicant/ Joint Venture including the obligation to enter into this Concession Agreement pursuant to the LOA. The Concessionaire has further represented to the effect that it has been promoted by the selected qualified applicant/ Joint Venture for the purposes hereof}.
- (G) The Authority has {agreed to the said request of the selected qualified applicant/ Joint Venture and the Concessionaire, and has} accordingly agreed to enter into this Concession Agreement with the Concessionaire for implementation of the Project on DBOT basis, subject to and on the terms and conditions set forth hereinafter.

**NOW, THEREFORE**, in consideration of the foregoing and the respective covenants and agreements set forth in this Concession Agreement, the receipt and sufficiency of which is hereby acknowledged, and intending to be legally bound hereby, the Parties agree as follows:

## ARTICLE 1

### DEFINITIONS AND INTERPRETATION

#### 1.1 Definitions

The words and expressions beginning with capital letters and defined in this Agreement (including those in Article 42) shall, unless the context otherwise requires, have the meaning ascribed thereto herein, and the words and expressions defined in the Schedules and used therein shall have the meaning ascribed thereto in the Schedules.

#### 1.2 Interpretation

1.2.1 In this Agreement, unless the context otherwise requires,

- (a) references to any legislation or any provision thereof shall include amendment or re-enactment or consolidation of such legislation or any provision thereof so far as such amendment or re-enactment or consolidation applies or is capable of applying to any transaction entered into hereunder;
- (b) references to laws of the State, laws of India or Indian law or regulation having the force of law shall include the laws, acts, ordinances, rules, regulations, bye laws or notifications which have the force of law in the territory of India and as from time to time may be amended, modified, supplemented, extended or re-enacted;
- (c) references to a “**person**” and words denoting a natural person shall be construed as a reference to any individual, firm, company, corporation, society, trust, government, state or agency of a state or any association or partnership (whether or not having separate legal personality ) of two or more of the above and shall include successors and assigns;
- (d) the table of contents, headings or sub-headings in this Agreement are for convenience of reference only and shall not be used in, and shall not affect, the construction or interpretation of this Agreement;
- (e) the words “**include**” and “**including**” are to be construed without limitation and shall be deemed to be followed by “**without limitation**” or “**but not limited to**” whether or not they are followed by such phrases,
- (f) references to “**construction**” or “**building**” include, unless the context otherwise requires, investigation, design, engineering, procurement, delivery, transportation, installation, processing, fabrication, testing, commissioning and other activities incidental to the construction, and “**construct**” or “**build**” shall be construed accordingly;
- (g) references to “**development**” include, unless the context otherwise requires, construction, renovation, refurbishing, augmentation, upgradation and other activities incidental thereto, and “**develop**” shall be construed accordingly;



- (h) any reference to any period of time shall mean a reference to that according to Indian Standard Time;
- (i) any reference to day shall mean a reference to a calendar day;
- (j) reference to a “**business day**” shall be construed as a reference to a day (other than a Sunday) on which banks in the State are generally open for business;
- (k) any reference to month shall mean a reference to a calendar month as per the Gregorian calendar;
- (l) references to any date, period or Project Milestone shall mean and include such date, period or Project Milestone as may be extended pursuant to this Agreement;
- (m) any reference to any period commencing “**from**” a specified day or date and “**till**” or “**until**” a specified day or date shall include both such days or dates; provided that if the last day of any period computed under this Agreement is not a business day, then the period shall run until the end of the next business day;
- (n) the words importing singular shall include plural and vice versa;
- (o) references to any gender shall include the other and the neutral gender;
- (p) “**lakh**” means a hundred thousand (100,000) and “**crore**” means ten million (10,000,000);
- (q) “**indebtedness**” shall be construed so as to include any obligation (whether incurred as principal or surety) for the payment or repayment of money, whether present or future, actual or contingent;
- (r) references to the “**winding-up**”, “**dissolution**”, “**insolvency**” , or “**reorganisation**” of a company or corporation shall be construed so as to include any equivalent or analogous proceedings under the law of the jurisdiction in which such company or corporation is incorporated or any jurisdiction in which such company or corporation carries on business including the seeking of liquidation, winding-up, reorganisation, dissolution, arrangement, protection or relief of debtors;
- (s) save and except as otherwise provided in this Agreement, any reference, at any time, to any agreement, deed, instrument, licence or document of any description shall be construed as reference to that agreement, deed, instrument, licence or other document as amended, varied, supplemented, modified or suspended at the time of such reference; provided that this Sub-clause (s) shall not operate so as to increase liabilities or obligations of the Authority hereunder or pursuant hereto in any manner whatsoever;
- (t) any agreement, consent approval, authorisation, notice, communication, information or report required under or pursuant to this Agreement from or by

any Party or the Independent Engineer shall be valid and effective only if it is in writing under the hand of a duly authorised representative of such Party or the Independent Engineer, as the case may be, in this behalf and not otherwise;

- (u) the Schedules and Recitals to this Agreement form an integral part of this Agreement and will be in full force and effect as though they were expressly set out in the body of this Agreement;
- (v) references to Recitals, Articles, Clauses, Sub-clauses, Annexure, provisions or Schedules in this Agreement shall, except where the context otherwise requires, mean references to Recitals, Articles, Clauses, Sub-clauses, Annexure, provisions and Schedules of or to this Agreement; reference to an Annex shall, subject to anything to the contrary specified therein, be construed as a reference to an Annex to the Schedule in which such reference occurs; and reference to a Paragraph shall, subject to anything to the contrary specified therein, be construed as a reference to a Paragraph of the Schedule or Annex, as the case may be, in which such reference appears ;
- (w) the damages payable by either Party to the other of them, as set forth in this Agreement, whether on *per diem* basis or otherwise, are mutually agreed genuine pre-estimated loss and damage likely to be suffered and incurred by the Party entitled to receive the same and are not by way of penalty (the “**Damages**”); and
- (x) time shall be of the essence in the performance of the Parties’ respective obligations. If any time period specified herein is extended, such extended time shall also be of the essence.

1.2.2 Unless expressly provided otherwise in this Agreement, any Documentation required to be provided or furnished by the Concessionaire to the Authority and/ or the Independent Engineer shall be provided free of cost and in three copies, and if the Authority and/ or the Independent Engineer is required to return any such Documentation with their comments and /or approval, they shall be entitled to retain two copies thereof.

1.2.3 The rule of construction, if any, that a contract should be interpreted against the parties responsible for the drafting and preparation thereof, shall not apply.

1.2.4 Any word or expression used in this Agreement shall, unless otherwise defined or construed in this Agreement, bear its ordinary English meaning and, for these purposes, the General Clauses Act 1897 shall not apply.

### **1.3 Measurements and arithmetic conventions**

All measurements and calculations shall be in the metric system and calculations done to 2 (two) decimal places, with the third digit of 5 (five) or above being rounded up and below 5 (five) being rounded down.

## **1.4 Priority of agreements, clauses and schedules**

1.4.1 This Agreement, and all other agreements and documents forming part of or referred to in this Agreement are to be taken as mutually explanatory and, unless otherwise expressly provided elsewhere in this Agreement, the priority of this Agreement and other documents and agreements forming part hereof or referred to herein shall, in the event of any conflict between them, be in the following order:

(a) this Agreement; and

(b) all other agreements and documents forming part hereof or referred to herein,

i.e. the Agreement at (a) above shall prevail over the agreements and documents at (b) above.

1.4.2 Subject to provisions of Clause 1.4.1 in case of ambiguities or discrepancies within this Agreement, the following shall apply;

(a) between two or more Clauses of this Agreement, the provisions of a specific Clause relevant to the issue under consideration shall prevail over those in other Clauses;

(b) between the Clauses of this Agreement and the Schedules, the Clauses shall prevail and between Schedules and Annexes, the Schedules shall prevail;

(c) between any two Schedules, the Schedule relevant to the issue shall prevail;

(d) between the written description on the Drawings and the Specifications and Standards, the latter shall prevail;

(e) between the dimension scaled from the Drawing and its specific written dimension, the latter shall prevail; and

(f) between any value written in numerals and that in words, the latter shall prevail.

Part II  
**The Concession**



## ARTICLE 2

### SCOPE OF THE PROJECT

#### 1.1 Scope of the Project

The scope of the Project (the “**Scope of the Project**”) shall mean and include, during the Concession Period:

- (a) construction of the Project on the Site set forth in Schedule-A and as specified in Schedule-B together with provision of Project Facilities as specified in Schedule-C, and in conformity with the Specifications and Standards set forth in Schedule-D;
- (b) fulfil the requirements of Schedule- S and Schedule-T;
- (c) operation and maintenance of the Project in accordance with the provisions of this Agreement; and
- (d) performance and fulfilment of all other obligations of the Concessionaire in accordance with the provisions of this Agreement and matters incidental thereto or necessary for the performance of any or all of the obligations of the Concessionaire under this Agreement.

ARTICLE 3  
**GRANT OF CONCESSION**

**3.1 The Concession**

- 3.1.1 Subject to and in accordance with the provisions of this Agreement, Applicable Laws and Applicable Permits, the Authority hereby grants to the Concessionaire the concession set forth herein including the exclusive right, licence and authority to construct, operate and maintain the Project (the “**Concession**”) during the Construction Period and for a period of 10 (ten) years commencing from COD, and the Concessionaire hereby accepts the Concession and agrees to implement the Project subject to and in accordance with the terms and conditions set forth herein.
- 3.1.2 Subject to and in accordance with the provisions of this Agreement, the Concession hereby granted shall oblige or entitle (as the case may be) the Concessionaire to;
- (a) Right of Way, access and licence to the Site for the purpose of and to the extent conferred by the provisions of this Agreement;
  - (b) finance and construct the Project;
  - (c) manage, operate and maintain the Project;
  - (d) perform and fulfil all the Concessionaire’s obligations under and in accordance with this Agreement;
  - (e) save as otherwise expressly provided in this Agreement, bear and pay all costs, expenses and charges in connection with or incidental to the performance of the obligations of the Concessionaire under this Agreement;
  - (f) neither assign, transfer or sublet or create any lien or encumbrance on this Agreement, or the Concession hereby granted or on the whole or any part of Project nor transfer, lease or part possession thereof, save and except as expressly permitted by this Agreement or the Substitution Agreement; and

ARTICLE 4  
**CONDITIONS PRECEDENT**

**4.1 Conditions Precedent**

4.1.1 Except Articles 4, 5, 6, 7, 8, 9, 10, 22, 28, 38 and 41 which shall come into force and effect on the date of this Agreement, all other Articles of this Agreement shall come into force and effect on the satisfaction in full of the conditions precedent specified in this Clause 4.1 (the “**Conditions Precedent**”) Provided, however, that a Party may grant waiver from satisfaction of any Condition Precedent by the other Party in accordance with the provisions of Clauses 4.1.2 or 4.1.3, as the case may be and to the extent of such waiver, that Condition Precedent shall be deemed to be fulfilled for the purposes of this Clause 4.1.1.

4.1.2 The Concessionaire may, upon providing the Performance Security to the Authority in accordance with Article 9, at any time after 30 (thirty) days from the date of this Agreement or on an earlier day acceptable to the Authority, by notice require the Authority to satisfy any or all of the Conditions Precedent set forth in this Clause 4.1.2 within a period of 60 (sixty) days of the notice, or such longer period not exceeding 90(ninety) days as may be specified therein, and the Conditions Precedent required to be satisfied by the Authority shall be deemed to have been fulfilled when the Authority shall have:

- (a) procured for the Concessionaire the Right of Way to the Site in accordance with the provisions of Clauses 10.3.1 and 10.3.2;
- (b) procured all Applicable Permits relating to environmental protection, and conservation in respect of at least 80% (eighty percent) of the land required for the Project and forming part of the Site;
- (c) procured forest clearance for and in respect of at least 80% (eighty percent ) of the land required for the Project and forming a part of the Site, save and except permission for cutting trees, and

Provided that upon request in writing by the Authority, the Concessionaire may, in its discretion, grant extension of time, not exceeding 120 (one hundred and twenty) days, for fulfilment of the Conditions Precedent set forth in this Clause 4.1.2.

4.1.3 The Conditions Precedent required to be satisfied by the Concessionaire within a period of 180(one hundred and eighty) days from the date of this Agreement shall be deemed to have been fulfilled when the Concessionaire shall have:

- (a) provided Performance Security to the Authority;
- (b) executed and procured execution of the Escrow Agreement;
- (c) executed and procured execution of the Substitution Agreement;



- (d) procured all the Applicable Permits specified in Part-I of Schedule-E unconditionally or if subject to conditions, then all such conditions required to be fulfilled by the date specified therein shall have been satisfied in full and such Applicable Permits are in full force and effect;
- (e) executed the Financing Agreements and delivered to the Authority 3 (three) true copies thereof, duly attested by a Director of the Concessionaire;
- (f) delivered to the Authority 3 (three) true copies of the Financial Package and the Financial Model, duly attested by a Director of the Concessionaire, along with 3 (three) soft copies of the Financial Model in MS Excel version or any substitute thereof, which is acceptable to the Senior Lenders;
- (g) delivered to the Authority {from the Joint Venture Members, their respective} confirmation of the correctness of the representations and warranties set forth in Sub-clauses (k), (l) and (m) of Clause 7.1 of this Agreement; and
- (h) delivered to the Authority a legal opinion from the legal counsel of the Concessionaire with respect to the authority of the Concessionaire to enter into this Agreement and the enforceability of the provisions thereof:

Provided that upon request in writing by the Concessionaire, the Authority may, in its discretion, waive any of the Conditions Precedent set forth in this Clause 4.1.3 For the avoidance of doubt, the Authority may, in its sole discretion, grant any waiver hereunder with such conditions as it may deem fit.

4.1.4 Each Party shall make all reasonable endeavours to satisfy the Conditions Precedent within the time stipulated and shall provide the other Party with such reasonable cooperation as may be required to assist that Party in satisfying the Conditions Precedent for which that Party is responsible.

4.1.5 The Parties shall notify each other in writing at least once a month on the progress made in satisfying the Conditions Precedent. Each Party shall promptly inform the other Party when any Condition Precedent for which it is responsible has been satisfied.

## **4.2 Damages for delay by the Authority**

In the event that (i) the Authority does not procure fulfilment or waiver of any or all of the Conditions Precedent set forth in Clause 4.1.2 within the period specified in respect thereof, and (ii) the delay has not occurred as a result of breach of this Agreement by the Concessionaire or due to Force Majeure, the Authority shall pay to the Concessionaire Damages in an amount calculated at the rate of 0.2% (zero point two percent) of the Performance Security for each day's delay until the fulfilment of such Conditions Precedent, subject to a maximum amount equal to the Bid Security.

### **4.3 Damages for delay by the Concessionaire**

In the event that (i) the Concessionaire does not procure fulfilment or waiver of any or all of the Conditions Precedent set forth in Clause 4.1.3 within the period specified in that Clause, and (ii) the delay has not occurred as a result of failure to fulfil the obligations under Clause 4.1.2 or other breach of this Agreement by the Authority, or due to Force Majeure, the Concessionaire shall pay to the Authority Damages in an amount calculated at the rate of 0.3% (zero point three percent) of the Performance Security for each day's delay until the fulfilment of such Conditions Precedent Provided, however, that the Damages payable hereunder shall be subject to a maximum amount equal to the Bid Security and upon reaching such maximum, the Authority may, in its sole discretion and subject to the provisions of Clause 9.2, terminate the Agreement Provided further that in the event of delay by the Authority in procuring fulfilment of the Conditions Precedent specified in Clause 4.1.2 no Damages shall be due or payable by the Concessionaire under this Clause 4.3 until the date on which the Authority shall have procured fulfilment of the Conditions Precedent specified in Clause 4.1.2

### **4.4 Commencement of Concession Period**

The date on which Financial Close is achieved and all the Conditions Precedent specified in Clause 4.1 are satisfied or waived, as the case may be, shall be the Appointed Date which shall be the date of commencement of the Concession Period. For the avoidance of doubt, the Parties agree that the Concessionaire may, upon occurrence of the Appointed Date hereunder, by notice convey the particulars thereof to the Authority and shall thereupon be entitled to commence construction on the Project.

### **4.5 Deemed Termination upon delay**

Without prejudice to the provisions of Clauses 4.2 and 4.3, and subject to the provisions of Clause 9.2, the Parties expressly agree that in the event the Appointed Date does not occur, for any reason whatsoever, before the 1<sup>st</sup> (first) anniversary of the date of this Agreement or the extended period provided in accordance with this Agreement, all rights, privileges, claims and entitlements of the Concessionaire under or arising out of this Agreement shall be deemed to have been waived by, and to have ceased with the concurrence of the Concessionaire, and the Concession Agreement shall be deemed to have been terminated by mutual agreement of the Parties. Provided, however that in the event the delay in occurrence of the Appointed Date is for reasons attributable to the Concessionaire, the Performance Security of the Concessionaire shall be encashed and appropriated by the Authority as Damages thereof.

## ARTICLE 5

### OBLIGATIONS OF THE CONCESSIONAIRE

#### 5.1 Obligations of the Concessionaire

- 5.1.1 Subject to the provisions of Article 23 and other terms and conditions of this Agreement, the Concessionaire shall, at its own cost and expense, procure finance for and undertake the design, engineering, procurement, construction, operation and maintenance of the Project and observe, fulfil, comply with and perform all its obligations set out in this Agreement or arising hereunder. Further, the Concessionaire acknowledges, agrees and undertakes that all Contractors and subcontractors under the Project must belong to ADB Member Countries and further that, goods and works for the Project shall be procured from ADB Member Countries as listed in Annexure-I only.
- 5.1.2 The Concessionaire shall comply with all Applicable Laws and Applicable Permits (including renewals as required) in the performance of its obligations under this Agreement.
- 5.1.3 Save and except as otherwise provided in this Agreement or Applicable Laws, as the case may be, the Concessionaire shall, in discharge of all its obligations under this Agreement, conform with and adhere to Good Industry Practice at all times.
- 5.1.4 The Concessionaire shall, at its own cost and expense, in addition to and not in derogation of its obligations elsewhere set out in this Agreement:
- (a) make, or cause to be made, necessary applications to the relevant Government Instrumentalities with such particulars and details as may be required for obtaining Applicable Permits, other than those set forth in Clause 4.1.2, and obtain and keep in force and effect such Applicable Permits in conformity with Applicable Laws;
  - (b) procure, as required the appropriate proprietary rights, licences, agreements and permissions for materials, methods, processes, know-how and systems used or incorporated into the Project;
  - (c) perform and fulfil its obligations under the Financing Agreements.
  - (d) make reasonable efforts to maintain harmony and good industrial relations among the personnel employed by it or its Contractors in connection with the performance of its obligations under this Agreement;
  - (e) make reasonable efforts to facilitate the acquisition of land and procuring of environmental and forest clearances required for the purposes of the Agreement;

- (f) ensure and procure that its Contractors comply with all Applicable Permits and Applicable Laws in the performance by them of any of the Concessionaire's obligations under this Agreement;
- (g) always act in a manner consistent with the provisions of this Agreement and not cause or fail to do any act, deed or thing, whether intentionally or otherwise, which may in any manner be violative of any of the provisions of this Agreement;
- (h) support, cooperate with and facilitate the Authority in the implementation and operation of the Project in accordance with the provisions of this Agreement; and
- (i) transfer the Project to the Authority upon Termination of this Agreement, in accordance with the provisions thereof.

## **5.2 Obligations relating to Project Agreements**

- 5.2.1 it is expressly agreed that the Concessionaire shall, at all times, be responsible and liable for all its obligations under this Agreement notwithstanding anything contained in the Project Agreements or any other agreement, and no default under any Project Agreement or agreement shall excuse the Concessionaire from its obligations or liability hereunder.
- 5.2.2 The Concessionaire shall submit to the Authority the drafts of all Project Agreements, or any amendments or replacements thereto, for its review and comments, and the Authority shall have the right but not the obligation to undertake such review and provide its comments, if any, to the Concessionaire within 15 (fifteen) days of the receipt of such drafts. Within 7 (seven) days of execution of any Project Agreement or amendment thereto, the Concessionaire shall submit to the Authority a true copy thereof, duly attested by a Director of the Concessionaire, for its record. For the avoidance of doubt, it is agreed that the review and comments hereunder shall be limited to ensuring compliance with the terms of this Agreement. It is further agreed that any failure or omission of the Authority to review and / or comment hereunder shall not be construed or deemed as acceptance of any such agreement or document by the Authority. No review and / or observation of the Authority and/ or its failure to review and / or convey its observations on any document shall relieve the Concessionaire for its obligations and liabilities under this Agreement in any manner nor shall the Authority be liable for the same in any manner whatsoever.
- 5.2.3 The Concessionaire shall not make any addition, replacement or amendments to any of the Financing Agreements without the prior written consent of the Authority if such addition, replacement or amendment has, or may have, the effect of imposing or increasing any financial liability or obligation on the Authority, and in the event that any replacement or amendment is made without such consent, the Concessionaire shall not enforce such replacement or amendment nor permit enforcement thereof against the Authority. For the avoidance of doubt, the Authority acknowledges and

agrees that it shall not unreasonably withhold its consent for restructuring or rescheduling of the debt of the Concessionaire.

- 5.2.4 The Concessionaire shall procure that each of the Project Agreements contains provisions that entitle the Authority to step into such agreement, in its sole discretion, in substitution of the Concessionaire in the event of Termination or Suspension (the “**Covenant**”). For the avoidance of doubt, it is expressly agreed that in the event the Authority does not exercise such rights of substitution within a period not exceeding 90(ninety) days from the Transfer Date, the Project Agreements shall be deemed to cease to be in force and effect on the Transfer Date without any liability whatsoever on the Authority and the Covenant shall expressly provide for such eventuality. The Concessionaire expressly agrees to include the Covenant in all its Project Agreements and undertakes that it shall, in respect of each of the Project Agreements, procure and deliver to the Authority an acknowledgement and undertaking, in a form acceptable to the Authority, from the counter party(ies) of each of the Project Agreements, where under such counter party(ies) shall acknowledge and accept the Covenant and undertake to be bound by the same and not to seek any relief or remedy whatsoever from the Authority in the event of Termination or Suspension.
- 5.2.5 Notwithstanding anything to the contrary contained in this Agreement, the Concessionaire agrees and acknowledges that selection or replacement of an O&M Contractor and execution of the O&M Contract shall be subject to the prior approval of the Authority, the decision of the Authority in this behalf being final, conclusive and binding on the Concessionaire, and undertakes that it shall not give effect to any such selection or contract without prior approval of the Authority. It is also agreed that the Authority shall not be liable in any manner on account of grant or otherwise of such approval and that such approval or denial thereof shall not in any manner absolve the Concessionaire or its Contractors from any liability or obligation under this Agreement.

### **5.3 Obligations relating to Change in Ownership**

- 5.3.1 The Concessionaire shall not undertake or permit any Change in Ownership, except with the prior written approval of the Authority.
- 5.3.2 Notwithstanding anything to the contrary contained in this Agreement, the Concessionaire agrees and acknowledges that:
- (a) all acquisitions of Equity by an acquirer, either by himself or with any person acting in concert, directly or indirectly, including by transfer of the direct or indirect legal or beneficial ownership or control of any Equity, in aggregate of 25%(twenty five percent) or more of the total Equity of the Concessionaire; or
  - (b) acquisition of any control directly or indirectly of the Board of Directors of the Concessionaire by any person either by himself or together with any person or persons acting in concert with him, shall constitute a Change in Ownership requiring prior approval of the Authority, the decision of the Authority, in this behalf being final,

conclusive and binding on the Concessionaire, and undertakes that it shall not give effect to any such acquisition of Equity or control of the Board of Directors of the Concessionaire without such prior approval of the Authority. It is also agreed that the Authority shall not be liable in any manner on account of grant or otherwise of such approval and that such approval or denial thereof shall not in any manner absolve the Concessionaire from any liability or obligation under this Agreement.

For the purposes of this Clause 5.3.2:

- (i) the expression “acquirer”, “control” and “person acting in concert” shall have the meaning ascribed thereto in the Securities and Exchange Board of India (Substantial Acquisition of Shares and Takeover) Regulations, 2011 or any statutory re-enactment thereof as in force as on the date of acquisition of Equity, or the control of the Board of Directors, as the case may be, of the Concessionaire;
- (ii) the indirect transfer or control of legal or beneficial ownership of Equity shall mean transfer of the direct or indirect beneficial ownership or control of any company or companies whether in India or abroad which results in the acquirer acquiring control over the shares or voting rights of shares of the Concessionaire; and
- (iii) power to appoint, whether by contract or by virtue of control or acquisition of shares of any company holding directly or through one or more companies (whether situate in India or abroad) the Equity of the Concessionaire, not less than half of the directors on the Board of Directors of the Concessionaire or of any company, directly or indirectly whether situate in India or abroad, having ultimate control of 25% (twenty five percent) or more of the Equity of the Concessionaire shall constitute acquisition of control, directly or indirectly, of the Board of Directors of the Concessionaire.

#### **5.4 Obligations relating to employment of foreign nationals**

The Concessionaire acknowledges, agrees and undertakes that employment of foreign personnel by the Concessionaire and / or its contractors and their sub- contractors shall be subject to grant of requisite regulatory permits and approvals including employment/residential visas and work permits, if any required, and the obligation to apply for and obtain the same shall and will always be of the Concessionaire and notwithstanding anything to the contrary contained in this Agreement, refusal of or inability to obtain any such permits and approvals by the Concessionaire or any of its contractors or sub-contractors shall not constitute Force Majeure Event, and shall not in any manner excuse the Concessionaire from the performance and discharge of its obligations and liabilities under this Agreement.

#### **5.5 Obligations relating to employment of trained personnel**

The Concessionaire shall ensure that the personnel engaged by it in the performance of its obligations under this Agreement are at all times properly trained for their respective functions.

## **5.6 Facilities for differently abled and elderly persons**

The Concessionaire shall, in conformity with the guidelines issued from time to time by the Ministry of Social Justice and Empowerment, or a substitute thereof, procure a barrier free environment for the differently abled and for elderly persons using the Project.

## **5.7 Obligations relating to information**

5.7.1 Without prejudice to the provisions of Applicable Laws and this Agreement, upon receiving a notice from the Authority for any information that it may reasonably require or that it considers may be necessary to enable it to perform any of its functions, the Concessionaire shall provide such information to the Authority forthwith in the manner and form required by the Authority.

5.7.2 After receiving a notice from the Authority for reasoned comments on the accuracy and text of any information relating to the Concessionaire's activities under or pursuant to this Agreement which the Authority proposes to publish, the Concessionaire shall provide such comments to the Authority in the manner and form required by the Authority.

## **5.8 Branding of Project**

The Project or any part thereof shall not be branded in any manner to advertise, display or reflect the name or identity of the Concessionaire or its shareholders. The Concessionaire undertakes that it shall not, in any manner, use the name or entity of the Project to advertise or display its own identity, brand equity or business interests, including those of its shareholders, save and except as may be necessary in the normal course of business. For the avoidance of doubt, it is agreed that the Concessionaire may display its own name at a spot where other public notices are displayed for the Users. It is further agreed that the Project shall be known, promoted, displayed and advertised by the name of its specified State Highway number and origin-destination towns.

## **5.9 Sole purpose of the Concessionaire**

The Concessionaire having been set up for the sole purpose of exercising the rights and observing and performing its obligations and liabilities under this Agreement, the Concessionaire or any of its subsidiaries shall not, except with the previous written consent of the Authority, be or become directly or indirectly engaged, concerned or interested in any business other than as envisaged herein.

## ARTICLE 6

### OBLIGATIONS OF THE AUTHORITY

#### 6.1 Obligations of the Authority

6.1.1 The Authority shall, at its own cost and expense undertake, comply with and perform all its obligations set out in this Agreement or arising hereunder.

6.1.2 The Authority agrees to provide support to the Concessionaire and undertakes to observe, comply with and perform, subject to and in accordance with the provisions of this Agreement and Applicable Laws, the following:

- (a) upon written request from the Concessionaire, and subject to the Concessionaire complying with Applicable Laws, provide reasonable support and assistance to the Concessionaire in procuring Applicable Permits, including environmental or forest clearances, required from any Government Instrumentality for implementation and operation of the Project;
- (b) upon written request from the Concessionaire, provide reasonable assistance to the Concessionaire in obtaining access to all necessary infrastructure facilities and utilities, including water and electricity at rates and on terms no less favourable to the Concessionaire than those generally available to commercial customers receiving substantially equivalent services;
- (c) procure that no barriers are erected or placed on or about the Project by any Government Instrumentality or persons claiming through or under it, except for reasons of Emergency, national security or law and order;
- (d) make best endeavours to procure that no local Tax, toll or charge is levied or imposed on the use of whole or any part of the Project;
- (e) subject to and in accordance with Applicable Laws, grant to the Concessionaire the authority to regulate use of the Project;
- (f) assist the Concessionaire in procuring police assistance for regulation of Users, removal of trespassers and security on or at the Project;
- (g) not do or omit to do any act, deed or thing which may in any manner be violative of any of the provisions of this Agreement;
- (h) support, cooperate with and facilitate the Concessionaire in the implementation and operation of the Project in accordance with the provisions of this Agreement;
- (i) upon written request from the Concessionaire and subject to the provisions of Clause 5.4, provide reasonable assistance to the Concessionaire and any expatriate personnel of the Concessionaire or its Contractors to obtain applicable



visas and work permits for discharging their respective obligations under this Agreement and the Project Agreements; and

- (j) undertake rehabilitation and resettlement of persons affected by construction of the Project and bear all costs and expense in respect thereof, save and except as otherwise provided in this Agreement.

## **6.2 Maintenance obligations prior to Appointed Date**

During the Development Period, the Authority shall maintain the Project, at its own cost and expense, so that its quality of service and safety are at no time materially inferior as compared to its condition 7 (seven) days prior to the last date for submission of the Bid, and in the event of any material deterioration or damage other than normal wear and tear, undertake repair thereof, or pay to the Concessionaire the cost and expense, as determined by the Independent Engineer, for undertaking such repair after the Appointed Date. For the avoidance of doubt, the Authority shall undertake only routine maintenance during the Development Period, and it shall undertake special repairs only for ensuring safe operation of the Project, or in the event of excessive deterioration or damage caused due to unforeseen events such as floods or torrential rain.

## **6.3 Obligations relating to refinancing**

Upon request made by the Concessionaire to this effect, the Authority shall, in conformity with any regulations or guidelines that may be notified by the Government or the Reserve Bank of India, as the case may be, permit and enable the Concessionaire to secure refinancing in whole or in part, of the Debt Due on such terms as may be agreed upon between the Concessionaire and the entity providing such refinancing provided, however that the refinancing hereunder shall always be subject to the prior consent of the Authority, which consent shall not be unreasonably withheld. For the avoidance of doubt, the tenure of debt refinanced hereunder may be determined mutually between the Senior Lenders and the Concessionaire, but the repayment thereof shall be completed no later than 1 (one) year prior to expiry of the Concession Period.

## ARTICLE 7

### REPRESENTATIONS AND WARRANTIES

#### 7.1 Representations and warranties of the Concessionaire

The Concessionaire represents and warrants to the Authority that:

- (a) it is duly organised and validly existing under the laws of India, and has full power and authority to execute and perform its obligations under this Agreement and to carry out the transactions contemplated hereby;
- (b) it has taken all necessary corporate and other actions under Applicable Laws to authorise the execution and delivery of this Agreement and to validly exercise its rights and perform its obligations under this Agreement;
- (c) {the selected qualified applicant/Joint Venture Members and its/their} Associates have the financial standing and resources to fund the required Equity and to raise the debt necessary for undertaking and implementing the Project in accordance with this Agreement;
- (d) this Agreement constitutes its legal, valid and binding obligation, enforceable against it in accordance with the terms hereof, and its obligations under this Agreement will be legally valid, binding and enforceable obligations against it in accordance with the terms hereof;
- (e) it is subject to the laws of India, and hereby expressly and irrevocably waives any immunity in any jurisdiction in respect of this Agreement or matters arising thereunder including any obligation, liability or responsibility hereunder;
- (f) the information furnished in the Bid and as updated on or before the date of this Agreement is true and accurate in all respects as on the date of this Agreement;
- (g) the execution, delivery and performance of this Agreement will not conflict with, result in the breach of, constitute a default under, or accelerate performance required by any of the terms of its Memorandum and Articles of Association {or those of any member of the Joint Venture} or any Applicable Laws or any covenant, contract, agreement, arrangement, understanding and, decree or order to which it is a party or by which it or any of its properties or assets is bound or affected;
- (h) there are no actions, suits, proceedings, or investigations pending or, to its knowledge, threatened against it at law or in equity before any court or before any other judicial, quasi-judicial or other authority, the outcome of which may result in the breach of this Agreement or which individually or in the aggregate may result in any material impairment of its ability to perform any of its obligations under this Agreement.

- (i) it has no knowledge of any violation or default with respect to any order, writ, injunction or decree of any court or Government Instrumentality which may result in any material adverse effect on its ability to perform its obligations under this Agreement and no fact or circumstance exists which may give rise to such proceedings that would adversely affect the performance of its obligations under this Agreement;
- (j) it has complied with Applicable Laws in all material respects and has not been subject to any fines, penalties, injunctive relief or any other civil or criminal liabilities which in the aggregate have or may have a material adverse effect on its ability to perform its obligations under this Agreement;
- (k) it shall at no time undertake or permit any Change in Ownership except in accordance with the provisions of Clause 5.3 and that the { existing promoters/selected qualified applicant/ Joint Venture Members }; together with {its/ their} Associates, hold not less than 33% (thirty three percent) of {its / their} issued and paid-up Equity as on the date of this Agreement; and that no member of the Joint Venture whose technical and financial capacity was evaluated for the purposes of pre-qualification and short-listing in response to the Request for Qualification shall hold less than 26% (twenty six percent) of such Equity during the Construction Period;
- (l) {the selected qualified applicant/each Joint Venture Members} is duly organised and validly existing under the laws of the jurisdiction of its incorporation or registration, as the case may be, and has requested the Authority to enter into this Agreement with {itself/the Concessionaire} pursuant to the Letter of Award, and has agreed to and unconditionally accepted the terms and conditions set forth in this Agreement;
- (m) all its rights and interests in the Project shall pass to and vest in the Authority on the Transfer Date free and clear of all liens , claims and Encumbrances, without any further act or deed on its part or that of the Authority, and that none of the Project Assets shall be acquired by it, subject to any agreement under which a security interest or other lien or Encumbrance is retained by any person, save and except as expressly provided in this Agreement;
- (n) no representation or warranty by it contained herein or in any other document furnished by it to the Authority or to any Government Instrumentality in relation to Applicable Permits contains or will contain any untrue or misleading statement of material fact or omits or will omit to state a material fact necessary to make such representation or warranty not misleading;
- (o) no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, to any person by way of fees, commission or otherwise for securing the Concession or entering into this Agreement or for influencing or attempting to influence any officer or employee of the Authority in connection therewith;

- (p) all information provided by the {selected qualified applicant/ Joint Venture Members } in response to the Request for Qualification and Request for Proposals or otherwise, is to the best of its knowledge and belief, true and accurate in all material respects; and
- (q) all undertakings and obligations of the Concessionaire arising from the Request for Qualification and Request for Proposals or otherwise shall be binding on the Concessionaire as if they form part of this Agreement.

## **7.2 Representations and warranties of the Authority**

The Authority represents and warrants to the Concessionaire that:

- (a) it has full power and authority to execute, deliver and perform its obligations under this Agreement and to carry out the transactions contemplated herein and that it has taken all actions necessary to execute this Agreement, exercise its rights and perform its obligations, under this Agreement;
- (b) it has taken all necessary actions under Applicable Laws to authorise the execution, delivery and performance of this Agreement;
- (c) it has the financial standing and capacity to perform its obligations under this Agreement;
- (d) this Agreement constitutes a legal, valid and binding obligation enforceable against it in accordance with the terms hereof;
- (e) it has no knowledge of any violation or default with respect to any order, writ injunction or any decree of any court or any legally binding order of any Government Instrumentality which may result in any material adverse effect on the Authority's ability to perform its obligations under this Agreement;
- (f) it has complied with Applicable Laws in all material respects;
- (g) it has the right, power and authority to manage and operate the Project up to the Appointed Date; and
- (h) it has good and valid right to the Site, and has power and authority to grant a licence in respect thereto to the Concessionaire;

## **7.3 Disclosure**

In the event that any occurrence or circumstance comes to the attention of either Party that renders any of its aforesaid representations or warranties untrue or incorrect, such Party shall immediately notify the other Party of the same. Such notification shall not have the effect of remedying any breach of the representation or warranty that has been found to be untrue or incorrect nor shall it adversely affect or waive any right, remedy or obligation of either Party under this Agreement.

## ARTICLE 8 DISCLAIMER

### 8.1 Disclaimer

- 8.1.1 The Concessionaire acknowledges that prior to the execution of this Agreement, the Concessionaire has, after a complete and careful examination, made an independent evaluation of the Request for Qualification, Request for Proposals, Scope of the Project, Specifications and Standards, Site, existing structures, local conditions, physical qualities of ground, subsoil and geology, and all information provided by the Authority or obtained, procured or gathered otherwise, and has determined to its satisfaction the accuracy or otherwise thereof and the nature and extent of difficulties, risks and hazards as are likely to arise or may be faced by it in the course of performance of its obligations hereunder. The Authority makes no representation whatsoever, express, implicit or otherwise, regarding the accuracy, adequacy, correctness, reliability and /or completeness of any assessment, assumptions, statement or information provided by it and the Concessionaire confirms that it shall have no claim whatsoever against the Authority in this regard.
- 8.1.2 The Concessionaire acknowledges and hereby accepts the risk of inadequacy, mistake or error in or relating to any of the matters set forth in Clause 8.1.1 above and hereby acknowledges and agrees that the Authority shall not be liable for the same in any manner whatsoever to the Concessionaire, {the Joint Venture Members and their} Associates or any person claiming through or under any of them.
- 8.1.3 The Parties agree that any mistake or error in or relating to any of the matters set forth in Clause 8.1.1 above shall not vitiate this Agreement, or render it voidable.
- 8.1.4 In the event that either Party becomes aware of any mistake or error relating to any of the matters set forth in Clause 8.1.1 above, that Party shall immediately notify the other Party, specifying the mistake or error, provided however, that a failure on part of the Authority to give any notice pursuant to this Clause 8.1.4 shall not prejudice the disclaimer of the Authority contained in Clause of 8.1.1 and shall not in any manner shift to the Authority any risks assumed by the Concessionaire pursuant to this Agreement.
- 8.1.5 Except as otherwise provided in this Agreement, all risks relating to the Project shall be borne by the Concessionaire and the Authority shall not be liable in any manner for such risks or the consequences thereof.

Part III  
**Development and Operations**



## ARTICLE 9

### PERFORMANCE SECURITY

#### 9.1 Performance Security

- 9.1.1 The Concessionaire shall, for the performance of its obligations hereunder, provide to the Authority no later than 120 (one hundred and twenty) days from the date of this Agreement, an irrevocable and unconditional guarantee from a Bank for a sum equivalent to Rs. 15.3 crore (Rupees fifteen crore and thirty lakh ) in the form set forth in Schedule-F(the “ **Performance Security**”) Until such time the Performance Security is provided by the Concessionaire pursuant hereto and the same comes into effect, the Bid Security shall remain in force and effect, and upon such provision of the Performance Security pursuant hereto, the Authority shall release the Bid Security to the Concessionaire.
- 9.1.2 Notwithstanding anything to the contrary contained in this Agreement, in the event Performance Security is not provided by the Concessionaire within a period of 120 (one hundred and twenty) days from the date of this Agreement, the Authority may encash the Bid Security and appropriate the proceeds thereof as Damages, and thereupon all rights, privileges, claims and entitlements of the Concessionaire under or arising out of this Agreement shall be deemed to have been waived by, and to have ceased with the concurrence of the Concessionaire, and this Agreement shall be deemed to have been terminated by mutual agreement of the Parties.

#### 9.2 Appropriation of Performance Security

Upon occurrence of a Concessionaire Default or failure to meet any Condition Precedent, the Authority shall, without prejudice to its other rights and remedies hereunder or in law, be entitled to encash and appropriate from the Performance Security the amounts due to it for and in respect of such Concessionaire Default or for failure to meet any Condition Precedent. Upon such encashment and appropriation from the Performance Security, the Concessionaire shall, within 15 (fifteen) days thereof, replenish, in case of partial appropriation to the original level of the Performance Security, and in case of appropriation of the entire Performance Security provide a fresh Performance Security, as the case may be failing which the Authority shall be entitled to terminate this Agreement in accordance with Article 31. Upon such replenishment or furnishing of a fresh Performance Security, as the case may be, the Concessionaire shall be entitled to an additional Cure Period of 120 (one hundred and twenty) days for remedying the Concessionaire Default or for satisfying any Condition Precedent, and in the event of the Concessionaire not curing its default or meeting such Condition Precedent within such Cure Period, the Authority shall be entitled to encash and appropriate such Performance Security as Damages, and to terminate this Agreement in accordance with Article 31.

#### 9.3 Release of Performance Security

The Performance Security shall remain in force and effect till issuance of the Completion Certificate, provided, however, that the Performance Security shall not be



released if the Concessionaire is in breach of this Agreement. Upon request made by the Concessionaire for release of the Performance Security along with the particulars which establish satisfaction of the requirements specified in this Clause 9.3, the Authority shall release the Performance Security forthwith.

In the event that the Completion Certificate has not been issued by the Scheduled Completion Date, the Concessionaire shall extend the Performance Security for such additional period till the issuance of the Completion Certificate as may be directed by the Authority, failing which the Authority shall be entitled to terminate this Agreement in accordance with Article 31.

#### **9.4 Deemed Performance Security**

The Parties expressly agree that upon release of the Performance Security in accordance with the provisions of Clause 9.3, a substitute Performance Security for a like amount shall be deemed to be created under this Clause 9.4, as if it is a Performance Security under Clause 9.1 for and in respect of the entire Concession Period (the “**Deemed Performance Security**”). The Deemed Performance Security shall be unconditional and irrevocable, and shall, notwithstanding anything to the contrary contained in Clause 25.3, constitute the first and exclusive charge on an equivalent balance in the Escrow Account and on all amounts due and payable by the Authority to the Concessionaire, and the Authority shall be entitled to enforce the Deemed Performance Security through a withdrawal from the Escrow Account or by making a deduction from the amounts due and payable by it to the Concessionaire in accordance with the provisions of Clause 9.5. For the avoidance of doubt, the Parties agree that no amounts shall be earmarked, frozen or withheld in the Escrow Account for securing payment of any potential Damages that may fall due at a subsequent date, and only the amounts which shall have become due and payable by the Concessionaire upon occurrence of Concessionaire Default shall be liable to appropriation hereunder.

#### **9.5 Appropriation of Deemed Performance Security**

Upon occurrence of a Concessionaire Default, the Authority shall, without prejudice to its other rights and remedies hereunder or in law, be entitled to appropriate the relevant amounts from the Deemed Performance Security as Damages for Concessionaire Default. For the avoidance of doubt, the Parties expressly agree that upon the Deemed Performance Security being appropriated, in whole or in part, it shall be deemed to be replenished to the extent of such appropriation.

#### **9.6 References to Performance Security**

References to Performance Security occurring in this Agreement for and in respect of any period prior to the delivery of the Performance Security by the Concessionaire to the Authority, or in respect of any period subsequent to the expiry or release thereof, as the case may be, shall be construed solely for the purposes of calculating the amount of Damages payable by the Concessionaire, and the amount so determined shall be appropriated from the Bid Security or Deemed Performance Security, as the case may be.

## ARTICLE 10

### RIGHT OF WAY

#### 10.1 The Site

The site of the Project shall comprise the real estate described in Schedule-A and in respect of which the Right of Way shall be provided and granted by the Authority to the Concessionaire as a licensee under and in accordance with this Agreement (the “**Site**”). For the avoidance of doubt, it is hereby acknowledged and agreed that references to the Site shall be construed as references to the real estate required for the Project as set forth in Schedule-A

#### 10.2 Licence, Access and Right of Way

10.2.1 The Authority hereby grants to the Concessionaire access to the Site for carrying out any surveys, investigations and soil tests that the Concessionaire may deem necessary during the Development Period, it being expressly agreed and understood that the Authority shall have no liability whatsoever in respect of survey, investigations and tests carried out or work undertaken by the Concessionaire on or about the Site pursuant hereto in the event of Termination or otherwise.

10.2.2 In consideration of the Project, this Agreement and the covenants and warranties on the part of the Concessionaire herein contained, the Authority, in accordance with the terms and conditions set forth herein, hereby grants to the Concessionaire, commencing from the Appointed Date, leave and licence rights in respect of all the land (along with any buildings, constructions or immovable assets, if any, thereon) comprising the Site which is described, delineated and shown in Schedule-A hereto (the “**Licensed Premises**”), on an “as is where is” basis, free of any Encumbrances, to develop, operate and maintain the said Licensed Premises, together with all and singular rights, liberties, privileges, easements and appurtenances whatsoever to the said Licensed Premises, hereditaments or premises or any part thereof belonging to or in any way appurtenant thereto or enjoyed therewith, for the duration of the Concession Period and, for the purposes permitted under this Agreement, and for no other purpose whatsoever.

10.2.3 The licence, access and right of way granted by this Agreement to the Concessionaire shall always be subject to existing rights of way and the Concessionaire shall perform its obligations in a manner that minimises hardships or inconvenience of Users and other persons during the Construction Period.

10.2.4 It is expressly agreed that the licence granted hereunder shall terminate automatically and forthwith, without the need for any action to be taken by the Authority to terminate the licence, upon the Termination of this Agreement for any reason whatsoever. For the avoidance of doubt, the Parties expressly agree that notwithstanding any temporary or permanent structures erected on the Site by the Concessionaire or its sub-licensees, the licence in respect of the Site shall

automatically terminate, without any further act of the Parties, upon Termination of this Agreement.

- 10.2.5 The Concessionaire hereby irrevocably appoints the Authority (acting directly or through a nominee) to be its true and lawful attorney, to execute and sign in the name of the Concessionaire a transfer or surrender of the licence granted hereunder at any time after the Concession Period has expired or has been terminated earlier in terms hereof, a sufficient proof of which will be the declaration of any duly authorised officer of the Authority, and the Concessionaire consents to it being registered for this purpose.
- 10.2.6 It is expressly agreed that trees on the Site are property of the Authority except that the Concessionaire shall be entitled to exercise usufructory rights thereon during the Concession Period.

### **10.3 Procurement of the Site**

- 10.3.1 Pursuant to the notice specified in Clause 4.1.2, the Authority Representative and the Concessionaire shall on a mutually agreed date and time, inspect the Site and prepare a memorandum containing an inventory of the Site including the vacant and unencumbered land, buildings, structures, road works, trees and any other immovable property on or attached to the Site. Such memorandum shall have appended thereto an appendix (the “**Appendix**”) specifying in reasonable detail those parts of the Site to which vacant access and Right of Way has not been granted to the Concessionaire. Signing of the memorandum, in 2 (two) counterparts (each of which shall constitute an original) by the authorised representatives of the Parties shall, subject to the provisions of Clause 10.2.2, be deemed to constitute a valid licence and Right of Way to the Concessionaire for free and unrestricted use and development of the vacant and unencumbered Site during the Concession Period under and in accordance with the provisions of this Agreement and for no other purpose whatsoever. For the avoidance of doubt, it is agreed that valid licence and Right of Way with respect to the parts of the Site as set forth in the Appendix shall be deemed to have been granted to the Concessionaire upon vacant access thereto being provided by the Authority to the Concessionaire .
- 10.3.2 Without prejudice to the provisions of Clause 10.3.1, the Parties hereto agree that on or prior to the Appointed Date, the Authority shall have granted vacant access, and Right of Way, with respect to the site comprising the land as described in Schedule A, such that the Appendix shall not include land which shall in any manner prevent the Concessionaire from undertaking construction of the Project to the extent of at least 140 Km thereof, and in the event Financial Close is delayed on account of delay in grant of such vacant access and Right of Way, the Authority shall be liable to payment of Damages as if it is a delay under the provisions of Clause 4.2. For the avoidance of doubt, the Authority acknowledges and agrees that the Appendix shall not include any land which may prevent the construction of any critical element of the Project without which the Completion Certificate or Provisional Certificate may not be granted. The Authority further acknowledges and agrees that prior to the

Appointed Date, it shall have procured issuance of the statutory notification under Applicable Laws for vesting of all land comprising the Project in the Authority, save and except stray plots of land which the Parties mutually agree to exclude from such vesting prior to the Appointed Date. The Parties also acknowledge and agree that the conditions specified in this Clause 10.3.2 shall not be modified or waived by either Party.

- 10.3.3 On and after signing the memorandum referred to in Clause 10.3.1, and until the Transfer Date, the Concessionaire shall maintain a 24 (twenty four) hour security over the Site and shall ensure and procure that no encroachment thereon takes place, and in the event of any encroachment or occupation on any part thereof, the Concessionaire shall report such encroachment or occupation forthwith to the Authority and the local police officials and undertake its removal at its cost and expenses. The Authority may aid the police officials and the Concessionaire with necessary assistance, however the Concessionaire shall be solely responsible for providing personnel and machinery for removal of such encroachment or occupation
- 10.3.4 The Authority shall make best efforts to procure and grant, no later than 90 (ninety) days from the Appointed Date, the Right of Way to the Concessionaire in respect of all land included in the Appendix, and in the event of delay for any reason other than Force Majeure or breach of this Agreement by the Concessionaire, it shall pay to the Concessionaire Damages in a sum calculated at the rate of Re. 1(Rupee one) per day for every 10 (ten ) square meters or part thereof, commencing from the 91<sup>st</sup> (ninety first) day of the Appointed Date and until such Right of Way is procured.
- 10.3.5 Upon receiving Right of Way in respect of any land included in the Appendix, the Concessionaire shall complete the Construction Works thereon within a reasonable period to be determined by the Independent Engineer in accordance with Good Industry Practice; provided that the issue of Provisional Certificate shall not be affected or delayed on account of vacant access to any part of the Site not being granted to the Concessionaire or any construction on such part of the Site remaining incomplete on the date of Tests on account of the delay or denial of such access thereto. For the avoidance of doubt, it is expressly agreed that Construction Works on all lands for which Right of Way is granted within 90(ninety) days of the Appointed Date shall be completed on or before the Scheduled Completion Date. It is further agreed that the obligation of the Concessionaire to complete the affected Construction Works shall subsist so long as the Authority continues to pay the Damages specified in Clause 10.3.4, and upon the Authority ceasing to pay such Damages after giving 60 (sixty) days, notice thereof to the Concessionaire, the obligation of the Concessionaire to complete such works on such part of the Site shall cease forthwith. It is also expressly agreed that completion of the respective Construction Works within the time determined by the Independent Engineer hereunder shall be deemed to be Project Milestones for the purposes of levy and recovery of Damages under and in accordance with the provisions of Clause 12.3.2
- 10.3.6 The Authority shall procure the additional land required for construction of works specified in Change of Scope Order issued under Article 16, in accordance with the

provisions of this Agreement, and upon procurement thereof, such land shall form part of the Site.

10.3.7 The Parties expressly agree that the obligation to provide land for 80% (eighty percent) of the Site shall mean and imply provision of land that shall enable the Concessionaire to undertake construction on at least 80% (eighty per cent) of the length of the Project.

#### **10.4 Site to be free from Encumbrances**

Subject to the provisions of Clause 10.3, the Site shall be made available by the Authority to the Concessionaire pursuant hereto free from all Encumbrances and occupations and without the Concessionaire being required to make any payment to the Authority on account of any costs, compensation, expenses and charges for the acquisition and use of such Site for the duration of the Concession Period, except insofar as otherwise expressly provided in this Agreement. For the avoidance of doubt, it is agreed that existing rights of way, easements, privileges, liberties and appurtenances to the Licensed Premises shall not be deemed to be Encumbrances. It is further agreed that the Concessionaire accepts and undertakes to bear any and all risks arising out of the inadequacy or physical condition of the Site.

#### **10.5 Protection of Site from Encumbrances**

During the Concession Period, the Concessionaire shall protect the Site from any and all occupations, encroachments or Encumbrances, and shall not place or create nor permit any Contractor or other person claiming through or under the Concessionaire to place or create any Encumbrance or security interest over all or any part of the Site or the Project Assets, or on any rights of the Concessionaire therein or under this Agreement, save and except as otherwise expressly set forth in this Agreement.

#### **10.6 Special / temporary right of way**

The Concessionaire shall bear all costs and charges for any special or temporary right of way required by it in connection with access to the Site. The Concessionaire shall obtain at its cost such facilities on or outside the Site as may be required by it for the purposes of the Project and the performance of its obligations under this Agreement.

#### **10.7 Access to the Authority and Independent Engineer**

The licence, right of way and right to the Site granted to the Concessionaire hereunder shall always be subject to the right of access of the Authority and the Independent Engineer, and their employees and agents for inspection, viewing and exercise of their rights and performance of their obligations under this Agreement.

#### **10.8 Geological and archaeological finds**

It is expressly agreed that mining, geological or archaeological rights do not form part of the licence granted to the Concessionaire under this Agreement and the

Concessionaire hereby acknowledges that it shall not have any mining rights or interest in the underlying minerals, fossils, antiquities, structures or other remnants or things either of particular geological or archaeological interest and that such rights, interest and property on or under the Site shall vest in and belong to the Authority or the concerned Government Instrumentality. The Concessionaire shall take all reasonable precautions to prevent its workmen or any other person from removing or damaging such interest or property and shall inform the Authority forthwith of the discovery thereof and comply with such instructions as the Authority or the concerned Government Instrumentality may reasonably give for the removal of such property. For the avoidance of doubt, it is agreed that any reasonable expenses incurred by the Concessionaire hereunder shall be reimbursed by the Authority. It is also agreed that the Authority shall procure that the instructions hereunder are issued by the concerned Government Instrumentality within a reasonable period so as to enable the Concessionaire to continue its Construction Works with such modifications as may be deemed necessary.

## ARTICLE 11

### UTILITIES, ASSOCIATED ROADS AND TREES

#### 11.1 Existing utilities and roads

Notwithstanding anything to the contrary contained herein, the Concessionaire shall ensure that the respective entities owning the existing roads, right of way or utilities on, under or above the Site are enabled by it to keep such utilities in continuous satisfactory use, if necessary, by providing suitable temporary or permanent diversions with the authority of the controlling body of that road, right of way or utility, and the Authority shall, upon written request from the Concessionaire, initiate and undertake at the Concessionaire's cost, legal proceedings for acquisition of any right of way necessary for such diversion.

#### 11.2 Shifting of obstructing utilities

11.2.1 The Concessionaire shall, subject to Applicable Laws and with assistance of the Authority, undertake shifting of any utility including electric lines, water pipes and telephone cables, to an appropriate location or alignment within or outside the Site if and only if such utility causes or shall cause a material adverse effect on the construction, operation or maintenance of the Project. The cost of such shifting shall be borne by the Authority or by the entity owning such utility, if the Authority so directs, and in the event of any delay in shifting thereof, the Concessionaire shall be excused for failure to perform any of its obligations hereunder if such failure is a direct consequence of delay on the part of the entity owning such electric lines, water pipes or telephone cables, as the case may be.

#### 11.3 New utilities and roads

The Concessionaire shall allow, subject to such conditions as the Authority may specify, access to, and use of the Site for laying telephone lines, water pipes, electric cables or other public utilities. Where such access or use causes any financial loss to the Concessionaire, it may require the user of the Site to pay compensation or damages as per Applicable Laws. For the avoidance of doubt, it is agreed that use of the Site under this Clause 11.3 shall not in any manner relieve the Concessionaire of its obligation to maintain the Project in accordance with this Agreement and any damage caused by such use shall be restored forthwith.

#### 11.4 Felling of trees

The Authority shall assist the Concessionaire in obtaining the Applicable Permits for felling of trees on its behalf if such trees cause a material adverse effect on the construction, operation or maintenance of the Project. In the event of any delay in felling thereof for reasons beyond the control of the Concessionaire, it shall be excused for failure to perform any of its obligations hereunder if such failure is a

direct consequence of delay in the felling of trees. For the avoidance of doubt, the costs and expense in respect of felling of trees shall be borne by the Concessionaire and any revenues thereof shall be paid to the Authority.



## ARTICLE 12

### CONSTRUCTION OF THE PROJECT

#### 12.1 Obligations prior to commencement of construction

Prior to commencement of Construction Works, the Concessionaire shall:

- (a) submit to the Authority and the Independent Engineer its detailed design, construction methodology, quality assurance procedures, and the procurement, engineering and construction time schedule for completion of the Project in accordance with the Project Completion Schedule as set forth in Schedule-G;
- (b) appoint its representative duly authorised to deal with the Authority in respect of all matters under or arising out of or relating to this Agreement;
- (c) undertake, do and perform all such acts, deeds and things as may be necessary or required before commencement of construction under and in accordance with this Agreement, Applicable Laws and Applicable Permits; and
- (d) make its own arrangements for quarrying and procurement of materials needed for the Project under and in accordance with Applicable Laws and Applicable Permits.

#### 12.2 Drawings

In respect of the Concessionaire's obligations relating to the Drawings of the Project as set forth in Schedule-H, the following shall apply:

- (a) The Concessionaire shall prepare and submit, with reasonable promptness and in such sequence as is consistent with the Project Completion Schedule, 3(three) copies each of all Drawings to the Independent Engineer for review.
- (b) By submitting the Drawings for review to the Independent Engineer, the Concessionaire shall be deemed to have represented that it has determined and verified that the design and engineering, including the field construction criteria related thereto, are in conformity with the Scope of the Project, Specifications and Standards, Applicable Laws and Good Industry Practice.
- (c) Within 15(fifteen) days of the receipt of the Drawings, the Independent Engineer shall review the same and convey its observations to the Concessionaire with particular reference to their conformity or otherwise with the Scope of the Project and the Specifications, and Standards. The Concessionaire shall not be obliged to await the observations of the Independent Engineer on the Drawings submitted pursuant hereto beyond the said 15 (fifteen) days period and may begin or continue Construction Works at its own discretion and risk.

- (d) If the aforesaid observations of the Independent Engineer indicate that the Drawings are not in conformity with the Scope of the Project or the Specifications and Standards, such Drawings shall be revised by the Concessionaire and resubmitted to the Independent Engineer for review. The Independent Engineer shall give its observations, if any, within 7(seven) days of receipt of the revised Drawings.
- (e) No review and /or observation of the Independent Engineer and /or its failure to review and/or convey its observations on any Drawings shall relieve the Concessionaire of its obligations and liabilities under this Agreement in any manner nor shall the Independent Engineer or the Authority be liable for the same in any manner.
- (f) Without prejudice to the foregoing provisions of this Clause 12.2, the Concessionaire shall submit to the Authority for review and comments, its Drawings relating to alignment of the Project, finished road level and general arrangement drawings of major bridges, flyovers and grade separators, and the Authority shall have the right but not the obligation to undertake such review and provide its comments, if any, within 30 (thirty) days of the receipt of such Drawings. The provisions of this Clause 12.2 shall apply *mutatis mutandis* to the review and comments hereunder.
- (g) Within 90(ninety) days of COD, the Concessionaire shall furnish to the Authority and the Independent Engineer a complete set of as-built Drawings, in 2 (two) hard copies and in its editable digital format or in such other medium or manner as may be acceptable to the Authority, reflecting the Project as actually designed, engineered and constructed, including an as-built survey illustrating the layout of the Project and setback lines, if any, of the buildings and structures forming part of Project Facilities.

### **12.3 Construction of the Project**

- 12.3.1 On or after the Appointed Date, the Concessionaire shall undertake construction of the Project as specified in Schedule-B and Schedule-C, and in conformity with the Specifications and Standards set forth in Schedule-D. The 730<sup>th</sup> (seven hundred and thirtieth) day from the Appointed Date shall be the scheduled date for completion of the Project ( the “ **Scheduled Completion Date**”) and the Concessionaire agrees and undertakes that the Project shall be completed on or before the Scheduled Completion Date.
- 12.3.2 The Concessionaire shall construct the Project in accordance with the Project Completion Schedule set forth in Schedule-G. The Concessionaire shall undertake the Construction Works in compliance with the Environmental Management Plan. In the event that the Concessionaire fails to achieve any Project Milestone within a period of 90(ninety) days from the date set forth for such Project Milestone in Schedule-G , unless such failure has occurred due to Force Majeure or for reasons attributable to the Authority, it shall pay Damages to the Authority in a sum calculated at the rate of 0.1% (zero point one percent) of the amount of Performance Security for delay of each day until such Project Milestone is achieved; provided that if any or all Project

Milestones or the Scheduled Completion Date are extended in accordance with the provisions of this Agreement, the dates set forth in Schedule-G shall be deemed to be modified accordingly and the provisions of this Agreement shall apply as if Schedule-G has been amended as above; provided further that in the event COD is achieved on or before the Scheduled Completion Date, the Damages paid under this Clause 12.3.2 shall be refunded by the Authority to the Concessionaire, but without any interest thereon. For the avoidance of doubt, it is agreed that recovery of Damages under this Clause 12.3.2 shall be without prejudice to the rights of the Authority under this Agreement, including the right of Termination thereof.

- 12.3.3 In the event that the Project is not completed and COD does not occur within 270 (two hundred and seventy) days from the Scheduled Completion Date, unless the delay is on account of reasons attributable to the Authority or due to Force Majeure, the Authority shall be entitled to terminate this Agreement.

#### **12.4 Maintenance during Construction Period**

- 12.4.1 During the Construction Period, the Concessionaire shall maintain, at its cost, the existing Project so that the service quality and safety thereof are at no time materially inferior as compared to their condition 7(seven) days prior to the date of this Agreement, and shall undertake the necessary repair and maintenance works for this purpose, provided that the Concessionaire may, at its cost, interrupt and divert the Users and other persons if such interruption and diversion is necessary for the efficient progress of Construction Works and conforms to Good Industry Practice; provided further that such interruption and diversion shall be undertaken by the Concessionaire only with the prior written approval of the Independent Engineer which approval shall not be unreasonably withheld. For the avoidance of doubt, it is agreed that the Concessionaire shall at all times be responsible for ensuring safe operation of the Project.
- 12.4.2 In the event of default by the Concessionaire in discharging the obligations specified in Clause 12.4.1, the Authority may levy and recover Damages equal to 0.2% (zero point two percent) of the Performance Security for each day of default hereunder.
- 12.4.3 The Parties expressly agree that pursuant to the provisions of Clause 12.4.1, the Concessionaire shall, about 7(seven) days prior to the date of this Agreement and with prior notice to the Authority, undertake video recording of the condition and status of the Project, which recording shall be compiled into a 3 (three) –hour digital video disc or any substitute thereof, and shall provide 3(three) copies of such recording to the Authority within 2(two) days of the date of this Agreement. The Authority may, in its discretion, undertake another video recording in the presence of the Concessionaire’s representative, within 7(seven) days of the date of this Agreement, and substitute its video recording for the video recording undertaken by the Concessionaire. The Parties further agree that such video recording shall constitute evidence of the status and condition of the Project as on the date of such recording.

## **12.5 Certain restrictions on construction**

- 12.5.1 The Concessionaire shall not close any lane, or part thereof, for traffic without providing a suitable diversion and installing signs and signals for safety of the Users.
- 12.5.2 In the case of a greenfield alignment of highway or bypass, as the case may be, the provisions of Clause 12.5.1 shall not apply. Provided, however, that the Concessionaire shall undertake all measures required and necessary for ensuring the safety and minimising the inconvenience to persons on or about the Site.

ARTICLE 13  
**MONITORING OF CONSTRUCTION**

**13.1 Monthly progress reports**

During the Construction Period, the Concessionaire shall, no later than 7(seven) days after the close of each month, furnish to the Authority and the Independent Engineer a monthly report on progress of the Construction Works and shall promptly give such other relevant information as may be required by the Independent Engineer.

**13.2 Inspection**

During the Construction Period, the Independent Engineer shall inspect the Project at least once a month and make a report of such inspection (the “**Inspection Report**”) stating in reasonable detail the defects or deficiencies, if any, with particular reference to the Project Completion Schedule, Scope of the Project and Specifications and Standards. It shall send a copy of the Inspection Report to the Authority and the Concessionaire within 7(seven) days of such inspection and upon receipt thereof, the Concessionaire shall rectify and remedy the defects or deficiencies, if any, stated in the Inspection Report. Such inspection or submission of Inspection Report by the Independent Engineer shall not relieve or absolve the Concessionaire of its obligations and liabilities hereunder in any manner whatsoever.

**13.3 Tests**

13.3.1 For determining that the Construction Works conform to the Specifications and Standards, the Independent Engineer shall require the Concessionaire to carry out or cause to be carried out tests, at such time and frequency and in such manner as may be specified by the Independent Engineer from time to time, in accordance with Good Industry Practice for quality assurance. The size of sample for such tests shall, to the extent possible, not exceed 10% (ten per cent) of the quantity and /or number of tests required by Good Industry Practice for the construction works undertaken by the Authority through their contractors. The Concessionaire shall, with due diligence, carry out or cause to be carried out all the tests in accordance with the instructions of the Independent Engineer and furnish the results thereof to the Independent Engineer. One half of the costs incurred on such tests, and to the extent certified by the Independent Engineer as reasonable, shall be reimbursed by the Authority to the Concessionaire. Provided, however, that the Independent Engineer may, instead of carrying out the tests specified hereunder, at its option decide to witness, or participate in, any of the tests to be undertaken by the Concessionaire for its own quality assurance in accordance with Good Industry Practice, and in such an event, the Concessionaire shall cooperate with, and provide the necessary assistance to, the Independent Engineer for discharging its functions hereunder. For the avoidance of doubt, the costs to be incurred on any test which is undertaken for determining the rectification of any defect or deficiency in construction shall be borne solely by the Concessionaire.

13.3.2 In the event that results of any tests conducted under this Clause 13.3 establish any defects or deficiencies in the Construction Works, the Concessionaire shall carry out remedial measures and furnish a report to the Independent Engineer in this behalf. The Independent Engineer shall require the Concessionaire to carry out or cause to be carried out tests to determine that such remedial measures have brought the Construction Works into compliance with the Specifications and Standards, and the procedure set forth in this Clause 13.3 shall be repeated until such Construction Works conform to the Specifications and Standards. For the avoidance of doubt, it is agreed that tests pursuant to this Clause 13.3 shall be undertaken in addition to and independent of the tests that shall be carried out by the Concessionaire for its own quality assurance in accordance with Good Industry Practice. It is also agreed that a copy of the results of such tests shall be sent by the Concessionaire to the Independent Engineer forthwith.

#### **13.4 Delays during construction**

Without prejudice to the provisions of Clause 12.3.2 if the Concessionaire does not achieve any of the Project Milestones or the Independent Engineer shall have reasonably determined that the rate of progress of the Construction Works is such that the Project is not likely to be completed by the Scheduled Completion Date, it shall notify the Concessionaire to this effect, and the Concessionaire shall, within 15 (fifteen) days of such notice, by a communication inform the Independent Engineer in reasonable detail about the steps it proposes to take to expedite progress and the period within which it shall achieve COD.

#### **13.5 Suspension of unsafe Construction Works**

13.5.1 Upon recommendation of the Independent Engineer to this effect, the Authority may by notice require the Concessionaire to suspend forthwith the whole or any part of the Construction Works if, in the reasonable opinion of the Authority, such work threatens the safety of the Users and pedestrians. Provided, however, that in case of an emergency, the Authority may *suo moto* issue the notice referred to hereinabove.

13.5.2 The Concessionaire shall, pursuant to the notice under Clause 13.5.1, suspend the Construction Works or any part thereof for such time and in such manner as may be specified by the Authority and thereupon carry out remedial measures to secure the safety of suspended works and the Users. The Concessionaire may by notice require the Independent Engineer to inspect such remedial measures forthwith and make a report to the Authority recommending whether or not the suspension hereunder may be revoked. Upon receiving the recommendations of the Independent Engineer, the Authority shall either revoke such suspension or instruct the Concessionaire to carry out such other and further remedial measures as may be necessary in the reasonable opinion of the Authority, and the procedure set forth in this Clause 13.5 shall be repeated until the suspension hereunder is revoked.

13.5.3 Subject to the provisions of Clause 28.7, all reasonable costs incurred for maintaining and protecting the Construction Works or part thereof during the period of suspension (the “**Preservation Costs**”) shall be borne by the Concessionaire; provided that if the suspension has occurred as a result of any breach of this Agreement by the Authority, the Preservation Costs shall be borne by the Authority.

13.5.4 If suspension of Construction Works is for reasons not attributable to the Concessionaire, the Independent Engineer shall determine any extension of the dates set forth in the Project Completion Schedule to which the Concessionaire is reasonably entitled, and shall notify the Authority accordingly whereupon the Authority shall extend such Project Completion Schedule dates in accordance with the recommendations of the Independent Engineer. In the event that the Scheduled Completion Date is extended pursuant hereto, the Concession Period shall be deemed to be extended by a period equal in length to the period of extension of the Scheduled Completion Date.

### **13.6 Video recording**

During the Construction Period, the Concessionaire shall provide to the Authority for every calendar quarter, a video recording, which will be compiled into a 3 (three) hour digital video disc or any substitute thereof, covering the status and progress of Construction Works in that quarter. The first such video recording shall be provided to the Authority within 7(seven) days of the Appointed Date and thereafter, no later than 15 (fifteen) days after the close of each quarter.

## ARTICLE 14

### COMPLETION CERTIFICATE

#### 14.1 Tests

- 14.1.1 No later than 30 (thirty) days prior to expected completion date of the Project, the Concessionaire shall notify the Independent Engineer of its intent to subject the Project to Tests. The date and time of each of the Test shall be determined by the Independent Engineer in consultation with the Concessionaire, and notified to the Authority who may designate its representative to witness the Tests. The Concessionaire shall provide such assistance as the Independent Engineer may reasonably require for conducting the Tests. In the event of the Concessionaire and the Independent Engineer failing to mutually agree on the dates for conducting the Tests, the Concessionaire shall fix the dates by not less than 10 (ten) days notice to the Independent Engineer, and in the event the Independent Engineer delays the Tests hereunder, the Authority shall ensure that Tests are completed in time either by the Independent Engineer or any substitute thereof.
- 14.1.2 All Tests shall be conducted in accordance with Schedule-I at the cost and expense of the Concessionaire. The Independent Engineer shall observe, monitor and review the results of the Tests to determine compliance of the Project with Specifications and Standards and if it is reasonably anticipated or determined by the Independent Engineer during the course of any Test that the performance of the Project or any part thereof does not meet the Specifications and Standards, it shall have the right to suspend or delay such Test and require the Concessionaire to remedy and rectify the defects or deficiencies. Upon completion of each Test, the Independent Engineer shall provide to the Concessionaire and the Authority copies of all Test data including detailed Test results. For the avoidance of doubt, it is expressly agreed that the Independent Engineer may require the Concessionaire to carry out or cause to be carried out additional Tests, in accordance with Good Industry Practice for determining the compliance of the Project with Specifications and Standards.

#### 14.2 Completion Certificate

Upon completion of Construction Works and the Independent Engineer determining the Tests to be successful, it shall forthwith issue to the Concessionaire and the Authority a certificate substantially in the form set forth in the Schedule-J (the “**Completion Certificate**”).

#### 14.3 Provisional Certificate

- 14.3.1 Subject to the provisions of Clause 14.3.2, the Independent Engineer may, at the request of the Concessionaire, issue a provisional certificate of completion substantially in the form set forth in Schedule-J (the “**Provisional Certificate**”) if the Tests are successful and the Project can be safely and reliably placed in commercial operation though certain works or things forming part thereof are outstanding and not yet complete. In such an event, the Provisional Certificate shall have appended thereto



a list of outstanding items signed jointly by the Independent Engineer and the Concessionaire (the “**Punch List**”); provided that the Independent Engineer shall not withhold the Provisional Certificate for reason of any work remaining incomplete if the delay in completion thereof is attributable to the Authority.

14.3.2 The Parties hereto expressly agree that a Provisional Certificate under this Clause 14.3 may, upon request of the Concessionaire to this effect, be issued for operating part of the Project, if at least 90% (ninety percent) of the Project has been completed. Upon issue of such Provisional Certificate, the provisions of Article 15 shall apply to such completed part, and the rights and obligations of the Concessionaire for and in respect of such completed part of the Project shall be construed accordingly.

#### **14.4 Completion of Punch List items**

14.4.1 All items in the Punch List shall be completed by the Concessionaire within 90 (ninety) days of the date of issue of the Provisional Certificate and for any delay thereafter, other than for reasons solely attributable to the Authority or due to Force Majeure, the Authority shall be entitled to recover Damages from the Concessionaire to be calculated and paid for each day of delay until all items are completed, at the lower of (a) 0.1%(zero point one percent) of the Performance Security, and (b) 0.2%(zero point two per cent)of the cost of completing such items as estimated by the Independent Engineer. Subject to payment of such Damages, the Concessionaire shall be entitled to a further period not exceeding 120 (one hundred and twenty) days for completion of the Punch List items. For the avoidance of doubt, it is agreed that if completion of any item is delayed for reasons solely attributable to the Authority or due to Force Majeure, the completion date thereof shall be determined by the Independent Engineer in accordance with Good Industry Practice, and such completion date shall be deemed to be the date of issue of the Provisional Certificate for the purposes of Damages, if any, payable for such item under this Clause 14.4.1.

14.4.2 Upon completion of all Punch List items, the Independent Engineer shall issue the Completion Certificate. Failure of the Concessionaire to complete all the Punch List items within the time set forth in Clause 14.4.1 for any reason, other than conditions constituting Force Majeure or for reasons solely attributable to the Authority, shall entitle the Authority to terminate this Agreement.

#### **14.5 Withholding of Provisional or Completion Certificate**

14.5.1 If the Independent Engineer determines that the Project or any part thereof does not conform to the provisions of this Agreement, and cannot be safely and reliably placed in commercial operation, it shall forthwith make a report in this behalf and send copies thereof to the Authority and the Concessionaire. Upon receipt of such a report from the Independent Engineer and after conducting its own inspection, if the Authority is of the opinion that the Project is not fit and safe for commercial service, it shall, within 7(seven) days of receiving the aforesaid report, notify the Concessionaire of the defects and deficiencies in the Project and direct the Independent Engineer to withhold issuance of the Provisional Certificate or

Completion Certificate, as the case may be. Upon receipt of such notice, the Concessionaire shall remedy and rectify such defects or deficiencies and thereupon Tests shall be undertaken in accordance with this Article 14. Such procedure shall be repeated as necessary until the defects or deficiencies are rectified.

14.5.2 Notwithstanding anything to the contrary contained in Clause 14.5.1, the Authority may, at any time after receiving a report from the Independent Engineer under that Clause, direct the Independent Engineer to issue a Provisional Certificate under Clause 14.3, and such direction shall be complied forthwith.

#### **14.6 Rescheduling of Tests**

If the Independent Engineer certifies to the Authority and the Concessionaire that it is unable to issue the Completion Certificate or Provisional Certificate, as the case may be, because of events or circumstances on account of which the Tests could not be held or had to be suspended, the Concessionaire shall be entitled to re-schedule the Tests and hold the same as soon as reasonably practicable.

ARTICLE 15  
**ENTRY INTO COMMERCIAL SERVICE**

**15.1 Commercial Operation Date (COD)**

15.1.1 The Project shall be deemed to complete when the Completion Certificate or the Provisional Certificate, as the case may be, is issued under the provisions of Article 14, and accordingly the commercial operation date of the Project shall be the date on which such Completion Certificate or the Provisional Certificate is issued (the “COD”). The Project shall enter into commercial service on COD whereupon the Concessionaire shall be entitled to demand and collect the Annuity Payments in accordance with the provisions of this Agreement.

15.1.2 In the event that the Authority prevents, or causes to be prevented, or in any manner delays the entry of the Project into commercial service after issuance of Completion Certificate or the Provisional Certificate, as the case may be, or where such delay occurs in the issuance of such certificate by the Independent Engineer for any reason attributable to the Independent Engineer or the Authority, as the case may be, the Concessionaire may declare COD and notify the Authority forthwith. In the event of any Dispute relating to the declaration of COD hereunder, the Dispute Resolution Procedure shall apply.

**15.2 Damages for delay**

Subject to the provisions of Clause 12.3, if COD does not occur prior to the 91<sup>st</sup> (ninety first) day after the Scheduled Completion Date, unless the delay is on account of reasons attributable to the Authority or due to Force Majeure, the Concessionaire shall pay Damages to the Authority in a sum calculated at the rate of 0.1% (zero point one per cent) of the amount of Performance Security for delay of each day until COD is achieved.

## ARTICLE 16

### CHANGE OF SCOPE

#### 16.1 Change of Scope

- 16.1.1 The Authority may, notwithstanding anything to the contrary contained in this Agreement, require the provision of additional works and services which are not included in the Scope of the Project as contemplated by this Agreement (the “**Change of Scope**”). Any such Change of Scope shall be made in accordance with the provisions of this Article 16 and the costs thereof shall be expended by the Concessionaire and reimbursed to it by the Authority in accordance with Clause 16.3.
- 16.1.2 If the Concessionaire determines at any time that a Change of Scope is necessary for providing safer and improved services to the Users it shall by notice in writing require the Authority to consider such Change of Scope. The Authority shall, within 15 (fifteen) days of receipt of such notice, either accept such Change of Scope with modifications, if any, and initiate proceedings therefor in accordance with this Article 16 or inform the Concessionaire in writing of its reasons for not accepting such Change of Scope.
- 16.1.3 Any works or services which are provided under and in accordance with this Article 16 shall form part of the Project and the provisions of this Agreement shall apply *mutatis mutandis* to such works or services.

#### 16.2 Procedure for Change of Scope

- 16.2.1 In the event of the Authority determining that a Change of Scope is necessary, it shall issue to the Concessionaire a notice specifying in reasonable detail the works and services contemplated thereunder (the “**Change of Scope Notice**”).
- 16.2.2 Upon receipt of a Change of Scope Notice, the Concessionaire shall, with due diligence, provide to the Authority such information as is necessary, together with preliminary Documentation in support of:
- (a) the impact, if any, which the Change of Scope is likely to have on the Project Completion Schedule if the works or services are required to be carried out during the Construction Period; and
  - (b) the options for implementing the proposed Change of Scope and the effect, if any, each such option would have on the costs and time thereof, including a detailed breakdown by work classifications specifying the material and labour costs calculated in accordance with the schedule of rates applicable to the works assigned by the Authority to its contractors, along with the proposed premium /discount on such rates, provided that the cost incurred by the Concessionaire in providing such information shall be reimbursed by the Authority to the extent such cost is certified by the Independent Engineer as reasonable.

16.2.3 Upon receipt of information set forth in Clause, 16.2.2 if the Authority decides to proceed with the Change of Scope, it shall convey its preferred option to the Concessionaire, and the Parties shall, with assistance of the Independent Engineer, thereupon make good faith efforts to agree upon the time and costs for implementation thereof. Upon reaching an agreement, the Authority shall issue an order (the “**Change of Scope Order**”) requiring the Concessionaire to proceed with the performance thereof. In the event that the Parties are unable to agree, the Authority may, by issuing a Change of Scope Order, require the Concessionaire to proceed with the performance thereof pending resolution of the Dispute, or carry out the works in accordance with Clause 16.5.

16.2.4 The provisions of this Agreement, insofar as they relate to Construction Works and Tests, shall apply *mutatis mutandis* to the works undertaken by the Concessionaire under this Article 16.

### **16.3 Payment for Change of Scope**

Within 7 (seven) days of issuing a Change of Scope Order, the Authority shall make an advance payment the Concessionaire in a sum equal to 20% (twenty percent )of the cost of Change of Scope as agreed hereunder, and in the event of a Dispute, 20% (twenty percent) of the cost assessed by the Independent Engineer. The Concessionaire shall, after commencement of work, present to the Authority bills for payment in respect of the works in progress or completed works, as the case may be, supported by such Documentation as is reasonably sufficient for the Authority to determine the accuracy thereof. Within 30 (thirty) days of receipt of such bills, the Authority shall disburse to the Concessionaire such amounts as are certified by the Independent Engineer as reasonable and after making a proportionate deduction for the advance payment made hereunder, and in the event of any Dispute final adjustments thereto shall be made under, and in accordance with the Dispute Resolution Procedure.

### **16.4 Restrictions on certain works**

16.4.1 Notwithstanding anything to the contrary contained in this Article16, but subject to the provisions of Clause 16.4.2, the Authority shall not require the Concessionaire to undertake any works or services if such works or services are likely to delay completion of the Project by the Scheduled Completion Date, provided that in the event that the Authority considers such works or services to be essential, it may issue a Change of Scope Order, subject to the condition that the works forming part of or affected by such Change of Scope Order shall not be reckoned for purposes of determining completion of the Project and issuing the Provisional Certificate.

16.4.2 Notwithstanding anything to the contrary contained in this Article 16, the Concessionaire shall be entitled to nullify any Change of Scope Order if it causes the cumulative costs relating to all the Change of Scope Orders to exceed 10% (ten percent) of the Total Project Cost in any continuous period of 3 (three) years immediately preceding the date of such Change of Scope Order or if such cumulative

costs exceed 25% (twenty five percent) of the Total Project Cost at any time during the Concession Period.

## **16.5 Power of the Authority to undertake works**

16.5.1 Notwithstanding anything to the contrary contained in Clauses 16.1.1 and 16.3, the Authority may, after giving notice to the Concessionaire and considering its reply thereto, award any works or services, contemplated under Clause 16.1.1, to any person on the basis of open competitive bidding. It is also agreed that the Concessionaire shall provide access, assistance and cooperation to the person who undertakes the works or services hereunder.

16.5.2 The works undertaken in accordance with this Clause 16.5 shall conform to the Specifications and Standards and shall be carried out in a manner that minimises disruption in operation of the Project. The provisions of this Agreement, insofar as they relate to Construction Works and Tests, shall apply *mutatis mutandis* to the works carried out under this Clause 16.5.

## **16.6 Reduction in Scope of the Project**

16.6.1 If the Concessionaire shall have failed to complete any Construction Works on account of Force Majeure or for reasons attributable to the Authority, the Authority may, in its discretion, require the Concessionaire to pay 80% (eighty per cent) of the sum saved therefrom, and upon such payment to the Authority, the obligations of the Concessionaire in respect of such works shall be deemed to have been fulfilled. For the avoidance of doubt, it is agreed that in the event such reduction in Scope of the Project causes or will cause a reduction in net after-tax return of the Concessionaire, the Parties shall meet, as soon as reasonably practical, and agree on a full or partial waiver of the aforesaid payment of 80% (eighty per cent) so as to place the Concessionaire in the same financial position as it would have enjoyed had there been no reduction in Scope of the Project. It is further agreed that the liability of the Authority under this Clause 16.6 shall not extend beyond waiver of the aforesaid 80% (eighty per cent). It is also agreed that in the event of a Dispute, the Dispute Resolution Procedure shall apply.

16.6.2 For determining the obligations of the Concessionaire under this Clause 16.6, the provisions of Clauses 16.1, 16.2 and 16.4 shall apply *mutatis mutandis*, and upon issue of Change of Scope Order by the Authority hereunder, the Concessionaire shall pay forthwith the sum specified therein.

ARTICLE 17  
**OPERATION AND MAINTENANCE**

**17.1 O&M obligations of the Concessionaire**

17.1.1 During the Operation Period, the Concessionaire shall operate and maintain the Project in accordance with this Agreement either by itself, or through the O&M Contractor and if required, modify, repair or otherwise make improvements to the Project to comply with the provisions of this Agreement, Applicable Laws and Applicable Permits, and conform to Specifications and Standards and Good Industry Practice. The obligations of the Concessionaire hereunder shall include.

- (a) procuring and ensuring safe, smooth and uninterrupted use of the Project, including prevention of loss or damage thereto, during normal operating conditions;
- (b) minimising disruption in the event of accidents or other incidents affecting the safety and use of the Project by providing a rapid and effective response and maintaining liaison with emergency services of the State;
- (c) carrying out periodic preventive maintenance of the Project;
- (d) undertaking routine maintenance including prompt repairs of potholes, cracks, joints, drains, embankments, structures, markings, lighting, signage and other control devices;
- (e) undertaking major maintenance such as resurfacing, repairs to structures, and repairs and refurbishment of system and equipment;
- (f) preventing with the assistance of concerned law enforcement agencies, any unauthorised use of the Project;
- (g) preventing with the assistance of the concerned law enforcement agencies, any encroachments on, or unauthorised entry into the Project;
- (h) protection of the environment and provision of equipment and materials therefor;
- (i) operation and maintenance of all communication, control and administrative systems necessary for the efficient operation of the Project and for providing safe, smooth and uninterrupted use of the Project;
- (j) maintaining a public relations unit to interface with and attend to suggestions from the Users, government agencies, media and other agencies; and
- (k) complying with Safety Requirements in accordance with Article 18.

17.1.2 The Concessionaire shall remove promptly from the Project all surplus construction machinery and materials, waste materials (including hazardous materials and waste water), rubbish and other debris (including without limitation, accident debris) and keep the Project in a clean, tidy and orderly condition, and in conformity with Applicable Laws, Applicable Permits and Good Industry Practice. For the avoidance of doubt, it is agreed that the debris and material excavated shall be carried to and deposited at the nearest permissible location.

17.1.3 The Concessionaire shall maintain, in conformity with Good Industry Practice, all stretches of approach roads.

## **17.2 Maintenance Requirements**

The Concessionaire shall procure that at all times during the Operation Period, the Project conforms to the maintenance requirements set forth in Schedule-K (the “**Maintenance Requirements**”).

## **17.3 Maintenance Manual**

17.3.1 No later than 90 (ninety) days prior to the Scheduled Completion Date, the Concessionaire shall, in consultation with the Independent Engineer, evolve a repair and maintenance manual (the “**Maintenance Manual**”) for the regular and preventive maintenance of the Project in conformity with the Specifications and Standards, Maintenance Requirements, Safety Requirements and Good Industry Practice, and shall provide 5 (five) copies thereof to the Authority and 2 (two) copies to the Independent Engineer. The Maintenance Manual shall be revised and updated once every 3 (three) years and the provisions of this Clause 17.3 shall apply *mutatis mutandis*, to such revision.

17.3.2 Without prejudice to the provision of Clause 17.3.1, the Maintenance Manual shall, in particular, include provisions for maintenance of Project Assets and shall provide for life cycle maintenance, routine maintenance and reactive maintenance which may be reasonably necessary for maintenance and repair of the Project/Assets, including replacement thereof, such that their overall condition conforms to Good Industry Practice.

## **17.4 Maintenance Programme**

17.4.1 On or before COD and no later than 45(forty five) days prior to the beginning of each Accounting Year during the Operation Period, as the case may be, the Concessionaire shall provide to the Authority and the Independent Engineer, its proposed annual programme of condition-based, preventive, urgent and other scheduled maintenance (the “**Maintenance Programme**”) to comply with the Maintenance Requirements, Maintenance Manual, Safety Requirements and Good Industry Practice. Such Maintenance Programme shall include :

(a) preventive maintenance schedule;



- (b) arrangements and procedures for carrying out urgent repairs;
- (c) criteria to be adopted for deciding maintenance needs;
- (d) intervals and procedures for carrying out inspection of all elements of the Project;
- (e) intervals at which the Concessionaire shall carry out periodic maintenance;
- (f) arrangements and procedures for carrying out safety related measures ; and
- (g) intervals for major maintenance works and the scope thereof.

17.4.2 Within 15 (fifteen) days of receipt of the Maintenance Programme, the Independent Engineer shall review the same and convey its comments to the Concessionaire with particular reference to its conformity with the Maintenance Requirements, Maintenance Manual and Safety Requirements.

17.4.3 The Concessionaire may modify the Maintenance Programme as may be reasonable in the circumstances, and the procedure specified in Clauses 17.4.1 and 17.4.2 shall apply mutatis mutandis to such modifications.

## **17.5 Safety, breakdowns and accidents**

17.5.1 The Concessionaire shall ensure safe conditions for the Users, and in the event of unsafe conditions, closures, diversions, breakdowns and accidents, it shall follow the relevant operating procedures including the setting up of temporary lights and removal of obstruction, debris, and spills without delay. Such procedures shall conform to the provisions of this Agreement, Applicable Laws, Applicable Permits and Good Industry Practice.

17.5.2 The Concessionaire's responsibility for rescue operations on the Project shall be limited to an initial response to any particular incident until such time as the competent authority takes charge and shall include prompt removal of vehicles or debris or any other obstruction, which may endanger or interrupt the use of the Project. For this purpose, it shall maintain and operate a round-the-clock rescue post with equipment in accordance with Good Industry Practice.

## **17.6 De-commissioning due to Emergency**

17.6.1 If, in the reasonable opinion of the Concessionaire, there exists an Emergency which warrants de-commissioning and closure of the whole or any part of the Project, the Concessionaire shall be entitled to de-commission and close the whole or any part of the Project for so long as such Emergency and the consequences thereof warrant; provided that such de-commissioning and particulars thereof shall be notified by the Concessionaire to the Authority without any delay, and the Concessionaire shall diligently carry out and abide by any reasonable directions that the Authority may give for dealing with such Emergency.

17.6.2 The Concessionaire shall re-commission the Project or the affected part thereof as quickly as practicable after the circumstances leading to its de-commissioning and

closure have ceased to exist or have so abated as to enable the Concessionaire to re-commission the Project and shall notify the Authority of the same without any delay.

- 17.6.3 Any decommissioning or closure of any part of the Project and the re-commissioning thereof shall, as soon as practicable, be brought to the notice of affected persons by means of public announcements/notice.

## **17.7 Project closure**

- 17.7.1 Save and except as provided in Clause 17.6, the Concessionaire shall not close any part of the Project for undertaking maintenance or repair works not forming part of the Maintenance Programme, except with the prior written approval of the Independent Engineer. Such approval shall be sought by the Concessionaire through a written request to be made to the Independent Engineer, and a copy thereof furnished to the Authority, at least 7(seven) days before the proposed closure and shall be accompanied by particulars thereof. Within 3 (three) days of receiving such request, the Independent Engineer shall grant permission with such modifications as it may deem reasonable and necessary in conformity with the Maintenance Manual and Maintenance Programme and a copy of such permission shall be sent to the Authority.
- 17.7.2 The provisions of Clause 17.7.1 shall not apply to de-commissioning under Clause 17.6.1 or to any closure for a period not exceeding 2 (two) hours in a day at any time of the day and 6 (six) hours in a day at a time specified by the Independent Engineer as off-peak hours when usage of the Project is comparatively lower.
- 17.7.3 Upon receiving the permission pursuant to Clause 17.7.1, the Concessionaire shall be entitled to close the designated part of the Project for the period specified therein, and in the event of any delay in re-opening such part, the Concessionaire shall pay Damages to the Authority calculated at the rate of 1% (one per cent) of the Performance Security, for each day of delay until that part of the Project has been re-opened for use.

## **17.8 Damages for breach of maintenance obligations**

- 17.8.1 In the event that the Concessionaire fails to repair or rectify any defect or deficiency set forth in the Maintenance Requirements within the period specified therein, it shall be deemed to be in breach of this Agreement and the Authority shall be entitled to recover Damages, to be calculated and paid for each day of delay until the breach is cured, at the higher of (a) 2% (two per cent) of the Performance Security, and (b) 0.1% (zero point one per cent) of the cost of such repair or rectification as estimated by the Independent Engineer. Recovery of such Damages shall be without prejudice to the rights of the Authority under this Agreement, including the right of Termination thereof.
- 17.8.2 The Damages set forth in Clause 17.8.1 may be assessed and specified forthwith by the Independent Engineer, provided that the Authority may, in its discretion, demand a smaller sum as Damages, if in its opinion, the breach has been cured promptly and

the Concessionaire is otherwise in compliance with its obligations hereunder. The Concessionaire shall pay such Damages forthwith and in the event that it contests such Damages, the Dispute Resolution Procedure shall apply.

## **17.9 Authority's right to take remedial measures**

17.9.1 In the event the Concessionaire does not maintain and/or repair the Project or any part thereof in conformity with the Maintenance Requirements, the Maintenance Manual or the Maintenance Programme, as the case may be, and fails to commence remedial works within 15 (fifteen) days of receipt of the O&M Inspection Report or a notice in this behalf from the Authority or the Independent Engineer, as the case may be, the Authority shall, without prejudice to its rights under this Agreement including Termination thereof, be entitled to undertake such remedial measures at the risk and cost of the Concessionaire, and to recover its cost from the Concessionaire. In addition to recovery of the aforesaid cost, a sum equal to 20% (twenty per cent) of such cost shall be paid by the Concessionaire to the Authority as Damages. For the avoidance of doubt, the right of the Authority under this Clause 17.9.1 shall be without prejudice to its rights and remedies provided under Clause 17.8

17.9.2 The Authority shall have the right, and the Concessionaire hereby expressly grants to the Authority the right, to recover the costs and Damages specified in Clause 17.9.1 directly from the Escrow Account as if such costs and Damages were O&M Expenses, and for that purpose, the Concessionaire hereby agrees to give irrevocable instructions to the Escrow Bank to make payment from the Escrow Account in accordance with the instructions of the Authority under this Clause 17.9.2 and debit the same to O&M Expenses.

## **17.10 Overriding powers of the Authority**

17.10.1 If in the reasonable opinion of the Authority, the Concessionaire is in material breach of its obligations under this Agreement and, in particular, the Maintenance Requirements, and such breach is causing or likely to cause material hardship or danger to the Users, the Authority may, without prejudice to any of its rights under this Agreement including Termination thereof, by notice require the Concessionaire to take reasonable measures immediately for rectifying or removing such hardship or danger, as the case may be.

17.10.2 In the event that the Concessionaire, upon notice under Clause 17.10.1, fails to rectify or remove any hardship or danger within a reasonable period, the Authority may exercise overriding powers under this Clause 17.10.2 and take over the performance of any or all the obligations of the Concessionaire to the extent deemed necessary by it for rectifying or removing such hardship or danger; provided that the exercise of such overriding powers by the Authority shall be of no greater scope and of no longer duration than is reasonably required hereunder; provided further that any costs and expenses incurred by the Authority in discharge of its obligations hereunder shall be deemed to be O&M Expenses, and the Authority shall be entitled

to recover them from the Concessionaire in accordance with the provisions of Clause 17.9 along with the Damages specified therein.

17.10.3 In the event of a national emergency, civil commotion or any other act specified in Clause 28.3, the Authority may take over the performance of any or all the obligations of the Concessionaire to the extent deemed necessary by it, and exercise such control over the Project or give such directions to the Concessionaire as may be deemed necessary; provided that the exercise of such overriding powers by the Authority shall be of no greater scope and of no longer duration than is reasonably required in the circumstances which caused the exercise of such overriding power by the Authority. For the avoidance of doubt, it is agreed that the consequences of such action shall be dealt in accordance with the provisions of Article 28. It is also agreed that the Concessionaire shall comply with such instructions as the Authority may issue in pursuance of the provisions of this Clause 17.10, and shall provide assistance and cooperation to the Authority, on a best effort basis, for performance of its obligations hereunder.

#### **17.11 Restoration of loss or damage to the Project**

Save and except as otherwise expressly provided in this Agreement, in the event that the Project or any part thereof suffers any loss or damage during the Concession Period from any cause whatsoever, the Concessionaire shall, at its cost and expense, rectify and remedy such loss or damage forthwith so that the Project conforms to the provisions of this Agreement.

#### **17.12 Modifications to the Project**

The Concessionaire shall not carry out any material modifications to the Project, save and except where such modifications are necessary for the Project to operate in conformity with the Specifications and Standards, Maintenance Requirements, Good Industry Practice and Applicable Laws; provided that the Concessionaire shall notify the Independent Engineer of the proposed modifications along with particulars thereof at least 15 (fifteen) days before commencing work on such modifications and shall reasonably consider any suggestions that the Independent Engineer may make within 15 (fifteen) days of receiving the Concessionaire's proposal. For the avoidance of doubt, all modifications made hereunder shall comply with the Safety Requirements, Specifications and Standards, Applicable Laws and the provisions of this Agreement.

#### **17.13 Excuse from performance of obligations**

The Concessionaire shall not be considered in breach of its obligations under this Agreement if any part of the Project is not available to Users on account of any of the following for the duration thereof:

- (a) an event of Force Majeure;

- (b) measures taken to ensure the safe use of the Project except when unsafe conditions occurred because of failure of the Concessionaire to perform its obligations under this Agreement; or
- (c) compliance with a request from the Authority or the directions of any Government Instrumentality, the effect of which is to close all or any part of the Project:

Provided, that any such non-availability and particulars thereof shall be notified by the Concessionaire to the Authority and the Independent Engineer without any delay:

Provided further that the Concessionaire shall keep all unaffected parts of the Project open to Users, provided they can be operated safely.

#### **17.14 Barriers and diversions**

The Authority shall procure that during the Operation Period, no barriers are erected or placed by any Government Instrumentality on the Project except for reasons of Emergency, national security, law and order or collection of inter-state taxes. The Authority shall also make best endeavours to procure that no Government Instrumentality shall undertake or cause to be undertaken, except for reasons of Emergency, national security or law and order, any diversions of traffic from, or closing down of approach roads to the Project that may cause a material adverse effect on the use of the Project.

#### **17.15 Installation and operation of CCTV**

The Concessionaire shall install and operate a closed circuit television system to monitor such parts of the Project as may be necessary and expedient for a safe, secure and smooth operation thereof.

#### **17.16 Advertising on the Site**

The Concessionaire shall not undertake or permit any form of commercial advertising, display or hoarding at any place on the Site if such advertising, display or hoarding shall be visible to the Users while driving on the Project; provided that this restriction shall not apply to the Toll Plaza(s), rest areas, bus shelters and telephone booths located on the Project if the advertising thereon does not, in the opinion of the Authority, distract the Users or violates extant guidelines issued by MoRTH for and in respect of National Highways. All advertising on the Project shall also conform to Good Industry Practice. For the avoidance of doubt, it is agreed that the rights of the Concessionaire hereunder shall be subject to Applicable Laws, as in force and effect from time to time, and no compensation shall be claimed on account thereof.

ARTICLE- 18  
**SAFETY REQUIREMENTS**

**18.1 Safety Requirements**

- 18.1.1 The Concessionaire shall comply with the provisions of this Agreement, Applicable Laws and Applicable Permits and conform to Good Industry Practice for securing the safety of the Users. In particular, the Concessionaire shall develop, implement and administer a surveillance and safety programme for providing a safe environment on or about the Project, and shall comply with the Safety requirements set forth in Schedule- L (the “**Safety Requirements**”)
- 18.1.2 The Authority shall appoint an experienced and qualified firm or organisation (the “**Safety Consultant**”) for carrying out safety audit of the Project in accordance with the Safety Requirements, and shall take all other actions necessary for securing compliance with the Safety Requirements.

**18.2 Expenditure on Safety Requirements**

All costs and expenses arising out of or relating to Safety Requirements shall be borne by the Concessionaire to the extent such costs and expenses form part of the works and services included in the Scope of the Project, and works and services, if any, not forming part of the Scope of the Project shall be undertaken and funded in accordance with the provisions of Article 16.

## ARTICLE-19

### MONITORING OF OPERATION AND MAINTENANCE

#### 19.1 Monthly status reports

19.1.1 During the Operation Period, the Concessionaire shall, no later than 7 (seven) days after the close of each month, furnish to the Authority and the Independent Engineer a monthly report stating in reasonable detail the condition of the Project including its compliance or otherwise with the Maintenance Requirements, Maintenance Manual, Maintenance Programme and Safety Requirements, and shall promptly give such other relevant information as may be required by the Independent Engineer or the Authority. In particular, such report shall separately identify and state in reasonable detail the defects and deficiencies that require rectification.

19.1.2 During the Operation Period, the Concessionaire shall, no later than 10 (ten) days after the close of each month, furnish a monthly management report which shall include a summary of

- (a) key performance indicators achieved in the month, along with an analysis of reasons for failures, if any, and proposals to remedy the same;
- (b) key operational hurdles and deliverables in the succeeding month along with strategies for addressing the same and for otherwise improving the Project's operational performance; and
- (c) key financial parameters for the month, as benchmarked against the monthly budget and the reasons for shortfall, if any, and proposals to remedy the same.

#### 19.2 Inspection

The Independent Engineer shall inspect the Project at least once a month. It shall make a report of such inspection (the "**O&M Inspection Report**") stating in reasonable detail the defects or deficiencies, if any, with particular reference to the Maintenance Requirements, Maintenance Manual, the Maintenance Programme, Safety Requirements and Environmental Management Plan, and send a copy thereof to the Authority and the Concessionaire within 7 (seven) days of such inspection.

#### 19.3 Tests

For determining that the Project conforms to the Maintenance Requirements, the Independent Engineer shall require the Concessionaire to carry out, or cause to be carried out, tests specified by it in accordance with Good Industry Practice. The Concessionaire shall, with due diligence, carry out or cause to be carried out all such tests in accordance with the instructions of the Independent Engineer and furnish the results of such tests forthwith to the Independent Engineer. One half of the costs incurred on such tests, and to the extent certified by the Independent Engineer as reasonable, shall be reimbursed by the Authority to the Concessionaire.

## **19.4 Remedial measures**

- 19.4.1 The Concessionaire shall repair or rectify the defects or deficiencies, if any, set forth in the O&M Inspection Report or in the test results referred to in Clause 19.3 and furnish a report in respect thereof to the Independent Engineer and the Authority within 15 (fifteen) days of receiving the O&M Inspection Report or the test results, as the case maybe; provided that where the remedying of such defects or deficiencies is likely to take more than 15 (fifteen ) days, the Concessionaire shall submit progress reports of the repair works once every week until such works are completed in conformity with this Agreement.
- 19.4.2 The Independent Engineer shall require the Concessionaire to carry out or cause to be carried out tests, at its own cost, to determine that such remedial measures have brought the Project into compliance with the Maintenance Requirements and the procedure set forth in this Clause 19.4 shall be repeated until the Project conforms to the Maintenance Requirements. In the event that remedial measures are not completed by the Concessionaire in conformity with the provisions of this Agreement, the Authority shall be entitled to recover Damages from the Concessionaire under and in accordance with the provisions of Clause 17.8.

## **19.5 Reports of unusual occurrence**

The Concessionaire shall, prior to the close of each day, send to the Authority and the Independent Engineer by facsimile or e-mail, a report stating accidents and unusual occurrences on the Project relating to the safety and security of the Users and the Project. A weekly and monthly summary of such reports shall also be sent within 3 (three) days of the closing of each week and month, as the case may be. For the purposes of this Clause 19.5, accidents and unusual occurrences on the Project shall include:

- (a) death or injury to any person;
- (b) damaged or dislodged fixed equipment;
- (c) any damage or obstruction on the Project , which results in slow down of the services being provided by the Concessionaire;
- (d) disablement of any equipment during operation;
- (e) communication failure affecting the operation of the Project;
- (f) smoke or fire;
- (g) flooding of the Project; and
- (h) such other relevant information as may be required by the Authority or the Independent Engineer.



ARTICLE 20  
**REGULATION AND MANAGEMENT**

**20.1 Traffic regulation by the Concessionaire**

The Concessionaire shall regulate traffic on the Project in accordance with Applicable Laws, and subject to the supervision and control of the State authorities or a substitute thereof empowered in this behalf under Applicable Laws.

**20.2 Police assistance**

For regulating the use of Project in accordance with Applicable Laws and this Agreement, the Authority shall assist the Concessionaire in procuring police assistance from the State Police Department or a substitute thereof. The police assistance shall include setting up of a traffic aid post (the “**Traffic Aid Post**”) at each of the Toll Plazas.

**20.3 Medical Aid Posts**

For providing emergency medical aid during the Operation Period, as set forth in this Agreement, the Concessionaire shall assist the State Government or a substitute thereof to be designated by the Authority in setting up and operating a medical aid post (the “**Medical Aid Post**”) at the Site for victims of accidents on the Project.

**20.4 Traffic census**

The Concessionaire shall install, maintain and operate electronic/computerised traffic counters at each of the Toll Plaza (s) and collect data relating to the number and types of vehicles using the Project. The Concessionaire shall also install, maintain and operate weighing platforms (weigh-in-motion type) for recording, on a sample basis, the weight of commercial goods vehicles using the Project. A weekly statement of such data shall be compiled and furnished forthwith by the Concessionaire to the Authority in a form acceptable to the Authority.

**20.5 Traffic survey**

The Authority may require the Concessionaire to conduct, during each year of the Concession Period, a detailed traffic survey at such frequency and on such days as the Authority may specify, provided that the cumulative period of such survey shall not exceed 14 (fourteen) days in a year. The Concessionaire shall, at its own cost, carry out or cause to be carried out, the survey in the form and manner reasonably specified by the Authority and furnish a detailed report thereof within 15 (fifteen) days of the completion of each survey. For the avoidance of doubt, the Authority may also conduct traffic surveys, in such manner as it deems fit and at its own cost, through any agency designated by it for this purpose.

## **20.6 Traffic sampling**

- 20.6.1 For determining the actual traffic on the Project, the Authority shall be entitled to inspect the relevant records of the Concessionaire, and may, at its own cost, undertake traffic sampling in accordance with Good Industry Practice and at such frequency as it may deem appropriate, but in no case for less than a continuous period of 7 (seven) days. The Concessionaire shall provide such assistance as the Authority may reasonably require for such traffic sampling.
- 20.6.2 If the traffic sampling pursuant to this Clause 20.6 demonstrates that the actual traffic is more than the traffic reported by the Concessionaire, the traffic determined by the traffic sampling shall be deemed to be the traffic for purposes of this Agreement and in the event of any Dispute relating to the traffic sampling, the Dispute Resolution Procedure shall apply.

## **20.7 Computer systems and network**

- 20.7.1 The Concessionaire shall install, operate and maintain a computer system with round-the-clock connections to the networks of the Authority and other related entities for exchange of data and information useful or necessary for efficient and transparent regulation and management of traffic. For this purpose, it shall follow such protocol for Electronic Data Interchange (the “**EDI**”) as the Authority may specify.

## ARTICLE 21

### INDEPENDENT ENGINEER

#### **21.1 Appointment of Independent Engineer**

The Authority shall appoint a consulting engineering firm substantially in accordance with the selection criteria set forth in Schedule M, to be the independent consultant under this Agreement (the “**Independent Engineer**”). The appointment shall be made no later than 90 (ninety) days from the date of this Agreement and shall be for a period of 3 (three) years. On expiry or termination of the aforesaid appointment, the Authority shall appoint an Independent Engineer for a further term of 3 (three) years in accordance with the provisions of Schedule-M and such procedure shall be repeated after expiry of each appointment.

#### **21.2 Duties and functions**

21.2.1 The Independent Engineer shall discharge its duties and functions substantially in accordance with the terms of reference set forth in Schedule-N.

21.2.2 The Independent Engineer shall submit regular periodic reports (at least once every month) to the Authority in respect of its duties and functions set forth in Schedule-N.

21.2.3 A true copy of all communications sent by the Authority to the Independent Engineer and by the Independent Engineer to the Authority shall be sent forthwith by the Independent Engineer to the Concessionaire.

21.2.4 A true copy of all communications sent by the Independent Engineer to the Concessionaire and by the Concessionaire to the Independent Engineer shall be sent forthwith by the Independent Engineer to the Authority.

#### **21.3 Remuneration**

The remuneration, cost and expenses of the Independent Engineer shall be paid by the Authority and subject to the limits set forth in Schedule-M one-half of such remuneration, cost and expenses shall be reimbursed by the Concessionaire to the Authority within 15(fifteen) days of receiving a statement of expenditure from the Authority.

#### **21.4 Termination of appointment**

21.4.1 The Authority may, in its discretion, terminate the appointment of the Independent Engineer at any time, but only after appointment of another Independent Engineer in accordance with Clause 21.1

21.4.2 If the Concessionaire has reason to believe that the Independent Engineer is not discharging its duties and functions in a fair, efficient and diligent manner, it may make a written representation to the Authority and seek termination of the

appointment of the Independent Engineer. Upon receipt of such representation the Authority shall hold a tripartite meeting with the Concessionaire and Independent Engineer for an amicable resolution of the Dispute and if any difference or disagreement between the Authority and the Concessionaire remains unresolved, the Dispute shall be settled in accordance with the Dispute Resolution Procedure. In the event that the appointment of the Independent Engineer is terminated hereunder, the Authority shall appoint forthwith another Independent Engineer in accordance with Clause 21.1

#### **21.5 Authorised signatories**

The Authority shall require the Independent Engineer to designate and notify to the Authority and the Concessionaire up to 2 (two) persons employed in its firm to sign for and on behalf of the Independent Engineer, and any communication or document required to be signed by the Independent Engineer shall be valid and effective only if signed by any of the designated persons, provided that the Independent Engineer may, by notice in writing, substitute any of designated persons by any of its employees.

#### **21.6 Dispute resolution**

If either Party disputes any advice, instruction, decision, direction or award of the Independent Engineer, or, as the case may be, the assertion or failure to assert jurisdiction, the Dispute shall be resolved in accordance with the Dispute Resolution Procedure.

#### **21.7 Interim arrangement**

In the event that the Authority does not appoint an Independent Engineer, or the Independent Engineer so appointed has relinquished its functions or defaulted in discharge thereof, the Authority may, in the interim, designate and authorise any person to discharge the functions of the Independent Engineer in accordance with the provisions of this Agreement, save and except that such person shall not exercise any functions relating to review, comment, approval or inspection as specified in this Agreement for and in respect of the Independent Engineer, and such functions shall be discharged as and when an Independent Engineer is appointed in accordance with the provisions of this Agreement. Provided, however, that nothing contained in this Clause 21.7 shall in any manner restrict the rights of the Authority to enforce compliance of the provisions of this Agreement.



**Part IV**  
**Financial Covenants**



## ARTICLE 22

### FINANCIAL CLOSE

#### **22.1 Financial Close**

- 22.1.1 The Concessionaire hereby agrees and undertakes that it shall achieve Financial Close, for and in respect of debt equal to at least 35% (thirty five per cent) of the Total Project Cost, within a period 180(one hundred and eighty) days from the date of this Agreement and in the event of delay, it shall be entitled to a further period not exceeding 90 (ninety) days, subject to payment of Damages to the Authority in a sum calculated at the rate of 0.05% (zero point zero five per cent) of the Performance Security for each day of delay, provided that the Damages specified herein shall be payable every week in advance and the period beyond the said 180 (one hundred and eighty) days shall be granted only to the extent of Damages so paid; provided further that no Damages shall be payable if such delay in Financial Close has occurred as a result of any default or delay by the Authority in procuring satisfaction of the Conditions Precedent specified in Clause 4.1.2 or due to Force Majeure. For the avoidance of doubt, the Damages payable hereunder by the Concessionaire shall be in addition to the Damages, if any, due and payable under the provisions of Clause 4.3.
- 22.1.2 The Concessionaire shall upon occurrence of Financial Close, notify the Authority forthwith, and shall have provided to the Authority, at least 2 (two) days prior to the Financial Close ,3(three) true copies of the Financial Package and the Financial Model, duly attested by a Director of the Concessionaire, along with 3(three ) soft copies of the Financial Model in MS Excel version or any substitute thereof ,which is acceptable to the Senior Lenders.

#### **22.2 Termination due to failure to achieve Financial Close**

- 22.2.1 Notwithstanding anything to the contrary, contained in this Agreement ,but subject to Clause 28.6.1 in the event that Financial Close does not occur, for any reason whatsoever, within the period set forth in Clause 22.1.1 or the extended period provided thereunder , all rights , privileges , claims and entitlements of the Concessionaire under or arising out of this Agreement shall be deemed to have been waived by ,and to have ceased with the concurrence of the Concessionaire, and the Concession Agreement shall be deemed to have been terminated by mutual agreement of the Parties Provided however that in the event the Parties have by mutual consent, determined the Appointed Date to precede the Financial Close, the provisions of this Clause 22.2.1 shall not apply.
- 22.2.2 Upon Termination under Clause 22..2.1 the Authority shall be entitled to encash the Bid Security and appropriate the proceeds thereof as Damages; provided , however, that if Financial Close has not occurred due to Force Majeure or as a result of the Authority being in default of any of its obligations under Clause 4.1.2 it shall upon Termination release the Bid Security or Performance Security ,as the case may be



,forthwith along with the Damages due and payable under Clause 4.2 For the avoidance of doubt, it is expressly agreed that if the Bid Security shall have been substituted by the Performance Security, the Authority shall be entitled to encash therefrom an amount equal to the Bid Security.

## ARTICLE 23

### PAYMENT OF PROJECT COST

#### 23.1 Project Cost

The Parties expressly agree that the cost of construction of the Project, as on the Bid Date, which is due and payable by the Authority to the Concessionaire, shall be deemed to be Rs. ....(Rupees.....) (the “**Project Cost**”).<sup>£1</sup>The Parties further agree that the Project Cost specified hereinabove for payment to the Concessionaire shall be inclusive of the cost of construction, interest during construction, working capital, physical contingencies and all other costs expenses and charges for and in respect of construction of the Project, save and, except any additional costs arising on account of variation in Price Index, Change of Scope, Change in Law, Force Majeure or breach of this Agreement, which costs shall be due and payable to the Concessionaire in accordance with the provisions of the Agreement. For the avoidance of doubt, the Project Cost specified herein represents the amount due and payable by the Authority to the Concessionaire and may be less than equal to, or more than the Total Project Cost.

#### 23.2 Adjusted Project Cost

- 23.2.1 The Project Cost specified in Clause 23.1 shall be revised from time to time in accordance with the provisions of this Clause 23.2 to reflect the variation in Price Index occurring after the Reference Index Date immediately preceding the Bid Date.
- 23.2.2 The Project Cost adjusted for variation between the Price Index occurring between the Reference Index Date preceding the Bid Date and the Reference Index Date immediately preceding the Appointed Date shall be deemed to be the Project Cost at commencement of construction (the “**Opening Project Cost**”).
- 23.2.3 For every month occurring after the Appointed Date, the Authority shall compute the variation in Price Index occurring between the Reference Index Date preceding the Bid Date and the Reference Index Date preceding the date of Invoice, and shall express the latter as a multiple of the former (the “**Price Index Multiple**”). All Invoices to be submitted by the Concessionaire to the Authority for and in respect of the Construction Period shall be the product of the relevant proportion of the Project Cost and the Price Index Multiple applicable on the date of Invoice. For the avoidance of doubt and by way of illustration, if (a) the Price Index on the Reference Index Date preceding the Bid Date, say January 31, 2016, is 200 (two hundred); (b) the Invoice is submitted on October 15, 2017; and (c) the Price Index as on September 30, 2017 is 210 (two hundred and ten), then the Price Index Multiple for determination of the amount due in respect of such Invoice shall be 1.05 (one point zero five).

---

<sup>£</sup>Project Cost shall be the amount specified in the Bid of the selected Qualified applicant.

### **23.3 Payment of Project Cost**

- 23.3.1 50% (fifty per cent ) of the Project Cost, adjusted for the Price Index Multiple shall be due and payable to the Concessionaire in 5(five) equal instalments of 10% (Ten per cent) each during the Construction Period in accordance with the provisions of Clause 23.4.
- 23.3.2 The remaining 50% (fifty per cent) of the Project Cost, shall be due and payable in 20 (twenty) biannual instalments commencing from the 180<sup>th</sup> (one hundred and eightieth) day of COD in accordance with the provisions of Clause 23.6.

### **23.4 Payment during Construction Period**

Upon receiving a report from the Independent Engineer certifying the achievement of the below mentioned payment milestones (“**Payment Milestones**”), the Authority shall disburse, within 15 (fifteen) days of the receipt of each such report, an instalment equal to 10% (ten per cent) of the Project Cost, adjusted for the Price Index Multiple as applicable on the Reference Index Date preceding the date of that report.

For the purpose of this clause 23.4, the Payment Milestones for release of payment during Construction Period shall be as under:

- a) I (first) Payment Milestone – On achievement of 20% physical progress
- b) II (second) Payment Milestone - On achievement of 40% physical progress
- c) III (third) Payment Milestone - On achievement of 60% physical progress
- d) IV (fourth) Payment Milestone - On achievement of 75% physical progress
- e) V (fifth) Payment Milestone - On achievement of 90% physical progress

Provided that in case of Change of Scope, the physical progress shall be recalculated to account for the changed scope.

### **23.5 Bonus on early completion**

In the event that the Concessionaire shall achieve COD more than 30 (thirty) days prior to the Scheduled Completion Date, the Authority shall pay to the Concessionaire a bonus equal to 1/30% (one by thirty per cent) of the Completion Cost for every day by which COD shall precede the Scheduled Completion Date.

### **23.6 Annuity Payments during Operation Period**

- 23.6.1 An amount equal to the product of the Project Cost and the Price Index Multiple applicable as on COD shall be deemed to be the cost of the Project as on COD (the “**Completion Cost**”).The Parties agree that 50%(fifty per cent) of the Completion Cost shall be deemed to have been paid during the Construction Period and the

balance remaining shall be due and payable during the Operation Period in accordance with the provisions of Clause 23.6.2.

- 23.6.2 The Completion Cost remaining to be paid in pursuance of the provisions of Clause 23.6.1 shall be due and payable in biannual instalments over a period of 10 (ten) years commencing from COD, along with interest thereon (the “**Annuity Payments**”). The 1<sup>st</sup> (first) instalment of Annuity Payments shall be due and payable within 15 (fifteen) days of the 180<sup>th</sup> (one hundred and eightieth) day of COD and the remaining instalments shall be due and payable within 15 (fifteen) days of completion of each of the successive six months.
- 23.6.3 Each of the Annuity Payments due and payable during (a) the 1<sup>st</sup> (first), 2<sup>nd</sup> (second) and 3<sup>rd</sup> (third) years following the COD shall be equal to 1.5% (one point five per cent) of the Completion Cost; (b) the 4<sup>th</sup> (fourth), 5<sup>th</sup> (fifth), 6<sup>th</sup> (sixth) and 7<sup>th</sup> (seventh) years following the COD shall be equal to 2.5% (two point five per cent) of the Completion Cost; and (c) the 8<sup>th</sup> (eighth), 9<sup>th</sup> (ninth) and 10<sup>th</sup> (tenth) years following the COD shall be equal to 3.5% (three point five per cent) of the Completion Cost. Each of the biannual instalments payable hereunder shall be paid along with interest as specified in Clause 23.6.4.
- 23.6.4 Interest shall be due and payable on the reducing balance of Completion Cost at an interest rate equal to the applicable Bank Rate plus 2% (two per cent). Such interest shall be due and payable biannually along with each instalment specified in Clause 23.6.3. For the avoidance of doubt and by way of illustration, the Parties agree that interest on 50% (fifty per cent) of the Completion Cost, calculated from COD and until the 180<sup>th</sup> (one hundred and eightieth) day of COD, shall be due and payable to the Concessionaire along with the first Annuity Payment and interest on 48.5% (forty eight point five per cent) of the Completion Cost, calculated for the period commencing from the 181<sup>st</sup> (one hundred and eighty first) day from COD and until the 1<sup>st</sup> (first) anniversary of COD, shall be due and payable along with the second Annuity Payment due and payable under this Agreement. The Parties further agree that interest shall be calculated at monthly rests in accordance with the normal practice followed by banks for calculation of interest on outstanding loans.

## **23.7 O&M Payments**

- 23.7.1 The Parties acknowledge and agree that all O&M Expenses shall be borne by the Concessionaire and in lieu thereof, a lump sum financial support in the form of biannual payments shall be due and payable by the Authority in accordance with the provisions of this Clause 23.7 (the “**O&M Payments**”). The Parties further acknowledge and agree that any O&M Expenses in excess of the O&M Payments shall be borne solely by the Concessionaire, save and except as expressly provided in this Agreement.
- 23.7.2 Subject to the Provisions of Clause 23.7.3, the O&M Payments due and payable to the Concessionaire shall be determined by computing an amount equivalent to: (a) 2% (two per cent) of the Project Cost for each of the 1<sup>st</sup> (first), 2<sup>nd</sup> (second) and 3<sup>rd</sup> (third) years of the Operation Period; (b) 3% (three per cent) of the Project Cost

for each of the 4<sup>th</sup> (fourth), 5<sup>th</sup> (fifth) and 6<sup>th</sup> (sixth) years, of the Operation Period; and (c) 4% (four per cent) of the Project Cost for each of the remaining years, which shall be paid in 2(two) equal biannual instalments and disbursed by the Authority together with the corresponding instalments of Annuity Payments.

- 23.7.3 Each instalment of O&M Payment shall be the product of the amount determined in accordance with Clause 23.7.2 and the Price Index Multiple on the Reference Index Date preceding the due date of payment thereof. For the avoidance of doubt and by way of illustration, if (i) the Project Cost is Rs.100 Cr.(Rupees one hundred crore); (ii) the O&M Payments is to be determined for the 1<sup>st</sup> (first) biannual instalment of O&M Payments due and payable for the 2<sup>nd</sup> (second) year of the Operation Period; (iii) the Price Index on the Reference Index Date preceding the Bid Date is 200 (two hundred) and the Price Index on the Reference Index Date preceding the due date of payment is 240 (two hundred forty), implying a Price Index Multiple of 1.2 (one point two), then the O&M Payment for that instalments shall be the product of 1% (one per cent) of the Project Cost and the applicable Price Index Multiple, which product shall be Rs.1.2 cr.(Rupees one point two crore).

## **23.8 Mobilisation Advance**

The Authority shall, on request of the Concessionaire, made at any time after the Appointed Date, and upon the Concessionaire furnishing a Bank Guarantee in a form satisfactory to the Authority, make an advance payment in a sum not exceeding 10 % (ten per cent) of the Project Cost (the “**Mobilisation Advance**”). The Mobilisation Advance shall be paid by the Authority within 30 (thirty) days of receipt of a request in this behalf from the Concessionaire. The rate of interest on the Mobilisation Advance shall be equal to the Bank Rate, compounded annually. The Mobilisation Advance shall be deducted by the Authority in 4 (four) equal instalments from each of the payments to be made by the Authority to the Concessionaire in accordance with the provisions of Clause 23.4 and the interest thereon shall be recovered as the 5<sup>th</sup> (fifth) and final instalment upon expiry of 120 (one hundred and twenty) days commencing from the date of recovery of the 4<sup>th</sup> (fourth) instalment.

## **23.9 Treatment of incomplete works**

- 23.9.1 The Parties acknowledge and agree that in the event COD occurs upon issuance of a Provisional Certificate, the Annuity Payments and O&M Payments specified in this Article 23 shall be made as if all works comprising the Project have been completed. The works remaining incomplete shall be completed by the Concessionaire in accordance with the provisions of this Agreement and thereupon, the Completion Certificate shall be issued forthwith.
- 23.9.2 In the event the Authority determines that any incomplete works referred to in Clause 23.9.1 are not required to be completed for any reason, it shall modify the Scope of the Project in accordance with the provisions of Article 16 and the Completion Cost, Annuity Payments and O&M Payments shall be reduced to reflect the sums saved by the Concessionaire on account of such Change of Scope. For the

avoidance of doubt, the Parties expressly agree that such Change of Scope and the consequent reduction in Completion Cost, Annuity Payments and O&M Payments shall be undertaken such that the Concessionaire is not placed in a disadvantageous financial position on account thereof, and assistance of the Independent Engineer shall be taken for any assessment hereunder.

### **23.10 Set-off**

In the event any amount is due and payable by the Authority to the Concessionaire, it may set-off any sums payable to it by the Concessionaire and pay the balance remaining. Any exercise by the Authority of its rights under the Clause 23.10 shall be without prejudice to any other rights or remedies available to it under this Agreement or otherwise.

ARTICLE 24

**DELETED**

**ARTICLE 25**  
**ESCROW ACCOUNT**

**25.1 Escrow Account**

25.1.1 The Concessionaire shall, prior to the Appointed Date, open and establish an Escrow Account with a Bank (the “**Escrow Bank**”) in accordance with this Agreement read with the Escrow Agreement.

25.1.2 The nature and scope of the Escrow Account are fully described in the agreement (the “**Escrow Agreement**”) to be entered into amongst the Concessionaire, the Authority, the Escrow Bank and the Senior Lenders through the Lenders’ Representative, which shall be substantially in the form set forth in Schedule-O.

**25.2 Deposits into Escrow Account**

The Concessionaire shall deposit or cause to be deposited the following inflows and receipts into the Escrow Account:

- (a) all funds constituting the Financial Package;
- (b) all fees and revenues from or in respect of the Project, including the proceeds of any rentals, deposits, capital receipts or insurance claims; and
- (c) all payments by the Authority, after deduction of any outstanding payments.

Provided that the Senior Lenders may make direct disbursements to the EPC Contractor in accordance with the express provisions contained in this behalf in the Financing Agreements.

**25.3 Withdrawals during Concession Period**

25.3.1 The Concessionaire shall, at the time of opening the Escrow Account give irrevocable instructions, by way of an Escrow Agreement, to the Escrow Bank instructing, inter-alia , that deposits in the Escrow Account shall be appropriated in the following order every month, or at shorter intervals as necessary, and if not due in a month then appropriated proportionately in such month and retained in the Escrow

Account and paid out there from in the month when due:

- (a) all taxes due and payable by the Concessionaire for and in respect of the Project;
- (b) all payments relating to construction of the Project, subject to and in accordance with the conditions, if any, set forth in the Financing Agreements;



- (c) O&M Expenses subject to the ceiling, if any, set forth in the Financing Agreements;
- (d) O&M Expenses and other costs and expenses incurred by the Authority in accordance with the provisions of this Agreement, and certified by the Authority as due and payable to it;
- (e) any amounts due and payable to the Authority;
- (f) monthly proportionate provision of the Debt Service due in an Accounting Year;
- (g) all payments and Damages certified by the Authority as due and payable to it by the Concessionaire;
- (h) monthly proportionate provision of debt service payments due in an Accounting Year in respect of Subordinated Debt;
- (i) any reserve requirements set forth in the Financing Agreements; and
- (j) balance, if any, in accordance with the instructions of the Concessionaire.

25.3.2 The Concessionaire shall not in any manner modify the order of payment specified in Clause 25.3.1, except with the prior written approval of the Authority.

#### **25.4 Withdrawals upon Termination**

25.4.1 Notwithstanding anything to the contrary contained in this Agreement, all amounts standing to the credit of the Escrow Account shall, upon Termination, be appropriated in the following order:

- (a) all taxes due and payable by the Concessionaire for and in respect of the Project;
- (b) 90% (ninety per cent) of Debt Due excluding Subordinated Debt;
- (c) outstanding payments due to the Authority;
- (d) all payments and Damages certified by the Authority as due and payable to it by the Concessionaire
- (e) retention and payments relating to the liability for defects and deficiencies set forth in Article 33;
- (f) outstanding Debt Service including the balance of Debt Due;
- (g) outstanding Subordinated Debt;

- (h) incurred or accrued O&M Expenses;
- (i) any other payments required to be made under this Agreement; and
- (j) balance, if any, in accordance with the instructions of the Concessionaire:

Provided that no appropriations shall be made under Sub-clause (j) of this Clause 25.4.1 until a Vesting Certificate has been issued by the Authority under the provisions of Article 32.

- 25.4.2 The provisions of this Article 25 and the instructions contained in the Escrow Agreement shall remain in full force and effect until the obligations set forth in Clause 25.4.1 have been discharged.

## ARTICLE 26 INSURANCE

### **26.1 Insurance during Concession Period**

26.1.1 The Concessionaire shall effect and maintain at its own cost, during the Construction Period and the Operation Period, such insurances for such maximum sums as may be required under the Financing Agreements and Applicable Laws, and such insurances as may be necessary or prudent in accordance with Good Industry Practice. The Concessionaire shall also effect and maintain such insurances as may be necessary for mitigating the risks that may devolve on the Authority as a consequence of any act or omission of the Concessionaire during the Construction Period. The Concessionaire shall procure that in each insurance policy, the Authority shall be a co-insured and that the insurer shall pay the proceeds of insurance into the Escrow Account. For the avoidance of doubt, the level of insurance to be maintained by the Concessionaire after repayment of Senior Lenders' dues in full shall be determined on the same principles as applicable for determining the level of insurance prior to such repayment of Senior Lenders' dues. As a minimum, the Concessionaire shall maintain the insurances set forth below in the sums and with the deductibles and other conditions specified in the Concession Agreement. The identity of the insurers and the form of the policies shall be subject to the prior approval of the Authority who shall not unreasonably withhold such approval. No later than the Appointed Date, the Concessionaire shall submit appropriate certificates of insurance demonstrating that the Concessionaire has met its obligations pursuant to this Article 26 to the Authority.

#### **(i) Cargo Insurance during transport**

Covering loss or damage, occurring while in transit from the Concessionaire's or Contractor's/subcontractors works or stores until arrival at the Site, to the plant and equipment, Concessionaire's equipment (design-build) and Concessionaire's equipment (operations), including spare parts therefor.

#### **(ii) Project highway.s all risks insurance**

Covering physical loss or damage to the equipment and works on the Site occurring prior to the completion of the Concession Period;

#### **(ii) third party liability insurance**

Covering bodily injury or death suffered by third parties, including the Authority's personnel, and loss of or damage to property occurring in connection with the Project;

**Professional liability insurance**

covering loss or damage by reason of professional negligence in the design, construction and operation of the Site and works;

**(iv) Automobile liability insurance**

covering use of all vehicles used by the Concessionaire or its Contractors/sub-contractors, whether or not owned by them, in connection with the services and execution of the contract;

**(v) Workers' Compensation**

in accordance with the requirements of the Applicable Law; and

**(vi) Employer's liability**

in accordance with the requirements of the Applicable Law.

26.1.2 The Concessionaire shall take out and maintain the insurance policies in the specified sums and with the specified deductibles as set out below:

- (a) CARGO insurance during transport: equipment/ machinery invoice value
- (b) Installation all risks insurance: Total Project Cost
- (c) Third party liability insurance: Minimum Rs 20,00,000/- (Rupees twenty lakh) per occurrence, with the number of occurrences unlimited
- (d) Professional liability insurance: Minimum Rs 10 crore (Rupees ten crore) per occurrence, with the number of occurrences unlimited.
- (e) Automobile liability insurance: Value at market rates of vehicles
- (f) Worker's compensation: In accordance with the requirements of the Applicable Laws
- (g) Authority's liability: In accordance with the requirements of the Applicable Laws

**26.2 Insurance Cover**

Without prejudice to the provisions contained in Clause 26.1, the Concessionaire shall, during the Operation Period, procure and maintain Insurance Cover including but not limited to the following:

- (a) Loss, damage or destruction of the Project Assets, including assets handed over by the Authority to the Concessionaire, at replacement value;
- (b) comprehensive third party liability insurance including injury to or death of personnel of the Authority or others caused by the Project;
- (c) the Concessionaire's general liability arising out of the Concession;
- (d) liability to third parties for goods or property damage;
- (e) workmen's compensation insurance; and
- (f) any other insurance that may be necessary to protect the Concessionaire and its employees, including all Force Majeure Events that are insurable at commercially reasonable premiums and not otherwise covered in items (a) to (e) above.

### **26.3 Notice to the Authority**

No later than 45 (forty five) days prior to commencement of the Construction Period or the Operation Period, as the case may be, the Concessionaire shall by notice furnish to the Authority, in reasonable detail, information in respect of the insurances that it proposes to effect and maintain in accordance with this Article 26. Within 30 (thirty) days of receipt of such notice, the Authority may require the Concessionaire to effect and maintain such other insurances as may be necessary pursuant hereto, and in the event of any difference or disagreement relating to any such insurance, the Dispute Resolution Procedure shall apply.

### **26.4 Evidence of Insurance Cover**

All insurances obtained by the Concessionaire in accordance with this Article 26 shall be maintained with insurers on terms consistent with Good Industry Practice. Within 15(fifteen) days of obtaining any insurance cover, the Concessionaire shall furnish to the Authority, notarised true copies of the certificate(s) of insurance, copies of insurance policies and premia payment receipts in respect of such insurance, and no such insurance shall be cancelled, modified, or allowed to expire or lapse until the expiration of at least 45 (forty five) days after notice of such proposed cancellation, modification or non-renewal has been delivered by the Concessionaire to the Authority.

### **26.5 Remedy for failure to insure**

If the Concessionaire shall fail to effect and keep in force all insurances for which it is responsible pursuant hereto, the Authority shall have the option to either keep in force any such insurances, and pay such premia and recover the costs thereof from the Concessionaire, or in the event of computation of a Termination Payment, treat an amount equal to the Insurance Cover as deemed to have been received by the Concessionaire.

## **26.6 Waiver of subrogation**

All insurance policies in respect of the insurance obtained by the Concessionaire pursuant to this Article 26 shall include a waiver of any and all rights of subrogation or recovery of the insurers thereunder against, *inter alia*, the Authority, and its assigns, successors, undertakings and their subsidiaries, affiliates, employees, insurers and underwriters, and of any right of the insurers to any set-off or counterclaim or any other deduction, whether by attachment or otherwise, in respect of any liability of any such person insured under any such policy or in any way connected with any loss, liability or obligation covered by such policies of insurance.

## **26.7 Concessionaire's waiver**

The Concessionaire hereby further releases, assigns and waives any and all rights of subrogation or recovery against, *inter alia*, the Authority and its assigns, undertakings and their subsidiaries, affiliates, employees, successors, insurers and underwriters, which the Concessionaire may otherwise have or acquire in or from or in any way connected with any loss, liability or obligation covered by policies of insurance maintained or required to be maintained by the Concessionaire pursuant to this Agreement (other than third party liability insurance policies) or because of deductible clauses in or inadequacy of limits of any such policies of insurance.

## **26.8 Application of insurance proceeds**

The proceeds from all insurance claims, except life and injury, shall be paid to the Concessionaire by credit to the Escrow Account and it shall, notwithstanding anything to the contrary contained in Clause 25.3, apply such proceeds for any necessary repair, reconstruction, reinstatement, replacement, improvement, or delivery of the Project, and the balance remaining, if any, shall be applied in accordance with the provisions contained in this behalf in the Financing Agreements

## **26.9 Compliance with conditions of insurance policies**

The Concessionaire expressly acknowledges and undertakes to fully indemnify the Authority from and against all losses and claims arising from the Concessionaire's failure to comply with conditions imposed by the insurance policies effected in accordance with this Agreement.

## ARTICLE 27

### ACCOUNTS AND AUDIT

#### **27.1 Audited accounts**

- 27.1.1 The Concessionaire shall maintain books of accounts recording all its receipts (including all revenues derived collected by it from or on account of the Project and/or its use), income, expenditure, payments (including payments from the Escrow Account), assets and liabilities, in accordance with this Agreement, Good Industry Practice, Applicable Laws and Applicable Permits. The Concessionaire shall provide 2 (two) copies of its Balance Sheet, Cash Flow Statement and Profit and Loss Account, along with a report thereon by its Statutory Auditors, within 90 (ninety) days of the close of the Accounting Year to which they pertain and such audited accounts, save and except where expressly provided to the contrary, shall form the basis of payments by either Party under this Agreement. The Authority shall have the right to inspect the records of the Concessionaire during office hours and require copies of relevant extracts of books of accounts, duly certified by the Statutory Auditors, to be provided to the Authority for verification of basis of payments, and in the event of any discrepancy or error being found, the same shall be rectified and such rectified account shall form the basis of payments by either Party under this Agreement.
- 27.1.2 The ADB shall have the right to inspect the site/records of the Concessionaire during office hours and require copies of relevant extracts of books of accounts, records, and other documents relating to Bid submission and contract performance duly certified by the Statutory Auditors, to be provided to the ADB and in the event of any discrepancy or error being found, the same shall be rectified.
- 27.1.3 The Concessionaire shall, within 30 (thirty) days of the close of each quarter of an Accounting Year, furnish to the Authority its unaudited financial results in respect of the preceding quarter, in the manner and form prescribed by the Securities and Exchange Board of India for publication of quarterly results by the companies listed on a stock exchange.

#### **27.2 Appointment of auditors**

- 27.2.1 The Concessionaire shall appoint, and have during the subsistence of this Agreement as its Statutory Auditors, a firm chosen by it from the mutually agreed list of 5 (five) reputable firms of chartered accountants (the “**Panel of Chartered Accountants**”), such list to be prepared substantially in accordance with the criteria set forth in Schedule-P. All fees and expenses of the Statutory Auditors shall be borne by the Concessionaire.

- 27.2.2 The Concessionaire may terminate the appointment of its Statutory Auditors after a notice of 45 (forty five) days to the Authority, subject to the replacement Statutory Auditors being appointed from the Panel of Chartered Accountants.
- 27.2.3 Notwithstanding anything to the contrary contained in this Agreement, the Authority shall have the right, but not the obligation, to:
- a. appoint at its cost from time to time and at anytime, another firm (the “**Additional Auditors**”) from the Panel of Chartered Accountants to audit and verify all those matters, expenses, costs, realisations and things which the Statutory Auditors are required to do, undertake or certify pursuant to this Agreement; or
  - b. appoint at its cost, during the Construction Period, another firm from the Panel of Chartered Accountants as ‘Concurrent Auditor’ to audit and verify all those matters, expenses, costs, realisations and things which the Statutory Auditors are required to do, undertake or certify pursuant to this Agreement.
- 27.2.4 Notwithstanding anything to the contrary contained in this Agreement, the ADB shall have the right, but not the obligation, to appoint at its cost from time to time and at any time, another firm (the “**Additional Auditors**”) from the Panel of Chartered Accountants to audit and verify all those matters, expenses, costs, realisations and things which the Statutory Auditors are required to do, undertake or certify pursuant to this Agreement.

### **27.3 Certification of claims by Statutory Auditors**

Any claim or document provided by the Concessionaire to the Authority in connection with or relating to receipts, income, payments, costs, expenses, accounts or audit, and any matter incidental thereto shall be valid and effective only if certified by its Statutory Auditors. For the avoidance of doubt, such certification shall not be required for exchange of information in the normal course of business including the submission of any periodic information in pursuance of the provisions of this Agreement, save and except where such certification is expressly provided.

### **27.4 Dispute resolution**

In the event of there being any difference between the findings of the Additional Auditors or the Concurrent Auditors, as the case may be, and the certification provided by the Statutory Auditors, such Auditors, shall meet to resolve the differences and if they are unable to resolve the same, such Dispute shall be resolved by the Authority by recourse to the Dispute Resolution Procedure.





Part V

**Force Majeure and Termination**



## ARTICLE 28

### FORCE MAJEURE

#### 28.1 Force Majeure

As used in this Agreement, the expression "**Force Majeure**" or "**Force Majeure Event**" shall, save and except as expressly provided otherwise, mean occurrence in India of any or all of Non-Political Event, Indirect Political Event and Political Event, as defined in Clauses 28.2, 28.3 and 28.4 respectively, if it affects the performance by the Party claiming the benefit of Force Majeure (the "**Affected Party**") of its obligations under this Agreement and which act or event (a) is beyond the reasonable control of the Affected Party, and (b) the Affected Party could not have prevented or overcome by exercise of due diligence and following Good Industry Practice, and (c) has Material Adverse Effect on the Affected Party.

#### 28.2 Non-Political Event

A Non-Political Event shall mean one or more of the following acts or events:

- (a) Act of God, epidemic, extremely adverse weather conditions, lightning, earthquake, landslide, cyclone, flood, volcanic eruption, chemical or radioactive contamination or ionising radiation, fire or explosion (to the extent of contamination or radiation or fire or explosion originating from a source external to the Site);
- (b) strikes or boycotts (other than those involving the Concessionaire, Contractors or their respective employees/representatives, or attributable to any act or omission of any of them) interrupting supplies and services to the Project for a continuous period of 24 (twenty four) hours and an aggregate period exceeding 7 (seven) days in an Accounting Year, and not being an Indirect Political Event set forth in Clause 28.3;
- (c) any failure or delay of a Contractor but only to the extent caused by another Non-Political Event and which does not result in any offsetting compensation being payable to the Concessionaire by or on behalf of such Contractor;
- (d) any judgement or order of any court of competent jurisdiction or statutory authority made against the Concessionaire in any proceedings for reasons other than (i) failure of the Concessionaire to comply with any Applicable Law or Applicable Permit, or (ii) on account of breach of any Applicable Law or Applicable Permit or of any contract, or (iii) enforcement of this Agreement, or (iv) exercise of any of its rights under this Agreement by the Authority;
- (e) the discovery of geological conditions, toxic contamination or archaeological remains on the Site that could not reasonably have been expected to be discovered through a site inspection; or

- (f) any event or circumstances of a nature analogous to any of the foregoing.

### **28.3 Indirect Political Event**

An Indirect Political Event shall mean one or more of the following acts or events:

- i. an act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, blockade, embargo, riot, insurrection, terrorist or military action, civil commotion or politically motivated sabotage;
- ii. any political or economic upheaval, disturbance, movement, struggle or similar occurrence which could not have been anticipated or foreseen by a prudent person and which causes the construction or operation of the Project to be financially unviable or otherwise not feasible;
- iii. industry-wide or State-wide strikes or industrial action for a continuous period of 24 (twenty four) hours and exceeding an aggregate period of 7(seven) days in an Accounting Year;
- iv. any civil commotion, boycott or political agitation which prevents Annuity Payments by the Concessionaire for an aggregate period exceeding 7 (seven) days in an Accounting Year;
- v. failure of the Authority to permit the Concessionaire to continue its Construction Works, with or without modifications, in the event of stoppage of such works after discovery of any geological or archaeological finds or for any other reason;
- vi. any failure or delay of a Contractor to the extent caused by any Indirect Political Event and which does not result in any offsetting compensation being payable to the Concessionaire by or on behalf of such Contractor;
- vii. any Indirect Political Event that causes a Non-Political Event; or
- viii. any event or circumstances of a nature analogous to any of the foregoing.

### **28.4 Political Event**

A Political Event shall mean one or more of the following acts or events by or on account of any Government Instrumentality:

- (a) Change in Law, only if consequences thereof cannot be dealt with under and in accordance with the provisions of Article 35 and its effect, in financial terms, exceeds the sum specified in Clause 35.1;
- (b) compulsory acquisition in national interest or expropriation of any Project Assets or rights of the Concessionaire or of the Contractors;

- (c) unlawful or unauthorised or without jurisdiction revocation of, or refusal to renew or grant without valid cause, any clearance, licence, permit, authorisation, no objection certificate, consent, approval or exemption required by the Concessionaire or any of the Contractors to perform their respective obligations under this Agreement and the Project Agreements ;provided that such delay, modification, denial, refusal or revocation did not result from the Concessionaire's or any Contractor's inability or failure to comply with any condition relating to grant, maintenance or renewal of such clearance, licence, authorisation, no objection certificate, exemption, consent, approval or permit;
- (d) any failure or delay of a Contractor but only to the extent caused by another Political Event and which does not result in any offsetting compensation being payable to the Concessionaire by or on behalf of such Contractor; or
- (e) any event or circumstance of a nature analogous to any of the foregoing.

## **28.5 Duty to report Force Majeure Event**

28.5.1 Upon occurrence of a Force Majeure Event, the Affected Party shall by notice report such occurrence to the other Party forthwith. Any notice pursuant hereto shall include full particulars of:

- (a) the nature and extent of each Force Majeure Event which is the subject of any claim for relief under this Article 28 with evidence in support thereof;
- (b) the estimated duration and the effect or probable effect which such Force Majeure Event is having or will have on the Affected Party's performance of its obligations under this Agreement;
- (c) the measures which the Affected Party is taking or proposes to take for alleviating the impact of such Force Majeure Event; and
- (d) any other information relevant to the Affected Party's claim.

28.5.2 The Affected Party shall not be entitled to any relief for or in respect of a Force Majeure Event unless it shall have notified the other Party of the occurrence of the Force Majeure Event as soon as reasonably practicable, and in any event no later than 7 (seven) days after the Affected Party knew, or ought reasonably to have known, of its occurrence, and shall have given particulars of the probable material effect that the Force Majeure Event is likely to have on the performance of its obligations under this Agreement.

28.5.3 For so long as the Affected Party continues to claim to be materially affected by such Force Majeure Event, it shall provide the other Party with regular (and not less than weekly) reports containing information as required by Clause 28.5.1 and such other information as the other Party may reasonably request the Affected Party to provide.

## **28.6 Effect of Force Majeure Event on the Concession**

28.6.1 Upon the occurrence of any Force Majeure Event prior to the Appointed Date, the period set forth in Clause 4.1 for fulfilment of Conditions Precedent and in Clause 22.1.1 for achieving Financial Close shall be extended by a period equal in length to the duration of the Force Majeure Event.

28.6.2 At any time after the Appointed Date, if any Force Majeure Event occurs:

- (a) before COD, the Construction Period and the dates set forth in the Project Completion Schedule shall be extended by a period equal in length to the duration for which such Force Majeure Event subsists; or
- (b) after COD, the Concessionaire shall be entitled to receive Annuity Payments due and payable under this Agreement.

## **28.7 Allocation of costs arising out of Force Majeure**

28.7.1 Upon occurrence of any Force Majeure Event prior to the Appointed Date, the Parties shall bear their respective costs and no Party shall be required to pay to the other Party any costs thereof.

28.7.2 Upon occurrence of a Force Majeure Event after the Appointed Date, the costs incurred and attributable to such event and directly relating to the Project (the "**Force Majeure Costs**") shall be allocated and paid as follows:

- (a) upon occurrence of a Non-Political Event, the Parties shall bear their respective Force Majeure Costs and neither Party shall be required to pay to the other Party any costs thereof;
- (b) upon occurrence of an Indirect Political Event, all Force Majeure Costs attributable to such Indirect Political Event, and not exceeding the Insurance Cover for such Indirect Political Event, shall be borne by the Concessionaire, and to the extent Force Majeure Costs exceed such Insurance Cover, one half of such excess amount shall be reimbursed by the Authority to the Concessionaire; and
- (c) upon occurrence of a Political Event, all Force Majeure Costs attributable to such Political Event shall be reimbursed by the Authority to the Concessionaire.

For the avoidance of doubt, Force Majeure Costs may include interest payments on debt, O&M Expenses, any increase in the cost of Construction Works on account of inflation and all other costs directly attributable to the Force Majeure Event, but shall not include any costs which are expressly covered under any provision of this Agreement or debt repayment obligations, and for determining such costs,

information contained in the Financial Package may be relied upon to the extent that such information is relevant.

28.7.3 Save and except as expressly provided in this Article 28, neither Party shall be liable in any manner whatsoever to the other Party in respect of any loss, damage, cost, expense, claims, demands and proceedings relating to or arising out of occurrence or existence of any Force Majeure Event or exercise of any right pursuant hereto.

## **28.8 Termination Notice for Force Majeure Event**

If a Force Majeure Event subsists for a period of 180 (one hundred and eighty) days or more within a continuous period of 365 (three hundred and sixty five) days, either Party may in its discretion terminate this Agreement by issuing a Termination Notice to the other Party without being liable in any manner whatsoever, save as provided in this Article 28, and upon issue of such Termination Notice, this Agreement shall, notwithstanding anything to the contrary contained herein, stand terminated forthwith; provided that before issuing such Termination Notice, the Party intending to issue the Termination Notice shall inform the other Party of such intention and grant 15 (fifteen) days time to make a representation, and may after the expiry of such 15 (fifteen) days period, whether or not it is in receipt of such representation, in its sole discretion issue the Termination Notice.

## **28.9 Termination Payment for Force Majeure Event**

28.9.1 If Termination is on account of a Non-Political Event, the Authority shall make a Termination Payment to the Concessionaire in an amount equal to 90% (ninety per cent) of the Debt Due less Insurance Cover.

28.9.2 If Termination is on account of an Indirect Political Event, the Authority shall make a Termination Payment to the Concessionaire in an amount equal to:

- (a) Debt Due less Insurance Cover; provided that if any insurance claims forming part of the Insurance Cover are not admitted and paid, then 80% (eighty per cent) of such unpaid claims shall be included in the computation of Debt Due; and
- (b) 110% (one hundred and ten per cent) of the Adjusted Equity;

provided that in the event such Termination occurs after COD, such Termination Payment shall in no case be less than the sum of Annuity Payments remaining unpaid for and in respect of the Concession Period, including interest thereon upto the Transfer Date.

28.9.3 If Termination is on account of a Political Event, the Authority shall make a Termination Payment to the Concessionaire in an amount that would be payable under Clause 31.3.3 as if it were an Authority Default.

## **28.10 Dispute resolution**



In the event that the Parties are unable to agree in good faith about the occurrence or existence of a Force Majeure Event, such Dispute shall be finally settled in accordance with the Dispute Resolution Procedure; provided that the burden of proof as to the occurrence or existence of such Force Majeure Event shall be upon the Party claiming relief and/or excuse on account of such Force Majeure Event.

#### **28.11 Excuse from performance of obligations**

If the Affected Party is rendered wholly or partially unable to perform its obligations under this Agreement because of a Force Majeure Event, it shall be excused from performance of such of its obligations to the extent it is unable to perform on account of such Force Majeure Event; provided that:

- (a) the suspension of performance shall be of no greater scope and of no longer duration than is reasonably required by the Force Majeure Event;
- (b) the Affected Party shall make all reasonable efforts to mitigate or limit damage to the other Party arising out of or as a result of the existence or occurrence of such Force Majeure Event and to cure the same with due diligence; and
- (c) when the Affected Party is able to resume performance of its obligations under this Agreement, it shall give to the other Party notice to that effect and shall promptly resume performance of its obligations hereunder.

**ARTICLE 29**  
**COMPENSATION FOR BREACH OF AGREEMENT**

**29.1 Compensation for default by the Concessionaire**

Subject to the provisions of Clause 29.4, in the event of the Concessionaire being in material breach or default of this Agreement, it shall pay to the Authority by way of compensation, all direct costs suffered or incurred by the Authority as a consequence of such material breach or default, within 30 (thirty) days of receipt of the demand supported by necessary particulars thereof; provided that no compensation shall be payable under this Clause 29.1 for any material breach or default in respect of which Damages are expressly specified and payable under this Agreement or for any consequential losses incurred by the Authority.

**29.2 Compensation for default by the Authority**

Subject to the provisions of Clause 29.4, in the event of the Authority being in material breach or default of this Agreement at any time after the Appointed Date, it shall pay to the Concessionaire by way of compensation, all direct costs suffered or incurred by the Concessionaire as a consequence of such material breach or default within 30 (thirty) days of receipt of the demand supported by necessary particulars thereof; provided that no such compensation shall be payable for any material breach or default in respect of which Damages have been expressly specified in this Agreement. For the avoidance of doubt, compensation payable may include interest payments on debt, O&M Expenses, any increase in capital costs on account of inflation and all other costs directly attributable to such material breach or default but shall not include loss of Annuity Payments, debt repayment obligations or other consequential losses, and for determining such compensation, information contained in the Financial Package and the Financial Model may be relied upon to the extent it is relevant.

**29.3 Extension of Concession Period**

Subject to the provisions of Clause 29.4, in the event that a material breach or default of this Agreement set forth in Clause 29.2 causes delay in achieving COD, the Authority shall, in addition to payment of compensation under Clause 29.2, extend the Concession Period, such extension being equal in duration to the period by which COD was delayed.

**29.4 Mitigation of costs and damage**

The Affected Party shall make all reasonable efforts to mitigate or limit the costs and damage arising out of or as a result of breach of Agreement by the other Party.

ARTICLE 30  
**SUSPENSION OF CONCESSIONAIRE'S RIGHTS**

**30.1 Suspension upon Concessionaire Default**

Upon occurrence of a Concessionaire Default, the Authority shall be entitled, without prejudice to its other rights and remedies under this Agreement including its rights of Termination hereunder, to (a) suspend all rights of the Concessionaire under this Agreement, and pursuant hereto, and (b) exercise such rights itself and perform the obligations hereunder or authorise any other person to exercise or perform the same on its behalf during such suspension (the "**Suspension**"). Suspension hereunder shall be effective forthwith upon issue of notice by the Authority to the Concessionaire and may extend up to a period not exceeding 180(one hundred and eighty) days from the date of issue of such notice; provided that upon written request from the Concessionaire and the Lenders' Representative, the Authority shall extend the aforesaid period of 180 (one hundred and eighty) days by a further period not exceeding 90 (ninety) days.

**30.2 Authority to act on behalf of Concessionaire**

30.2.1 During the period of Suspension, the Authority shall, on behalf of the Concessionaire, collect all revenues under and in accordance with this Agreement and deposit the same in the Escrow Account. The Authority shall be entitled to make withdrawals from the Escrow Account for meeting the O&M Expenses and for meeting the costs incurred by it for remedying and rectifying the cause of Suspension, and thereafter for defraying the expenses specified in Clause 25.3.

30.2.2 During the period of Suspension hereunder, all rights and liabilities vested in the Concessionaire in accordance with the provisions of this Agreement shall continue to vest in the Concessionaire and all things done or actions taken, including expenditure incurred by the Authority for discharging the obligations of the Concessionaire under and in accordance with this Agreement and the Project Agreements, shall be deemed to have been done or taken for and on behalf of the Concessionaire and the Concessionaire undertakes to indemnify the Authority for all costs incurred during such period. The Concessionaire hereby licences and sub-licences respectively, the Authority or any other person authorised by it under Clause 30.1 to use during Suspension, all Intellectual Property belonging to or licenced to the Concessionaire with respect to the Project and its design, engineering, construction, operation and maintenance, and which is used or created by the Concessionaire in performing its obligations under the Agreement.

**30.3 Revocation of Suspension**

30.3.1 In the event that the Authority shall have rectified or removed the cause of Suspension within a period not exceeding 90 (ninety) days from the date of Suspension, it shall revoke the Suspension forthwith and restore all rights of the Concessionaire under this

Agreement. For the avoidance of doubt, the Parties expressly agree that the Authority may, in its discretion, revoke the Suspension at any time, whether or not the cause of Suspension has been rectified or removed hereunder.

- 30.3.2 Upon the Concessionaire having cured the Concessionaire Default within a period not exceeding 90 (ninety) days from the date of Suspension, the Authority shall revoke the Suspension forthwith and restore all rights of the Concessionaire under this Agreement.

#### **30.4 Substitution of Concessionaire**

At any time during the period of Suspension, the Lenders' Representative, on behalf of Senior Lenders, shall be entitled to substitute the Concessionaire under and in accordance with the Substitution Agreement, and upon receipt of notice thereunder from the Lenders' Representative, the Authority shall withhold Termination for a period not exceeding 180 (one hundred and eighty) days from the date of Suspension, and any extension thereof under Clause 30.1, for enabling the Lenders' Representative to exercise its rights of substitution on behalf of Senior Lenders.

#### **30.5 Termination**

- 30.5.1 At any time during the period of Suspension under this Article 30, the Concessionaire may by notice require the Authority to revoke the Suspension and issue a Termination Notice Subject to the rights of the Lenders' Representative to undertake substitution in accordance with the provisions of this Agreement and within the period specified in Clause 30.4, the Authority shall within 15 (fifteen) days of receipt of such notice, terminate this Agreement under and in accordance with Article 31 as if it is a Concessionaire Default under Clause 31.1.
- 30.5.2 Notwithstanding anything to the contrary contained in this Agreement, in the event that Suspension is not revoked within 180 (one hundred and eighty) days from the date of Suspension hereunder or within the extended period, if any, set forth in Clause 30.1, the Concession Agreement shall upon expiry of the aforesaid period, be deemed to have been terminated by mutual agreement of the Parties and all the provisions of this Agreement shall apply, *mutatis mutandis*, to such Termination as if a Termination Notice had been issued by the Authority upon occurrence of a Concessionaire Default.

ARTICLE 31  
**TERMINATION**

**31.1 Termination for Concessionaire Default**

31.1.1 Save as otherwise provided in this Agreement, in the event that any of the defaults specified below shall have occurred, and the Concessionaire fails to cure the default within the Cure Period set forth below, or where no Cure Period is specified, then within a Cure Period of 60 (sixty) days, the Concessionaire shall be deemed to be in default of this Agreement (the “**Concessionaire Default**”), unless the default has occurred as a result of any breach of this Agreement by the Authority or due to Force Majeure. The defaults referred to herein shall include the following:

- (a) The Performance Security has been encashed and appropriated in accordance with Clause 9.2 and the Concessionaire fails to replenish or provide fresh Performance Security within a Cure Period of 15 (fifteen) days;
- (b) subsequent to the replenishment or furnishing of fresh Performance Security in accordance with Clause 9.2, the Concessionaire fails to meet any Condition Precedent or cure the Concessionaire Default, as the case may be, for which whole or part of the Performance Security was appropriated, within a Cure Period of 120 (one hundred and twenty) days,;
- (c) the Concessionaire does not achieve the latest outstanding Project Milestone due in accordance with the provisions of Schedule-G and continues to be in default for 120 (one hundred and twenty) days;
- (d) the Concessionaire abandons or manifests intention to abandon the construction or operation of the Project without the prior written consent of the Authority;
- (e) COD does not occur within the period specified in Clause 12.3.3;
- (f) the Punch List items have not been completed within the period set forth in Clause 14.4.1;
- (g) the Concessionaire is in breach of the Maintenance Requirements or the Safety Requirements, as the case may be;
- (h) the Concessionaire has failed to make any payment to the Authority within the period specified in this Agreement;
- (i) an Escrow Default has occurred and the Concessionaire fails to cure the default within a Cure Period of 15 (fifteen) days;
- (j) upon occurrence of a Financial Default, the Lenders’ Representative has by notice required the Authority to undertake Suspension or Termination, as the

case may be, in accordance with the Substitution Agreement and the Concessionaire fails to cure the default within the Cure Period specified hereinabove;

- (k) a breach of any of the Project Agreements by the Concessionaire has caused a Material Adverse Effect;
- (l) the Concessionaire creates any Encumbrance in breach of this Agreement;
- (m) the Concessionaire repudiates this Agreement or otherwise takes any action or evidences or conveys an intention not to be bound by the Agreement;
- (n) a Change in Ownership has occurred in breach of the provisions of Clause 5.3;
- (o) there is a transfer, pursuant to law either of (i) the rights and/or obligations of the Concessionaire under any of the Project Agreements, or of (ii) all or part of the assets or undertaking of the Concessionaire, and such transfer causes a Material Adverse Effect;
- (p) an execution levied on any of the assets of the Concessionaire has caused a Material Adverse Effect;
- (q) the Concessionaire is adjudged bankrupt or insolvent, or if a trustee or receiver is appointed for the Concessionaire or for the whole or material part of its assets that has a material bearing on the Project;
- (r) the Concessionaire has been, or is in the process of being liquidated, dissolved, wound-up, amalgamated or reconstituted in a manner that would cause, in the reasonable opinion of the Authority, a Material Adverse Effect;
- (s) a resolution for winding up of the Concessionaire is passed, or any petition for winding up of the Concessionaire is admitted by a court of competent jurisdiction and a provisional liquidator or receiver is appointed and such order has not been set aside within 90 (ninety) days of the date thereof or the Concessionaire is ordered to be wound up by a court except for the purpose of amalgamation or reconstruction; provided that, as part of such amalgamation or reconstruction, the entire property, assets and undertaking of the Concessionaire are transferred to the amalgamated or reconstructed entity and that the amalgamated or reconstructed entity has unconditionally assumed the obligations of the Concessionaire under this Agreement and the Project Agreements; and provided that:
  - (i) the amalgamated or reconstructed entity has the capability and operating experience necessary for the performance of its obligations under this Agreement and the Project Agreements;

- (ii) the amalgamated or reconstructed entity has the financial standing to perform its obligations under this Agreement and the Project Agreements and has a credit worthiness at least as good as that of the Concessionaire as at the Appointed Date: and
- (iii) each of the Project Agreements remains in full force and effect;
- (t) any representation or warranty of the Concessionaire herein contained which is, as of the date hereof, found to be materially false, incorrect or misleading or the Concessionaire is at any time hereafter found to be in breach thereof,
- (u) the Concessionaire submits to the Authority any statement; notice or other document, in written or electronic form, which has a material effect on the Authority's rights, obligations or interests and which is false in material particulars;
- (v) the Concessionaire has failed to fulfil any obligation, for which failure Termination has been specified in this Agreement;
- (w) the Concessionaire issues a Termination Notice in violation of this Agreement;
- (x) the Concessionaire commits a default in complying with any other provision of this Agreement if such default causes a Material Adverse Effect on the Authority; or
- (y) The Concessionaire is in breach of the Environmental Management Plan, which results in an irreversible significant adverse environmental impact.

31.1.2 Without prejudice to any other rights or remedies which the Authority may have under this Agreement, upon occurrence of a Concessionaire Default, the Authority shall be entitled to terminate this Agreement by issuing a Termination Notice to the Concessionaire; provided that before issuing the Termination Notice the Authority shall by a notice inform the Concessionaire of its intention to issue such Termination Notice and grant 15 (fifteen) days to the Concessionaire to make a representation, and may after the expiry of such 15 (fifteen) days, whether or not it is in receipt of such representation, issue the Termination Notice, subject to the provisions of Clause 31.1.3.

31.1.3 The Authority shall, if there be Senior Lenders, send a copy of its notice of intention to issue a Termination Notice referred to in Clause 31.1.2 to inform the Lenders' Representative and grant 15 (fifteen) days to the Lenders' Representative, for making a representation on behalf of the Senior Lenders' stating the intention to substitute the Concessionaire in accordance with the Substitution Agreement. In the event the Authority receives such representation on behalf of Senior Lenders, it shall in its discretion, either withhold Termination for a period not exceeding 180 (one hundred and eighty) days from the date of such representation or exercise its right of Suspension, as the case may be, for enabling the Lenders' Representative to exercise

the Senior Lenders' right of substitution in accordance with the Substitution Agreement:

Provided that the Lenders' Representative may, instead of exercising the Senior Lenders' right of substitution, procure that the default specified in the notice is cured within the aforesaid period of 180 (one hundred and eighty) days, and upon such curing thereof, the Authority shall withdraw its notice referred to above and restore all the rights of the Concessionaire:

Provided further that upon written request from the Lenders' Representative and the Concessionaire, the Authority shall extend the aforesaid period of 180 (one hundred and eighty) days by such further period not exceeding 90 (ninety) days, as the Authority may deem appropriate.

### **31.2 Termination for Authority Default**

31.1 In the event that any of the defaults specified below shall have occurred, and the Authority fails to cure such default within a Cure Period of 90 (ninety) days or such longer period as has been expressly provided in this Agreement, the Authority shall be deemed to be in default of this Agreement (the "**Authority Default**") unless the default has occurred as a result of any breach of this Agreement by the Concessionaire or due to Force Majeure. The defaults referred to herein shall include the following:

- (a) The Authority commits a material default in complying with any of the provisions of this Agreement and such default has a Material Adverse Effect on the Concessionaire;
- (b) the Authority has failed to make any payment to the Concessionaire within the period specified in this Agreement;
- (c) the Authority fails to provide, within a period of 180 (one hundred and eighty days) from the Appointed Date, the Right of Way and other statutory clearances required for construction of the Project; or
- (d) The Authority repudiates this Agreement or otherwise takes any action that amounts to or manifests an irrevocable intention not to be bound by this Agreement.

31.2.2 Without prejudice to any other right or remedy which the Concessionaire may have under this Agreement, upon occurrence of an Authority Default, the Concessionaire shall, subject to the provisions of the Substitution Agreement, be entitled to terminate this Agreement by issuing a Termination Notice to the Authority; provided that before issuing the Termination Notice, the Concessionaire shall by a notice inform the Authority of its intention to issue the Termination, Notice and grant 15 (fifteen) days to the Authority to make a representation, and may after the expiry of such 15 (fifteen) days, whether or not it is in receipt of such representation, issue the Termination Notice.



### **31.3 Termination Payment**

- 31.3.1 Upon Termination on account of a Concessionaire Default during the Operation Period, the Authority shall pay to the Concessionaire, by way of Termination Payment, an amount equal to 90% (ninety per cent) of the Debt Due less Insurance Cover; provided that if any insurance claims forming part of the Insurance Cover are not admitted and paid, then 80% (eighty per cent) of such unpaid claims shall be included in the computation of Debt Due. For the avoidance of doubt, the Concessionaire hereby acknowledges that no Termination Payment shall be due or payable on account of a Concessionaire Default occurring prior to COD, save and except as provided in Clause 31.3.2.
- 31.3.2 Upon Termination on account of Concessionaire Default during the Construction Period, no Termination Payment shall be due and payable for and in respect of expenditure comprising the first 40% (forty per cent) of the Total Project Cost and in the event of expenditure exceeding such 40% (forty per cent) and forming part of Debt Due, the provisions of Clause 31.3.1 shall, to the extent applicable to Debt Due, apply in respect of the expenditure exceeding such 40% (forty per cent). For the avoidance of doubt and by way of illustration, the Parties agree that if the total expenditure incurred prior to Termination is 90% (ninety per cent) of the Total Project Cost, the expenditure eligible for computation of Termination Payment hereunder shall be 50% (fifty per cent) of the Total Project Cost and the Termination Payment due and payable in such event shall not exceed 45% (forty five per cent) of the Total Project Cost. The Parties further agree that for the purposes of this Clause 31.3.2, Total Project Cost shall mean the amount specified in the definition of Total Project Cost in Clause 42.1. The Parties also agree that for determining the Termination Payment under this Clause 31.3.2, the expenditure comprising the latest Project Milestone shall also be reckoned.
- 31.3.3 Upon Termination on account of an Authority Default, the Authority shall pay to the Concessionaire, by way of Termination Payment, an amount equal to:
- (a) Debt Due; and
  - (b) 150% (one hundred and fifty per cent) of the Adjusted Equity;
- provided that such Termination Payment shall in no case be less than the sum of Annuity Payments remaining unpaid for and in respect of the Concession Period, including interest thereon upto the Transfer Date.
- 31.3.4 Termination Payment shall become due and payable to the Concessionaire within 15 (fifteen) days of a demand being made by the Concessionaire to the Authority with the necessary particulars, and in the event of any delay, the Authority shall pay interest at a rate equal to 3% (three per cent) above the Bank Rate on the amount of Termination Payment remaining unpaid; provided that such delay shall not exceed 90 (ninety) days. For the avoidance of doubt, it is expressly agreed that Termination Payment shall constitute full discharge by the Authority of its payment obligations in respect thereof hereunder.

31.3.5 The Concessionaire expressly agrees that Termination Payment under this Article 31 shall constitute a full and final settlement of all claims of the Concessionaire on account of Termination of this Agreement for any reason whatsoever and that the Concessionaire or any shareholder thereof shall not have any further right or claim under any law, treaty, convention, contract or otherwise.

#### **31.4. Certain limitations on Termination Payment**

31.4.1. Termination Payment due and payable under this Agreement shall be computed with reference to the Debt Due and Adjusted Equity, as the case may be, in accordance with the provisions of this Agreement. For the avoidance of doubt, the Parties agree that within a period of 60 (sixty) days from COD, the Concessionaire shall notify to the Authority, the Total Project Cost as on COD and its disaggregation between Debt Due and Equity, and only the amounts so conveyed shall form the basis of computing Termination Payment. The Parties further agree that in the event such disaggregation is not notified to the Authority, the Equity and Debt Due shall be arrived at by adopting the proportion between debt and equity as specified in the Financing Agreements. The Parties also agree that for the purposes of computing Termination Payment, the Debt Due shall at no time exceed 85% (eighty five per cent) of the Total Project Cost.

31.4.2. The amount payable in respect of any Debt Due expressed in foreign currency shall be computed at the Reference Exchange Rate for conversion into the relevant foreign currency as on the date of Termination Payment. Provided, however, that the provisions of this Clause 31.4.2 shall not apply if the Concessionaire does not notify the particulars of any foreign currency loans within 60 (sixty) days of the date of conversion of such foreign currency loans into Indian currency. Provided further that all borrowings in foreign currency shall be restricted to the financing of Total Project Cost and any borrowings in excess thereof shall not qualify for computation of Termination Payment.

#### **31.5. Other rights and obligations of the Authority**

Upon Termination for any reason whatsoever, the Authority shall:

- (a) be deemed to have taken possession and control of the Project forthwith;
- (b) take possession and control of all materials, stores, implements, construction plants and equipment on or about the Site;
- (c) be entitled to restrain the Concessionaire and any person claiming through or under the Concessionaire from entering upon the Site or any part of the Project;
- (d) require the Concessionaire to comply with the Divestment Requirements set forth in Clause 32.1; and
- (e) succeed upon election by the Authority, without the necessity of any further action by the Concessionaire, to the interests of the Concessionaire under such

of the Project Agreements as the Authority may in its discretion deem appropriate, and shall upon such election be liable to the Contractors only for compensation accruing and becoming due and payable to them under the terms of their respective Project Agreements from and after the date the Authority elects to succeed to the interests of the Concessionaire. For the avoidance of doubt, the Concessionaire acknowledges and agrees that all sums claimed by such Contractors as being due and owing for works and services performed or accruing on account of any act, omission or event prior to such date shall constitute debt between the Concessionaire and such Contractors, and the Authority shall not in any manner be liable for such sums. It is further agreed that in the event the Authority elects to cure any outstanding defaults under such Project Agreements, the amount expended by the Authority for this purpose shall be deducted from the Termination Payment.

### **31.6. Survival of rights**

Notwithstanding anything to the contrary contained in this Agreement, but subject to the provisions of Clause 31.3.5, any Termination pursuant to the provisions of this Agreement shall be without prejudice to the accrued rights of either Party including its right to claim and recover money damages, insurance proceeds, security deposits, and other rights and remedies, which it may have in law or contract. All rights and obligations of either Party under this Agreement, including Termination Payments and Divestment Requirements, shall survive the Termination to the extent such survival is necessary for giving effect to such rights and obligations.

## ARTICLE 32

### DIVESTMENT OF RIGHTS AND INTEREST

#### 32.1 Divestment Requirements

32.1.1 Upon Termination, the Concessionaire shall comply with and conform to the following Divestment Requirements:

- i. notify to the Authority forthwith the location and particulars of all Project Assets;
- ii. deliver forthwith the actual or constructive possession of the Project, free and clear of all Encumbrances, save and except to the extent set forth in the Substitution Agreement;
- iii. cure all Project Assets, including the road, bridges, structures and equipment, of all defects and deficiencies so that the Project is compliant with the Maintenance Requirements; provided that in the event of Termination during the Construction Period, all Project Assets shall be handed over on as is where is basis after bringing them to a safe condition;
- iv. deliver and transfer relevant records, reports Intellectual Property and other licences pertaining to the Project and its design, engineering, construction, operation and maintenance, including all programmes and manuals pertaining thereto, and complete 'as built' Drawings as on the Transfer Date. For the avoidance of doubt, the Concessionaire represents and warrants that the Intellectual Property delivered hereunder shall be adequate and complete for the design, engineering, construction, operation and maintenance of the Project and shall be assigned to the Authority free of any Encumbrance;
- v. transfer and/or deliver all Applicable Permits to the extent permissible under Applicable Laws;
- vi. execute such deeds of conveyance, documents and other writings as the Authority may reasonably require for conveying, divesting and assigning all the rights, title and interest of the Concessionaire in the Project Assets, including manufacturers' warranties in respect of any plant or equipment and the right to receive outstanding insurance claims to the extent due and payable to the Authority, absolutely unto the Authority or its nominee; and
- vii. comply with all other requirements as may be prescribed or required under Applicable Laws for completing the divestment and assignment of all rights, title and interest of the Concessionaire in the Project, free from all Encumbrances, absolutely unto the Authority or to its nominee.

32.1.2 Subject to the exercise by the Authority of its rights under this Agreement or under any of the Project Agreements to perform or procure the performance by a third party of any of the obligations of the Concessionaire, the Parties shall continue to perform

their obligations under this Agreement, notwithstanding the issuance of any Termination Notice, until the Termination of this Agreement becomes effective in accordance with its terms.

## **32.2 Inspection and cure**

Not earlier than 90 (ninety) days prior to Termination but not later than 15 (fifteen) days prior to the effective date of such Termination, the Independent Engineer shall verify after giving due notice to the Concessionaire specifying the time, date and place of such verification and/or inspection, compliance by the Concessionaire with the Maintenance Requirements, and if required, cause appropriate tests to be carried out at the Concessionaire's cost for this purpose. Defaults, if any, in the Maintenance Requirements shall be cured by the Concessionaire at its cost and the provisions of Article 33 shall apply, *mutatis mutandis, in relation to curing of defects or deficiencies under this Article 32.*

## **32.3 Cooperation and assistance on transfer of Project**

32.3.1 The Parties shall cooperate on a best effort basis and take all necessary measures, in good faith, to achieve a smooth transfer of the Project in accordance with the provisions of this Agreement so as to protect the safety of and avoid undue delay or inconvenience to the Users, other members of the public or the lawful occupiers of any part of the Site.

32.3.2 The Parties shall provide to each other, 9(nine) months prior to the Transfer Date in the event of Termination by efflux of time and immediately in the event of either Party conveying to the other Party its intent to issue a Termination Notice, as the case may be, as much information and advice as is reasonably practicable regarding the proposed arrangements for operation of the Project following the Transfer Date. The Concessionaire shall further provide such reasonable advice and assistance as the Authority, its concessionaire or agent may reasonably require for operation of the Project until the expiry of 6 (six) months after the Transfer Date.

32.3.3 The Authority shall have the option to purchase or hire from the Concessionaire at a fair market value and free from any encumbrance all or any part of the plant and machinery used in connection with the Project but which does not form part of the assets specified in Clause 32.1.1 and is reasonably required in connection with operation of the Project. For the avoidance of doubt, in the event of dispute or difference relating to fair market value, the Dispute Resolution Procedure shall apply.

## **32.4 Vesting Certificate**

The divestment of all rights, title and interest in the Project shall be deemed to be complete on the date when all of the Divestment Requirements have been fulfilled, and the Authority shall, without unreasonable delay, thereupon issue a certificate substantially in the form set forth in Schedule-Q (the "**Vesting Certificate**"), which will have the effect of constituting evidence of divestment by the Concessionaire of

all of its rights, title and interest in the Project, and their vesting in the Authority pursuant hereto. It is expressly agreed that any defect or deficiency in the Divestment Requirements shall not in any manner be construed or interpreted as restricting the exercise of any rights by the Authority or its nominee on, or in respect of, the Project on the footing that all Divestment Requirements have been complied with by the Concessionaire.

### **32.5 Divestment costs etc.**

- 32.5.1 The Concessionaire shall bear and pay all costs incidental to divestment of all of the rights, title and interest of the Concessionaire in the Project Assets in favour of the Authority upon Termination, save and except that all stamp duties payable on any deeds or Documents executed by the Concessionaire in connection with such divestment shall be borne by the Authority.
- 32.5.2 In the event of any Dispute relating to matters covered by and under this Article 32, the Dispute Resolution Procedure shall apply.

**ARTICLE 33**  
**DEFECTS LIABILITY AFTER TERMINATION**

**33.1 Liability for defects after Termination**

The Concessionaire shall be responsible for all defects and deficiencies in the Project for a period of 120 (one hundred and twenty) days after Termination, and it shall have the obligation to repair or rectify, at its own cost, all defects and deficiencies observed by the Independent Engineer in the Project during the aforesaid period. In the event that the Concessionaire fails to repair or rectify such defect or deficiency within a period of 15 (fifteen) days from the date of notice issued by the Authority in this behalf, the Authority shall be entitled to get the same repaired or rectified at the Concessionaire's risk and cost so as to make the Project conform to the Maintenance Requirements. All costs incurred by the Authority hereunder shall be reimbursed by the Concessionaire to the Authority within 15 (fifteen) days of receipt of demand thereof, and in the event of default in reimbursing such costs, the Authority shall be entitled to recover the same from the funds retained in the Escrow Account under the provisions of Clause 33.2 or from the Performance Guarantee provided thereunder. For the avoidance of doubt, the provisions of this Article 33 shall not apply if Termination occurs prior to COD.

**33.2 Retention in Escrow Account**

33.2.1 Notwithstanding anything to the contrary contained in this Agreement, but subject to the provisions of Clause 33.2.3, a sum equal to 25% (twenty five per cent) of the Annuity Payment due and payable immediately preceding the Transfer Date shall be retained in the Escrow Account for a period of 120 (one hundred and twenty) days after Termination for meeting the liabilities, if any, arising out of or in connection with the provisions of Clause 33.1.

33.2.2 Without prejudice to the provisions of Clause 33.2.1, the Independent Engineer shall carry out an inspection of the Project at any time between 210 (two hundred and ten) and 180 (one hundred and eighty) days prior to the Termination and if it recommends that the status of the Project is such that a sum larger than the amount stipulated in Clause 33.2.1 should be retained in the Escrow Account and for a period longer than the aforesaid 120 (one hundred and twenty) days, the amount recommended by the Independent Engineer shall be retained in the Escrow Account for the period specified by it.

33.2.3 The Concessionaire may, for the performance of its obligations under this Article 33, provide to the Authority a guarantee from a Bank for a sum equivalent to the amount determined under Clause 33.2.1 or 33.2.2, as the case may be, and for the period specified therein, substantially in the form set forth in Schedule-F (the "Performance Guarantee"), to be modified, *mutatis mutandis*, for this purpose, and the Authority shall, without prejudice to its other rights and remedies hereunder or in law, be entitled to encash and appropriate the required amounts from the Performance

Guarantee for undertaking the repairs or rectification at the Concessionaire's risk and cost in accordance with the provisions of this Article 33. Upon furnishing of a Performance Guarantee under this Clause 33.2.3, the retention of funds in the Escrow Account in terms of Clause 33.2.1 or 33.2.2, as the case may be, shall be dispensed with.





Part VI  
**Other Provisions**



ARTICLE 34  
**ASSIGNMENT AND CHARGES**

**34.1 Restrictions on assignment and charges**

34.1.1 Subject to Clauses 34.2 and 34.3, this Agreement shall not be assigned by the Concessionaire to any person, save and except with the prior consent in writing of the Authority, which consent the Authority shall be entitled to decline without assigning any reason.

34.1.2 Subject to the provisions of Clause 34.2, the Concessionaire shall not create nor permit to subsist any Encumbrance, or otherwise transfer or dispose of all or any of its rights and benefits under this Agreement or any Project Agreement to which the Concessionaire is a party, except with prior consent in writing of the Authority, which consent the Authority shall be entitled to decline without assigning any reason.

**34.2 Permitted assignment and charges**

The restraints set forth in Clause 34.1 shall not apply to:

- (a) liens arising by operation of law (or by an agreement evidencing the same) in the ordinary course of business of the Project;
- (b) mortgages/pledges/hypothecation of goods/assets other than Project Assets and their related documents of title, arising or created in the ordinary course of business of the Project, and as security only for indebtedness to the Senior Lenders under the Financing Agreements and/or for working capital arrangements for the Project. For the avoidance of doubt, the Senior Lenders would be entitled to create a lien on the Escrow Account, subject to and without prejudice to the rights of the Authority under this Agreement;
- (c) assignment of rights, interest and obligations of the Concessionaire to or in favour of the Lenders' Representative as nominee and for the benefit of the Senior Lenders, to the extent covered by and in accordance with the Substitution Agreement as security for financing provided by Senior Lenders under the Financing Agreements; and
- (d) liens or encumbrances required by any Applicable Law.

**34.3 Substitution Agreement**

34.3.1 The Lenders' Representative, on behalf of Senior Lenders, may exercise the right to substitute the Concessionaire pursuant to the agreement for substitution of the Concessionaire (the "**Substitution Agreement**") to be entered into amongst the Concessionaire, the Authority and the Lenders' Representative, on behalf of Senior Lenders, substantially in the form set forth in Schedule-R.

34.3.2 Upon substitution of the Concessionaire under and in accordance with the Substitution Agreement, the Nominated Company substituting the Concessionaire shall be deemed to be the Concessionaire under this Agreement and shall enjoy all rights and be responsible for all obligations of the Concessionaire under this Agreement as if it were the Concessionaire; provided that where the Concessionaire is in breach of this Agreement on the date of such substitution, the Authority shall by notice grant a Cure Period of 120 (one hundred and twenty) days to the Concessionaire for curing such breach.

#### **34.4 Assignment by the Authority**

Notwithstanding anything to the contrary contained in this Agreement, the Authority may, after giving 60 (sixty) days' notice to the Concessionaire, assign and/or transfer any of its rights and benefits and/or obligations under this Agreement to an assignee who is, in the reasonable opinion of the Authority, capable of fulfilling all of the Authority's then outstanding obligations under this Agreement.

## ARTICLE 35

### CHANGE IN LAW

#### **35.1 Increase in costs**

If as a result of Change in Law, the Concessionaire suffers an increase in costs or reduction in net after-tax return or other financial burden, the aggregate financial effect of which exceeds the higher of Rs. 1 crore (Rupees one crore) and 2% (two per cent) of the total Annuity Payments in any Accounting Year, the Concessionaire may so notify the Authority and propose amendments to this Agreement so as to place the Concessionaire in the same financial position as it would have enjoyed had there been no such Change in Law resulting in increased costs, reduction in return or other financial burden as aforesaid, Upon notice by the Concessionaire, the Parties shall meet, as soon as reasonably practicable but no later than 30 (thirty) days from the date of notice, and either agree on amendments to this Agreement or on any other mutually agreed arrangement.

Provided that if no agreement is reached within 90 (ninety) days of the aforesaid notice, the Concessionaire may by notice require the Authority to pay an amount that would place the Concessionaire in the same financial position that it would have enjoyed had there been no such Change in Law, and within 15 (fifteen) days of receipt of such notice, along with particulars thereof, the Authority shall pay the amount specified therein; provided that if the Authority shall dispute such claim of the Concessionaire, the same shall be settled in accordance with the Dispute Resolution Procedure. For the avoidance of doubt, it is agreed that this Clause 35.1 shall be restricted to changes in law directly affecting the Concessionaire's costs of performing its obligations under this Agreement.

#### **35.2 Reduction in costs**

If as a result of Change in Law, the Concessionaire benefits from a reduction in costs or increase in net after-tax return or other financial gains, the aggregate financial effect of which exceeds the higher of Rs. 1 crore (Rupees one crore) and 2% (two per cent) of the total Annuity Payments in any Accounting Year, the Authority may so notify the Concessionaire and propose amendments to this Agreement so as to place the Concessionaire in the same financial position as it would have enjoyed had there been no such Change in Law resulting in decreased costs, increase in return or other financial gains as aforesaid. Upon notice by the Authority, the Parties shall meet, as soon as reasonably practicable but no later than 30 (thirty) days from the date of notice, and either agree on such amendments to this Agreement or on any other mutually agreed arrangement:

Provided that if no agreement is reached within 90 (ninety) days of the aforesaid notice, the Authority may by notice require the Concessionaire to pay an amount that would place the Concessionaire in the same financial position that it would have enjoyed had there been no such Change in Law, and within 15 (fifteen) days of receipt

of such notice, along with particulars thereof, the Concessionaire shall pay the amount specified therein to the Authority; provided that if the Concessionaire shall dispute such claim of the Authority, the same shall be settled in accordance with the Dispute Resolution Procedure. For the avoidance of doubt, it is agreed that this Clause 35.2 shall be restricted to changes in law directly affecting the Concessionaire's costs of performing its obligations under this Agreement.

### **35.3 Protection of NPV**

Pursuant to the provisions of Clauses 35.1 and 35.2 and for the purposes of placing the Concessionaire in the same financial position as it would have enjoyed had there been no Change in Law affecting the costs, returns or other financial burden or gains, the Parties shall rely on the Financial Model to establish a net present value (the "NPV") of the net cash flow and make necessary adjustments in costs, revenues, compensation or other relevant parameters, as the case may be, to procure that the NPV of the net cash flow is the same as it would have been if no Change in Law had occurred. For the avoidance of doubt, the Parties expressly agree that for determination of NPV, the discount rate to be used shall be equal to the weighted average rate of interest at which the Concessionaire has raised the Debt Due under its Financing Agreements.

### **35.4 Restriction on cash compensation**

The Parties acknowledge and agree that the demand for cash compensation under this Article 35 shall be restricted to the effect of Change in Law during the respective Accounting Year and shall be made at any time after commencement of such year, but no later than one year from the close of such Accounting Year. Any demand for cash compensation payable for and in respect of any subsequent Accounting Year shall be made after the commencement of the Accounting Year to which the demand pertains, but no later than 2 (two) years from the close of such Accounting Year.

### **35.5 No claim in the event of recovery from Users**

Notwithstanding anything to the contrary contained in this Agreement, the Authority shall not in any manner be liable to reimburse to the Concessionaire any sums on account of a Change in Law if the same are recoverable from the Users.

ARTICLE 36  
**LIABILITY AND INDEMNITY**

**36.1 General indemnity**

36.1.1 The Concessionaire shall indemnify, defend, save and hold harmless the Authority and its officers, servants, agents, Government Instrumentalities and Government owned and/or controlled entities/enterprises, (the “**Authority Indemnified Persons**”) against any and all suits, proceedings, actions, demands and claims from third parties for any loss, damage, cost and expense of whatever kind and nature, whether arising out of any breach by the Concessionaire of any of its obligations under this Agreement or any related agreement or on account of any defect or deficiency in the provision of services by the Concessionaire to the Authority or to any User, or from any negligence of the Concessionaire under contract or tort or on any other ground whatsoever, except to the extent that any such suits, proceedings, actions, demands and claims have arisen due to any negligent act or omission, or breach or default of this Agreement on the part of the Authority Indemnified Persons.

36.1.2 The Authority shall indemnify, defend, save and hold harmless the Concessionaire against any and all suits, proceedings, actions, demands and claims from third parties for any loss, damage, cost and expense of whatever kind and nature arising out of (a) defect in title and/or the rights of the Authority in the land comprised in the Site, and/or (b) breach by the Authority of any of its obligations under this Agreement or any related agreement, which materially and adversely affect the performance by the Concessionaire of its obligations under this Agreement, save and except that where any such claim, suit, proceeding, action, and/or demand has arisen due to a negligent act or omission, or breach of any of its obligations under any provision of this Agreement or any related agreement and/or breach of its statutory duty on the part of the Concessionaire, its subsidiaries, affiliates, contractors, servants or agents, the same shall be the liability of the Concessionaire.

**36.2 Indemnity by the Concessionaire**

36.2.1 Without limiting the generality of Clause 36.1, the Concessionaire shall fully indemnify, hold harmless and defend the Authority and the Authority Indemnified Persons from and against any and all loss and/or damages arising out of or with respect to:

- (a) failure of the Concessionaire to comply with Applicable Laws and Applicable Permits;
- (b) payment of taxes required to be made by the Concessionaire in respect of the income or other taxes of the Concessionaire’s contractors, suppliers and representatives; or



- (c) non-payment of amounts due as a result of materials or services furnished to the Concessionaire or any of its contractors which are payable by the Concessionaire or any of its contractors.

36.2.2 Without limiting the generality of the provisions of this Article 36, the Concessionaire shall fully indemnify hold harmless and defend the Authority Indemnified Persons from and against any and all suits, proceedings, actions, claims, demands, liabilities and damages which the Authority Indemnified Persons may hereafter suffer, or pay by reason of any demands, claims, suits or proceedings arising out of claims of infringement of any domestic or foreign patent rights, copyrights or other intellectual property, proprietary or confidentiality rights with respect to any materials, information, design or process used by the Concessionaire or by the Concessionaire's Contractors in performing the Concessionaire's obligations or in any way incorporated in or related to the Project. If in any such suit, action, claim or proceedings, a temporary restraint order or preliminary injunction is granted, the Concessionaire shall make every reasonable effort, by giving a satisfactory bond or otherwise, to secure the revocation or suspension of the injunction or restraint order. If, in any such suit, action, claim or proceedings, the Project, or any part thereof or comprised therein, is held to constitute an infringement and its use is permanently enjoined, the Concessionaire shall promptly make every reasonable effort to secure for the Authority a licence, at no cost to the Authority, authorising continued use of the infringing work. If the Concessionaire is unable to secure such licence within a reasonable time, the Concessionaire shall, at its own expense, and without impairing the Specifications and Standards, either replace the affected work, or part, or process thereof with non-infringing work or part or process, or modify the same so that it becomes non-infringing.

### **36.3 Notice and contest of claims**

In the event that either Party receives a claim or demand from a third party in respect of which it is entitled to the benefit of an indemnity under this Article 36 (the "**Indemnified Party**") it shall notify the other Party (the "**Indemnifying Party**") within 15 (fifteen) days of receipt of the claim or demand and shall not settle or pay the claim without the prior approval of the Indemnifying Party, which approval shall not be unreasonably withheld or delayed. In the event that the Indemnifying Party wishes to contest or dispute the claim or demand, it may conduct the proceedings in the name of the Indemnified Party, subject to the Indemnified Party being secured against any costs involved, to its reasonable satisfaction.

### **36.4 Defence of claims**

36.4.1 The Indemnified Party shall have the right, but not the obligation, to contest, defend and litigate any claim, action, suit or proceeding by any third party alleged or asserted against such Party in respect of, resulting from, related to or arising out of any matter for which it is entitled to be indemnified hereunder, and reasonable costs and expenses thereof shall be indemnified by the Indemnifying Party. If the Indemnifying Party acknowledges in writing its obligation to indemnify the Indemnified Party in

respect of loss to the full extent provided by this Article 36, the Indemnifying Party shall be entitled, at its option, to assume and control the defence of such claim, action, suit or proceeding, liabilities, payments and obligations at its expense and through the counsel of its choice; provided it gives prompt notice of its intention to do so to the Indemnified Party and reimburses the Indemnified Party for the reasonable cost and expenses incurred by the Indemnified Party prior to the assumption by the Indemnifying Party of such defence. The Indemnifying Party shall not be entitled to settle or compromise any claim, demand, action, suit or proceeding without the prior written consent of the Indemnified Party, unless the Indemnifying Party provides such security to the Indemnified Party as shall be reasonably required by the Indemnified Party to secure the loss to be indemnified hereunder to the extent so compromised or settled.

36.4.2 If the Indemnifying Party has exercised its rights under Clause 36.3, the Indemnified Party shall not be entitled to settle or compromise any claim, action, suit or proceeding without the prior written consent of the Indemnifying Party (which consent shall not be unreasonably withheld or delayed).

36.4.3 If the Indemnifying Party exercises its rights under Clause 36.3, the Indemnified Party shall nevertheless have the right to employ its own counsel, and such counsel may participate in such action, but the fees and expenses of such counsel shall be at the expense of the Indemnified Party, when and as incurred, unless:

- (a) the employment of counsel by such party has been authorised in writing by the Indemnifying Party;
- (b) the Indemnified Party shall have reasonably concluded that there may be a conflict of interest between the Indemnifying Party and the Indemnified Party in the conduct of the defence of such action;
- (c) the Indemnifying Party shall not, in fact, have employed independent counsel reasonably satisfactory to the Indemnified Party, to assume the defence of such action and shall have been so notified by the Indemnified Party; or
- (d) the Indemnified Party shall have reasonably concluded and specifically notified the Indemnifying Party either:
  - (i) that there may be specific defences available to it which are different from or additional to those available to the Indemnifying Party; or
  - (ii) that such claim, action, suit or proceeding involves or could have a material adverse effect upon it beyond the scope of this Agreement:

Provided that if Sub-clauses (b), (c) or (d) of this Clause 36.4.3 shall be applicable, the counsel for the Indemnified Party shall have the right to direct the defence of such claim, demand, action, suit or proceeding on behalf of the Indemnified Party, and the reasonable fees and disbursements of such counsel shall constitute legal or other expenses hereunder.

### **36.5 No consequential claims**

Notwithstanding anything to the contrary contained in this Article 36, the indemnities herein provided shall not include any claim or recovery in respect of any cost, expense, loss or damage of an indirect, incidental or consequential nature, including loss of profit, except as expressly provided in this Agreement.

### **36.6 Survival on Termination**

The provisions of this Article 36 shall survive Termination.

**ARTICLE 37**  
**RIGHTS AND TITLE OVER THE SITE**

**37.1 Licensee rights**

For the purpose of this Agreement, the Concessionaire shall have rights to the use of the Site as sole licensee subject to and in accordance with this Agreement, and to this end, it may regulate the entry and use of the Project by third parties in accordance with and subject to the provisions of this Agreement.

**37.2 Access rights of the Authority and others**

37.2.1 The Concessionaire shall allow free access to the Site at all times for the authorised representatives and vehicles of the Authority, Senior Lenders, and the Independent Engineer, and for the persons and vehicles duly authorised by any Government Instrumentality to inspect the Project and to investigate any matter within their authority, and upon reasonable notice, the Concessionaire shall provide to such persons reasonable assistance necessary to carry out their respective duties and functions.

37.2.2 The Concessionaire shall, for the purpose of operation and maintenance of any utility or road specified in Article 11, allow free access to the Site at all times for the authorised persons and vehicles of the controlling body of such utility or road.

**37.3 Property taxes**

All property taxes on the Site shall be payable by the Authority as owner of the Site; provided, however, that any such taxes payable by the Concessionaire under Applicable Laws for use of the Site shall not be reimbursed or payable by the Authority. For the avoidance of doubt, the Parties agree that stamp duties, if any, due and payable on the grant of licence comprising this Agreement shall be paid by the Authority. Provided, however, that the Authority may require the Concessionaire to pay such stamp duties, which shall be reimbursed by the Authority to the Concessionaire within 15 (fifteen) days of receiving the demand therefor.

**37.4 Restriction on sub-letting**

The Concessionaire shall not sub-license or sub-let the whole or any part of the Site, save, and except as may be expressly set forth in this Agreement; provided that nothing contained herein shall be construed or interpreted as restricting the right of the Concessionaire to appoint Contractors for the performance of its obligations hereunder including for operation and maintenance of all or any part of the Project.

## ARTICLE 38

### DISPUTE RESOLUTION

#### **38.1 Dispute resolution**

38.1.1 Any dispute, difference or controversy of whatever nature howsoever arising under or out of or in relation to this Agreement (including its interpretation) between the Parties, and so notified in writing by either Party to the other Party (the “**Dispute**”) shall, in the first instance, be attempted to be resolved amicably in accordance with the conciliation procedure set forth in Clause 38.2.

38.1.2 The Parties agree to use their best efforts for resolving all Disputes arising under or in respect of this Agreement promptly, equitably and in good faith, and further agree to provide each other with reasonable access during normal business hours to all non-privileged records, information and data pertaining to any Dispute.

#### **38.2 Conciliation**

In the event of any Dispute between the Parties, either Party may call upon the Independent Engineer to mediate and assist the Parties in arriving at an amicable settlement thereof. Failing mediation by the Independent Engineer or without the intervention of the Independent Engineer, either Party may require such Dispute to be referred to the Additional Chief Secretary, Public Works Department, Government of Rajasthan and the Chairman of the Board of Directors of the Concessionaire for amicable settlement, and upon such reference, the said persons shall meet no later than 7 (seven) days from the date of reference to discuss and attempt to amicably resolve the Dispute. If such meeting does not take place within the 7 (seven) day period or the Dispute is not amicably settled within 15 (fifteen) days of the meeting or the Dispute is not resolved as evidenced by the signing of written terms of settlement within 30 (thirty) days of the notice in writing referred to in Clause 38.1.1 or such longer period as may be mutually agreed by the Parties, either Party may refer the Dispute to Dispute Review Board in accordance with the provision of Clause 38.3.

#### **38.3 Dispute Review Board**

38.3.1 (a) The Parties shall appoint a Dispute Review Board comprising of 3 (three) suitably qualified persons (the “**DRB Members**”) each of whom shall be fluent in english language with a professional experience in the matters with respect to contractual obligations in construction and operation of highways, by the Appointed Date, wherein each Party shall nominate one member for the approval of the other Party. The first two members shall recommend and the Parties shall agree upon the third member, who shall act as chairman.

(b) The terms of the remuneration of each of the three members, including the remuneration of any expert whom the Dispute Review Board consults, shall be mutually agreed upon by the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this remuneration. The other terms and conditions of the appointment shall be substantially in the form appended to this

Agreement as General Terms and Conditions of appointment (Schedule - N) and shall be appended to the appointment letter.

38.3.2 (a) If at any time the Parties so agree, they may jointly refer a matter to the Dispute Review Board for it to give its opinion. Neither Party shall consult the Dispute Review Board on any matter for an opinion without the agreement of the other Party.

(b) If a member declines to act or is unable to act as a result of death, disability, resignation or termination of appointment, a replacement shall be appointed in the same manner as the DRB Members are appointed within 42 days of such death, disability, resignation or termination.

(c) The appointment of any member may be terminated by mutual agreement of both Parties, but not by the Authority or the Concessionaire acting alone. Unless otherwise agreed by both Parties, the appointment of the Dispute Review Board (including each member) shall expire on termination of this Agreement.

38.3.3 (a) If Dispute (of any kind whatsoever) arises between the Parties in connection with, or arising out of, the Agreement, including any Dispute as to any certificate, determination, instruction, opinion or valuation of the Independent Engineer, either Party may refer the Dispute in writing to the Dispute Review Board for its decision, with copies to the other Party and the Independent Engineer. Such reference shall state that it is given under this Clause.

(b) The Dispute Review Board shall be deemed to have received such reference on the date when it is received by the chairman of the Dispute Review Board. Both Parties shall promptly make available to the Dispute Review Board all such additional information, further access to the Site, and appropriate facilities, as the Dispute Review Board may require for the purposes of making a decision on such Dispute. The Dispute Review Board shall be deemed to be not acting as arbitrators.

(c) Within 84 (eighty four) days after receiving such reference, or within such other period not exceeding additional 30 (thirty) days as may be proposed by the Dispute Review Board and approved by both Parties, the Dispute Review Board shall give its decision, which shall be reasoned and shall state that it is given under this Clause 38.3.3. The decision shall be binding on both Parties, who shall promptly give effect to it, provided that the Concessionaire shall continue to proceed with the works/perform its obligations in accordance with this Agreement.

38.3.4 (a) If either Party is dissatisfied with the Dispute Review Board's decision, then either Party may, within 28 (twenty eight) days after receiving the decision, give notice to the other Party of its dissatisfaction and intention to commence arbitration. If the Dispute Review Board fails to give its decision within the period of 84 (eighty four) days (or as otherwise approved) after receiving such reference, then either Party may, within 28 (twenty eight) days after this period has expired, give notice to the other Party of its dissatisfaction and intention to commence arbitration accordance with clause 38.4.

(b) In either event, this notice of dissatisfaction shall state that it is given under this Sub-Clause, and shall set out the matter in Dispute and the reason(s) for

dissatisfaction. If the Dispute Review Board has given its decision as to a matter in Dispute to both Parties, and no notice of dissatisfaction has been given by either Party within 28 days after it received the Dispute Review Board's decision, then the decision shall become final and binding upon both the Parties.

#### **38.4 Arbitration**

- 38.4.1 Any Dispute which is not resolved amicably by conciliation, as provided in Clause 38.2, and by Dispute Review Board, as provided in Clause 38.3, shall be finally decided by reference to arbitration by an arbitral tribunal constituted in accordance with Clause 38.4.2. Such arbitration shall be held in accordance with the Rules of Arbitration of the International Centre for Alternative Dispute Resolution, New Delhi (the "Rules"), or such other rules as may be mutually agreed by the Parties, and shall be subject to the provisions of the Arbitration and Conciliation Act, 1996. The place of such arbitration shall be the capital of the State and the language of arbitration proceedings shall be English. Notwithstanding the foregoing, if 26 % or more equity of the Concessionaire is held by a person incorporated or registered outside India, such arbitration shall be held in accordance with UNCITRAL Rules, or such other rules as may be mutually agreed by the Parties, and shall be subject to the provisions of the Arbitration and Conciliation Act, 1996. The place of said arbitration shall be Singapore and the language of arbitration proceedings shall be English.
- 38.4.2 There shall be an arbitral tribunal comprising three arbitrators, of whom each Party shall select one, and the third arbitrator shall be appointed by the two arbitrators so selected and in the event of disagreement between the two arbitrators, the appointment shall be made in accordance with the Rules or UNCITRAL Rules, as the case may be.
- 38.4.3 The arbitral tribunal shall make a reasoned award (the "**Award**"). Any Award made in any arbitration held pursuant to this Article 38 shall be final and binding on the Parties as from the date it is made, and the Concessionaire and the Authority agree and undertake to carry out such Award without delay.
- 38.4.4 The Concessionaire and the Authority agree that an Award may be enforced against the Concessionaire and/or the Authority, as the case may be, and their respective assets wherever situated.
- 38.4.5 This Agreement and the rights and obligations of the Parties shall remain in full force and effect, pending the Award in any arbitration proceedings hereunder.

#### **38.5 Adjudication by a tribunal**

In the event of constitution of a statutory tribunal or other forum with powers to adjudicate upon disputes between the Concessionaire and the Authority, all Disputes arising after such constitution shall, instead of reference to arbitration under Clause 38.3, be adjudicated upon by such tribunal or other forum in accordance with Applicable Laws and all references to Dispute Resolution Procedure shall be construed accordingly.

## ARTICLE 39 DISCLOSURE

### **39.1 Disclosure of Specified Documents**

The Concessionaire shall make available for inspection by any person, copies of this Concession Agreement, the Maintenance Manual, the Maintenance Programme, the Maintenance Requirements and the Safety Requirements (hereinafter collectively referred to as the “**Specified Documents**”), free of charge, during normal business hours on all working days at the Site and the Concessionaire’s Registered Office. The Concessionaire shall prominently display at the Site, public notices stating the availability of the Specified Documents for such inspection, and shall provide copies of the same to any person upon payment of copying charges on a ‘no profit no loss’ basis.

### **39.2 Disclosure of Documents relating to safety**

The Concessionaire shall make available for inspection by any person copies of all Documents and data relating to safety of the Project, free of charge, during normal business hours on all working days, at the Concessionaire’s Registered Office. The Concessionaire shall make copies of the same available to any person upon payment of copying charges on a ‘no profit no loss’ basis.

39.3 Notwithstanding the provisions of Clauses 39.1 and 39.2, the Authority shall be entitled to direct the Concessionaire, from time to time, to withhold the disclosure of Protected Documents (as defined herein below) to any person in pursuance of the aforesaid Clauses.

*Explanation:*

The expression Protected Documents shall mean such of the Specified Documents or documents referred to in Clauses 39.1 and 39.2, or portions thereof, the disclosure of which the Authority is entitled to withhold under the provisions of the Right to Information Act, 2005.



ARTICLE 40  
**REDRESSAL OF PUBLIC GRIEVANCES**

**40.1 Complaints Register**

- 40.1.1 The Concessionaire shall maintain a public relations office at the Site where it shall keep a register (the “**Complaint Register**”) open to public access at all times for recording of complaints by any person (the “**Complainant**”). Information relating to the availability of and access to the Complaint Register shall be prominently displayed by the Concessionaire at each the Site so as to bring it to the attention of all Users.
- 40.1.2 The Complaint Register shall be securely bound and each page thereof shall be duly numbered. It shall have appropriate columns including the complaint number, date, name and address of the Complainant, substance of the complaint and the action taken by the Concessionaire. Immediately after a complaint is registered, the Concessionaire shall give a receipt to the Complainant stating the date and complaint number.
- 40.1.3 Without prejudice to the provisions of Clauses 40.1.1 and 40.1.2, the Authority may, in consultation with the Concessionaire, specify the procedure for making complaints in electronic form and for responses thereto.

**40.2 Redressal of complaints**

- 40.2.1 The Concessionaire shall inspect the Complaint Register every day and take prompt and reasonable action for redressal of each complaint. The action taken shall be briefly noted in the Complaint Register and a reply stating the particulars thereof shall be sent by the Concessionaire to the Complainant under a certificate of posting.
- 40.2.2 Within 7 (seven) days of the close of each month, the Concessionaire shall send to the Authority and to the Independent Engineer a true photocopy each of all the pages of the Complaint Register on which any entry has been recorded during the course of such month, and upon perusal thereof, the Authority may, in its discretion, advise the Concessionaire to take such further action as the Authority may deem appropriate for a fair and just redressal of any grievance. The Concessionaire shall consider such advice and inform the Authority of its decision thereon, and if the Authority is of the opinion that the Complainant is entitled to further relief, it may refer the matter to the competent forum for its disposal under the Consumer Protection Act, 1986, and advise the Complainant to pursue the complaint at his own risk and cost.

**ARTICLE 41**  
**MISCELLANEOUS**

**41.1 Governing law and jurisdiction**

This Agreement shall be construed and interpreted in accordance with and governed by the laws of India, and the courts in the State shall have exclusive jurisdiction over matters arising out of or relating to this Agreement.

**41.2 Waiver of immunity**

Each Party unconditionally and irrevocably:

- (a) agrees that the execution, delivery and performance by it of this Agreement constitute commercial acts done and performed for commercial purpose;
- (b) agrees that, should any proceedings be brought against it or its assets, property or revenues in any jurisdiction in relation to this Agreement or any transaction contemplated by this Agreement, no immunity (whether by reason of sovereignty or otherwise) from such proceedings shall be claimed by or on behalf of the Party with respect to its assets;
- (c) waives any right of immunity which it or its assets, property or revenues now has, may acquire in the future or which may be attributed to it in any jurisdiction; and
- (d) consents generally in respect of the enforcement of any judgement or award against it in any such proceedings to the giving of any relief or the issue of any process in any jurisdiction in connection with such proceedings (including the making, enforcement or execution against it or in respect of any assets, property or revenues whatsoever irrespective of their use or intended use of any order or judgement that may be made or given in connection therewith).

**41.3 Depreciation**

For the purposes of depreciation under Applicable Laws, the property representing the capital investment made by the Concessionaire in the Project shall be deemed to be acquired and owned by the Concessionaire. For the avoidance of doubt, the Authority shall not in any manner be liable in respect of any claims for depreciation to be made by the Concessionaire under Applicable Laws.

**41.4 Delayed payments**

- 41.4.1 The Parties hereto agree that payments due from one Party to the other Party under the provisions of this Agreement shall be made within the period set forth therein, and if no such period is specified, within 30 (thirty) days of receiving a demand along with the necessary particulars. Unless otherwise specified in this Agreement, in the

event of delay beyond such period, the defaulting Party shall pay interest for the period of delay calculated at a rate equal to 4% (four per cent) above the Bank Rate, and recovery thereof shall be without prejudice to the rights of the Parties under this Agreement including Termination thereof.

41.4.2 Unless otherwise specified, any interest payable under this Agreement shall accrue on a daily outstanding basis and shall be compounded on the basis of quarterly rests.

#### **41.5 Waiver**

41.5.1 Waiver, including partial or conditional waiver, by either Party of any default by the other Party in the observance and performance of any provision of or obligations under this Agreement:

- (a) shall not operate or be construed as a waiver of any other or subsequent default hereof or of other provisions of or obligations under this Agreement;
- (b) shall not be effective unless it is in writing and executed by a duly authorised representative of the Party; and
- (c) shall not affect the validity or enforceability of this Agreement in any manner.

41.5.2 Neither the failure by either Party to insist on any occasion upon the performance of the terms, conditions and provisions of this Agreement or any obligation thereunder nor time or other indulgence granted by a Party to the other Party shall be treated or deemed as waiver of such breach or acceptance of any variation or the relinquishment of any such right hereunder.

#### **41.6 Liability for review of Documents and Drawings**

Except to the extent expressly provided in this Agreement:

- (a) no review, comment or approval by the Authority or the Independent Engineer of any Project Agreement, Document or Drawing submitted by the Concessionaire nor any observation or inspection of the construction, operation or maintenance of the Project nor the failure to review, approve, comment, observe or inspect hereunder shall relieve or absolve the Concessionaire from its obligations, duties and liabilities under this Agreement, Applicable Laws and Applicable Permits; and
- (b) the Authority shall not be liable to the Concessionaire by reason of any review, comment, approval, observation or inspection referred to in Sub-clause (a) above.

#### **41.7 Exclusion of implied warranties etc.**

This Agreement expressly excludes any warranty, condition or other undertaking implied at law or by custom or otherwise arising out of any other agreement between

the Parties or any representation by either Party not contained in a binding legal agreement executed by both Parties.

## **41.8 Survival**

41.8.1 Termination shall:

- (a) not relieve the Concessionaire or the Authority, as the case may be, of any obligations hereunder which expressly or by implication survive Termination hereof; and
- (b) except as otherwise provided in any provision of this Agreement expressly limiting the liability of either Party, not relieve either Party of any obligations or liabilities for loss or damage to the other Party arising out of, or caused by, acts or omissions of such Party prior to the effectiveness of such Termination or arising out of such Termination.

41.8.2 All obligations surviving Termination shall only survive for a period of 3 (three) years following the date of such Termination.

## **41.9 Entire Agreement**

This Agreement and the Schedules together constitute a complete and exclusive statement of the terms of the agreement between the Parties on the subject hereof, and no amendment or modification hereto shall be valid and effective unless such modification or amendment is agreed to in writing by the Parties and duly executed by persons especially empowered in this behalf by the respective Parties. All prior written or oral understandings, offers or other communications of every kind pertaining to this Agreement are abrogated and withdrawn. For the avoidance of doubt, the Parties hereto agree that any obligations of the Concessionaire arising from the Request for Qualification or Request for Proposals, as the case may be, shall be deemed to form part of this Agreement and treated as such.

## **41.10 Severability**

If for any reason whatsoever, any provision of this Agreement is or becomes invalid, illegal or unenforceable or is declared by any court of competent jurisdiction or any other instrumentality to be invalid, illegal or unenforceable, the validity, legality or enforceability of the remaining provisions shall not be affected in any manner, and the Parties will negotiate in good faith with a view to agreeing to one or more provisions which may be substituted for such invalid, unenforceable or illegal provisions, as nearly as is practicable to such invalid, illegal or unenforceable provisions. Failure to agree upon any such provisions shall not be subject to the Dispute Resolution Procedure set forth under this Agreement or otherwise.

## **41.11 No partnership**

This Agreement shall not be interpreted or construed to create an association, joint venture or partnership between the Parties, or to impose any partnership obligation or

liability upon either Party, and neither Party shall have any right, power or authority to enter into any agreement or undertaking for, or act on behalf of or to act as or be an agent or representative of, or to otherwise bind, the other Party.

#### **41.12 Third parties**

This Agreement is intended solely for the benefit of the Parties and their respective successors and permitted assigns, and nothing in this Agreement shall be construed to create any duty to, standard of care with reference to, or any liability to, any person not a Party to this Agreement.

#### **41.13 Successors and assigns**

This Agreement shall be binding upon, and inure to the benefit of the Parties and their respective successors and permitted assigns.

#### **41.14 Notices**

Any notice or other communication to be given by any Party to the other Party under or in connection with the matters contemplated by this Agreement shall be in writing and shall:

- (a) in the case of the Concessionaire, be given by facsimile or e-mail and by letter delivered by hand to the address given and marked for attention of the person set out below or to such other person as the Concessionaire may from time to time designate by notice to the Authority; provided that notices or other communications to be given to an address outside the capital of the State may, if they are subsequently confirmed by sending a copy thereof by registered acknowledgement due, air mail or by courier, be sent by facsimile or e-mail to the number as the Concessionaire may from time to time designate by notice to the Authority.

{Attention:  
Designation:  
Address:  
Fax No:  
Email ;}

- (b) in the case of the Authority, be given by facsimile or e-mail and by letter delivered by hand at the address given below and be addressed to the person named below with a copy delivered to the Authority Representative or such other person as the Authority may from time to time designate by notice to the Concessionaire; provided that if the Concessionaire does not have an office in the capital of the State, it may send such notice by facsimile or e-mail and by registered acknowledgement due, air mail or by courier.

{Name:  
Designation:  
Address:

Fax No:  
Email: } ; and

- (c) any notice or communication by a Party to the other Party, given in accordance herewith, shall be deemed to have been delivered when in the normal course of post it ought to have been delivered and in all other cases, it shall be deemed to have been delivered on the actual date and time of delivery; provided that in the case of facsimile or e-mail, it shall be deemed to have been delivered on the working day following the date of its delivery.

#### **41.15. Language**

All notices required to be given by one Party to the other Party and all other communications, Documentation and proceedings which are in any way relevant to this Agreement shall be in writing and in English language.

#### **41.16. Counterparts**

This Agreement may be executed in two counterparts, each of which, when executed and delivered, shall constitute an original of this Agreement.

## ARTICLE 42

### DEFINITIONS

#### 42.1 Definitions

In this Agreement, the following words and expressions shall, unless repugnant to the context or meaning thereof, have the meaning hereinafter respectively assigned to them:

**"Accounting Year"** means the financial year commencing from the first day of April of any calendar year and ending on the thirty-first day of March of the next calendar year;

**"ADB"** means the Asian Development Bank;

**"Adjusted Equity"** means the Equity funded in Indian Rupees and adjusted on the first day of the current month (the **"Reference Date"**), in the manner set forth below, to reflect the change in its value on account of depreciation and variations in WPI, and for any Reference Date occurring:

- (a) on or before COD, the Adjusted Equity shall be a sum equal to the Equity funded in Indian Rupees and expended on the Project, revised to the extent of one half of the variation in WPI occurring between the first day of the month of Appointed Date and the Reference Date;
- (b) from COD and until the 4<sup>th</sup> (fourth) anniversary thereof, an amount equal to the Adjusted Equity as on COD shall be deemed to be the base (the **"Base Adjusted Equity"**) and the Adjusted Equity hereunder shall be a sum equal to the Base Adjusted Equity, revised at the commencement of each month following COD to the extent of variation in WPI occurring between COD and the Reference Date;
- (c) after the 4<sup>th</sup> (fourth) anniversary of COD, the Adjusted Equity hereunder shall be a sum equal to the Base Adjusted Equity, reduced by 0.67% (zero point six seven per cent) thereof at the commencement of each month following the 4<sup>th</sup> (fourth) anniversary of COD and the amount so arrived at shall be revised to the extent of variation in WPI occurring between COD and the Reference Date;

For the avoidance of doubt, the Adjusted Equity shall, in the event of Termination, be computed as on the Reference Date immediately preceding the Transfer Date; provided that no reduction in the Adjusted Equity shall be made for a period equal to the duration, if any, for which the Concession Period is extended, but the revision on account of WPI shall continue to be made;

**"Affected Party"** shall have the meaning as set forth in Clause 28.1;

**"Agreement"** or **"Concession Agreement"** means this Agreement, its Recitals, the Schedules, Annexure hereto and any amendments thereto made in accordance with the provisions contained in this Agreement;

**"Annuity Payments"** shall have the meaning as set forth in Clause 23.6.2;

**"Appendix"** shall have the meaning as set forth in Clause 10.3.1;

**"Applicable Laws"** means all laws, brought into force and effect by GOI or the State Government including rules, regulations and notifications made thereunder, and judgements, decrees, injunctions, writs and orders of any court of record, applicable to this Agreement and the exercise, performance and discharge of the respective rights and obligations of the Parties hereunder, as may be in force and effect during the subsistence of this Agreement;

**"Applicable Permits"** means all clearances, licences, permits, authorisations, no objection certificates, consents, approvals and exemptions required to be obtained or maintained under Applicable Laws in connection with the construction, operation and maintenance of the Project during the subsistence of this Agreement;

**"Appointed Date"** means the date on which Financial Close is achieved and every Condition Precedent is either satisfied or waived, as the case may be, in accordance with the provisions of this Agreement, and such date shall be the date of commencement of the Construction Period;

**"Associate"** or **"Affiliate"** means, in relation to either Party {and/or Joint Venture}, a person who controls, is controlled by, or is under the common control with such Party {or Joint Venture } (as used in this definition, the expression "control" means, with respect to a person which is a company or corporation, the ownership, directly or indirectly, of more than 50% (fifty per cent) of the voting shares of such person, and with respect to a person which is not a company or corporation, the power to direct the management and policies of such person, whether by operation of law or by contract or otherwise);

**"Authority"** shall have the meaning attributed thereto in the array of Parties as set forth in the Recitals;

**"Authority Default"** shall have the meaning as set forth in Clause 31.2.1;

**"Authority Indemnified Persons"** shall have the meaning set forth in Clause 36.1.1;

**"Authority Representative"** means such person or persons as may be authorised in writing by the Authority to act on its behalf under this Agreement and shall include any person or persons having authority to exercise any rights or perform and fulfil any obligations of the Authority under this Agreement;

**"Bank"** means a bank incorporated in India and having a minimum net worth of Rs. 1,000 crore (Rupees one thousand crore) or any other bank acceptable to Senior Lenders, but does not include a bank in which any Senior Lender has an interest;

**"Bank Rate"** means the rate of interest specified by the Reserve Bank of India from time to time in pursuance of section 49 of the Reserve Bank of India Act, 1934 or any replacement of such Bank Rate for the time being in effect;



**"Bid"** means the documents in their entirety comprised in the bid submitted by the {selected qualified applicant/Joint Venture} in response to the Request for Proposals in accordance with the provisions thereof and **"Bids"** shall mean the bids submitted by any and all pre-qualified qualified applicants;

**"Bid Date"** means the last date on which the Bid may have been submitted in accordance with the provisions of the Request for Proposals;

**"Bid Security"** means the security provided by the Concessionaire to the Authority along with the Bid, in accordance with the Request for Proposals, and which is to remain in force until substituted by the Performance Security;

**"COD"** or **"Commercial Operation Date"** shall have the meaning as set forth in Clause 15 1.1;

**"Concurrent Auditor"** means the Auditors appointed by the Authority to audit Concessionaire's accounts during the Construction Period;

**"CPI (IW)"** means the Consumer Price Index for Industrial Workers as published by the Labour Bureau, Government of India and shall include any index which substitutes the CPI (IW), and any reference to CPI (IW) shall, unless the context otherwise requires, be construed as a reference to the CPI (IW) published for the period ending with the preceding quarter;

**"Change in Law"** means the occurrence of any of the following after the Bid Date:

- (a) the enactment of any new Indian law;
- (b) the repeal, modification or re-enactment of any existing Indian law as applicable to the State;
- (c) the commencement of any Indian law, as applicable to the State, which has not entered into effect until the Bid Date;
- (d) a change in the interpretation or application of any Indian law, as applicable to the State, by a judgement of a court of record which has become final, conclusive and binding, as compared to such interpretation or application by a court of record prior to the Bid Date; or
- (e) any change in the rates of any of the Taxes that have a direct effect on the Project;

**"Change in Ownership"** means a transfer of the direct and/or indirect legal or beneficial ownership of any shares, or securities convertible into shares, that causes the aggregate holding of the {existing promoters/ selected qualified applicant/ Joint Venture Members}, together with {its/their} Associates, in the total Equity to decline below (i) 33% (thirty three per cent) thereof during Construction Period and until the 1<sup>st</sup> (first) anniversary of COD, and (ii) 26% (twenty six per cent) thereof, or such lower proportion as may be permitted by the Authority during the remaining Concession Period; provided that any material variation (as compared to the representations made by the Concessionaire during the bidding process for the purposes of meeting the minimum conditions of eligibility or for evaluation of its application or Bid, as the case may be.) in the proportion of the equity holding of {the

existing promoters/ selected Qualified applicant/ any Joint Venture Member} to the total Equity, if it occurs prior to COD, shall constitute Change in Ownership;

**"Change of Scope"** shall have the meaning as set forth in Clause 16.1.1;

**"Company"** means the company acting as the Concessionaire under this Agreement;

**"Completion Certificate"** shall have the meaning as set forth in Clause 14.2;

**"Concession"** shall have the meaning as set forth in Clause 3.1.1;

**"Concessionaire"** shall have the meaning attributed thereto in the array of Parties as set forth in the Recitals;

**"Concession Period"** means the period starting from Appointed Date and ending on the Transfer Date. For avoidance of doubt, it is clarified that the Concession period shall include the Construction Period plus a fixed period of 10 years of Operation & Maintenance Period from the COD.

**"Concessionaire Default"** shall have the meaning as set forth in Clause 31.1 1;

**"Conditions Precedent"** shall have the meaning as set forth in Clause 4.1.1;

{**"Joint Venture"** shall have the meaning as set forth in Recital (B);}

{**"Joint Venture Member"** means a company specified in Recital (B) as a member of the Joint Venture;}

**"Construction Period"** means the period beginning from the Appointed Date and ending on COD;

**"Construction Works"** means all works and things necessary to complete the Project in accordance with this Agreement;

**"Contractor"** means the person or persons, as the case may be, with whom the Concessionaire has entered into any of the EPC Contract, the O&M Contract or any other material agreement or contract for construction, operation and/or maintenance of the Project or matters incidental thereto, but does not include a person who has entered into an agreement for providing financial assistance to the Concessionaire;

**"Cure Period"** means the period specified in this Agreement for curing any breach or default of any provision of this Agreement by the Party responsible for such breach or default and shall:

- (a) commence from the date on which a notice is delivered by one Party to the other Party asking the latter to cure the breach or default specified in such notice;
- (b) not relieve any Party from liability to pay Damages or compensation under the provisions of this Agreement; and

(c) not in any way be extended by any period of Suspension under this Agreement;

provided that if the cure of any breach by the Concessionaire requires any reasonable action by the Concessionaire that must be approved by the Authority or the Independent Engineer hereunder, the applicable Cure Period shall be extended by the period taken by the Authority or the Independent Engineer to accord their approval;

**"DBOT"** or **"Design, Build, Operate and Transfer"** shall have the meaning as set forth in Recital (A);

**"Damages"** shall have the meaning as set forth in Sub-clause (w) of Clause 1.2.1;

**"Debt Due"** means the aggregate of the following sums expressed in Indian Rupees outstanding on the Transfer Date:

- (a) the principal amount of the debt provided by the Senior Lenders under the Financing Agreements for financing the Total Project Cost (the "principal") but excluding any part of the principal that had fallen due for repayment two years prior to the Transfer Date;
- (b) all accrued interest, financing fees and charges payable under the Financing Agreements on, or in respect of, the debt referred to in Sub-clause (a) above until the Transfer Date but excluding (i) any interest, fees or charges that had fallen due one year prior to the Transfer Date, (ii) any penal interest or charges payable under the Financing Agreements to any Senior Lender, and (iii) any pre-payment charges in relation to accelerated repayment of debt except where such charges have arisen due to Authority Default; and
- (c) any Subordinated Debt which is included in the Financial Package and disbursed by lenders for financing the Total Project Cost;

provided that if all or any part of the Debt Due is convertible into Equity at the option of Senior Lenders and/or the Concessionaire, it shall for the purposes of this Agreement be deemed to be Debt Due even after such conversion and the principal thereof shall be dealt with as if such conversion had not been undertaken;

provided further that the Debt Due, on or after COD, shall in no case exceed 90% (ninety per cent) of the Total Project Cost;

**"Debt Service"** means the sum of all payments on account of principal, interest, financing fees and charges due and payable in an Accounting Year to the Senior Lenders for and in respect of Debt Due under the Financing Agreements;

**"Development Period"** means the period from the date of this Agreement until the Appointed Date;

**"Dispute"** shall have the meaning as set forth in Clause 38.1.1;

**"Dispute Resolution Procedure"** means the procedure for resolution of Disputes as set forth in Article 38;

**“Dispute Review Board”** means and refers to the adjudication body for Dispute redressal constituted and appointed under Clause 38.3;

**"Divestment Requirements"** means the obligations of the Concessionaire for and in respect of Termination as set forth in Clause 32.1;

**"Document"** or **"Documentation"** means documentation in printed or written form, or in tapes, discs, drawings, computer programmes, writings, reports, photographs, films, cassettes, or expressed in any other written, electronic, audio or visual form;

**"Drawings"** means all of the drawings, calculations and documents pertaining to the Project as set forth in Schedule-H, and shall include 'as built' drawings of the Project;

**"EPC Contract"** means the engineering, procurement and construction contract or contracts entered into by the Concessionaire with one or more Contractors for, *inter alia*, engineering and construction of the Project in accordance with the provisions of this Agreement;

**"EPC Contractor"** means the person with whom the Concessionaire has entered into an EPC Contract;

**"Emergency"** means a condition or situation that is likely to endanger the security of the individuals on or about the Project, including Users thereof, or which poses an immediate threat of material damage to any of the Project Assets;

**"Encumbrances"** means, in relation to the Project, any encumbrances such as mortgage, charge, pledge, lien, hypothecation, security interest, assignment, privilege or priority of any kind having the effect of security or other such obligations, and shall include any designation of loss payees or beneficiaries or any similar arrangement under any insurance policy pertaining to the Project, where applicable herein but excluding utilities referred to in Clause 11. 1;

**“Environmental Management Plan”** means the site specific plan set forth in Schedule-S identifying the necessary measures required to be implemented in order to protect the environment and comply with the applicable environmental laws;

**"Equity"** means the sum expressed in Indian Rupees representing the paid up equity share capital of the Concessionaire for meeting the equity component of the Total Project Cost, and for the purposes of this Agreement shall include convertible instruments or other similar forms of capital, which shall compulsorily convert into equity share capital of the Company, and any interest-free funds advanced by any shareholder of the Company for meeting such equity component;

**"Escrow Account"** means an Account which the Concessionaire shall open and maintain with a Bank in which all inflows and outflows of cash on account of capital and revenue receipts and expenditures shall be credited and debited, as the case may be, in accordance with the provisions of this Agreement, and includes the Sub-Accounts of such Escrow Account;

**"Escrow Agreement"** shall have the meaning as set forth in Clause 25.1.2;

**"Escrow Bank"** shall have the meaning as set forth in Clause 25.1.1;

**"Escrow Default"** shall have the meaning as set forth in Schedule-O;

**"Financial Close"** means the fulfilment of all conditions precedent to the initial availability of funds under the Financing Agreements;

**"Financial Default"** shall have the meaning as set forth in Schedule-R;

**"Financial Model"** means the financial model adopted by Senior Lenders, setting forth the capital and operating costs of the Project and revenues therefrom on the basis of which financial viability of the Project has been determined by the Senior Lenders, and includes a description of the assumptions and parameters used for making calculations and projections therein;

**"Financial Package"** means the financing package indicating the total capital cost of the Project and the means of financing thereof, as set forth in the Financial Model and approved by the Senior Lenders, and includes Equity, all financial assistance specified in the Financing Agreements and Subordinated Debt, if any;

**"Financing Agreements"** means the agreements executed by the Concessionaire in respect of financial assistance to be provided by the Senior Lenders by way of loans, guarantees, subscription to non-convertible debentures and other debt instruments including loan agreements, guarantees, notes, debentures, bonds and other debt instruments, security agreements, and other documents relating to the financing (including refinancing) of the Total Project Cost, and includes amendments or modifications made in accordance with Clause 5.2.3;

**"Force Majeure"** or **"Force Majeure Event"** shall have the meaning ascribed to it in Clause 28.1;

**"GOI"** means the Government of India;

**"Good Industry Practice"** means the practices, methods, techniques, designs, standards, skills, diligence, efficiency, reliability and prudence which are generally and reasonably expected from a reasonably skilled and experienced operator engaged in the same type of undertaking as envisaged under this Agreement and which would be expected to result in the performance of its obligations by the Concessionaire in accordance with this Agreement, Applicable Laws and Applicable Permits in reliable, safe, economical and efficient manner and for providing safe, economical, reliable and efficient use of the Project;

**"Government"** means the Government of the State;

**"Government Instrumentality"** means any department, division or sub-division of the Government of India or the State Government and includes any commission, board, authority, agency or municipal and other local authority or statutory body, including

Panchayat, under the control of the Government of India or the State Government, as the case may be, and having jurisdiction over all or any part of the Project or the performance of all or any of the services or obligations of the Concessionaire under or pursuant to this Agreement;

**"Indemnified Party"** means the Party entitled to the benefit of an indemnity pursuant to Article 36;

**"Indemnifying Party"** means the Party obligated to indemnify the other Party pursuant to Article 36;

**"Independent Engineer"** shall have the meaning as set forth in Clause 21.1;

**"Indirect Political Event"** shall have the meaning as set forth in Clause 28.3;

**"Insurance Cover"** means the aggregate of the maximum sums insured under the insurances taken out by the Concessionaire pursuant to Article 26, and includes all insurances required to be taken out by the Concessionaire under Clause 26.2 but not actually taken, and when used in the context of any act or event, it shall mean the aggregate of the maximum sums insured and payable or deemed to be insured and payable in relation to such act or event;

**"Intellectual Property"** means all patents, trade-marks, service marks, logos, get-up, trade names, internet domain names, rights in designs, blue prints, programmes and manuals, drawings, copyright (including rights in computer software), database rights, semi-conductor, topography rights, utility models, rights in know-how and other intellectual property rights, in each case whether registered or unregistered and including applications for registration, and all rights or forms of protection having equivalent or similar effect anywhere in the world;

**"Intermediate-Laning"** or **"Intermediate-Lane"** means the construction and completion of all works included in or constituting an Intermediate-lane Project, as specified in Article 2 read with Schedule-B and Schedule-C;

**"LOA"** or **"Letter of Award"** means the letter of award referred to in Recital (D);

**"Lenders' Representative"** means the person duly authorised by the Senior Lenders to act for and on behalf of the Senior Lenders with regard to matters arising out of or in relation to this Agreement, and includes his successors, assigns and substitutes;

**"Licensed Premises"** shall have the meaning as set forth in Clause 10.2.2;

**"MoRTH"** means the Ministry of Road Transport and Highways or any substitute thereof dealing with highways;

**"Maintenance Manual"** shall have the meaning as set forth in Clause 17.3.1;

**"Maintenance Programme"** shall have the meaning as set forth in Clause 17.4.1;

**"Maintenance Requirements"** shall have the meaning as set forth in Clause 17.2;

**"Manual"** means the Manual of Specifications & Standards referred to in Annex-I of Schedule-D;

**"Material Adverse Effect"** means a material adverse effect of any act or event on the ability of either Party to perform any of its obligations under and in accordance with the provisions of this Agreement and which act or event causes a material financial burden or loss to either Party;

**"Nominated Company"** means a company selected by the Lenders' Representative and proposed to the Authority for substituting the Concessionaire in accordance with the provisions of the Substitution Agreement;

**"Non-Political Event"** shall have the meaning as set forth in Clause 28.2;

**"O&M"** means the operation and maintenance of the Project and includes all matters connected with or incidental to such operation and maintenance, and provision of services and facilities, in accordance with the provisions of this Agreement;

**"O&M Contract"** means the operation and maintenance contract that may be entered into between the Concessionaire and the O&M Contractor for performance of all or any of the O&M obligations;

**"O&M Contractor"** means the person, if any, with whom the Concessionaire has entered into an O&M Contract for discharging O&M obligations for and on behalf of the Concessionaire;

**"O&M Expenses"** means expenses incurred by or on behalf of the Concessionaire or by the Authority, as the case may be, for all O&M including (a) cost of salaries and other compensation to employees, (b) cost of materials, supplies, utilities and other services, (c) premia for insurance, (d) all taxes, duties, cess and fees due and payable for O&M, (e) all repair, replacement, reconstruction, reinstatement, improvement and maintenance costs, (f) payments required to be made under the O&M Contract or any other contract in connection with or incidental to O&M, and (g) all other expenditure required to be incurred under Applicable Laws, Applicable Permits or this Agreement;

**"O&M Inspection Report"** shall have the meaning as set forth in Clause 19 2;

**"O&M Payments"** shall have the meaning as set forth in Clause 23.7.1;

**"Operation Period"** means the period commencing from COD and ending on the Transfer Date;

**"Panel of Chartered Accountants"** shall have the meaning as set forth in Clause 27.2.1;

**"Parties"** means the parties to this Agreement collectively and "Party" shall mean any of the parties to this Agreement individually;

**"Performance Guarantee"** shall have the meaning as set forth in Clause 33.2 3;

**"Performance Security"** shall have the meaning as set forth in Clause 9.1.1;

**"Political Event"** shall have the meaning as set forth in Clause 28.4;

**"Price Index"** shall comprise;

- (a) 70% (seventy per cent) of WPI; and
- (b) 30% (thirty per cent) of CPI (IW),

which constituents may be substituted by such alternative index or indices as the Parties may by mutual consent determine;

**"Price Index Multiple"** shall have the meaning set forth in 23.2.3;

**"Project"** means the construction, operation and maintenance of the Project in accordance with the provisions of this Agreement, and includes all works, services and equipment relating to or in respect of the Scope of the Project;

**"Project Agreements"** means this Agreement, the Financing Agreements, EPC Contract, O&M Contract, tolling contract and any other material agreements or contracts that may be entered into by the Concessionaire with any person in connection with matters relating to, arising out of or incidental to the Project, but does not include the Escrow Agreement, Substitution Agreement, or any agreement for procurement of goods and services involving a consideration of upto Rs. 25 crore (twenty five crore);

**"Project Assets"** means all physical and other assets relating to and forming part of the Site including (a) rights over the Site in the form of licence, Right of Way or otherwise; (b) tangible assets such as civil works and equipment including foundations, embankments, pavements, road surface, interchanges, bridges, culverts, road overbridges, drainage works, traffic signals, sign boards, kilometre-stones, Toll Plaza(s), electrical systems, communication systems, rest areas, relief centres, maintenance depots and administrative offices; (c) Project Facilities situated on the Site; (d) all rights of the Concessionaire under the Project Agreements; (e) financial assets, such as receivables, security deposits etc.; (f) insurance proceeds; and (g) Applicable Permits and authorisations relating to or in respect of the Project;

**"Project Completion Schedule"** means the progressive Project Milestones set forth in Schedule-G for completion of the Project on or before the Scheduled Completion Date;

**"Project Facilities"** means all the amenities and facilities situated on the Site, as described in Schedule-C;

**"Project Milestones"** means the project milestones as set forth in Schedule-G;

**"Provisional Certificate"** shall have the meaning as set forth in Clause 14.3;

**"Punch List"** shall have the meaning ascribed to it in Clause 14.3.1;

**"RBI"** means the Reserve Bank of India, as constituted and existing under the Reserve Bank of India Act, 1934, including any statutory modification or replacement thereof, and its successors;

**"Re.", "Rs." or "Rupees" or "Indian Rupees"** means the lawful currency of the Republic of India;



**"Reference Exchange Rate"** means, in respect of any one currency that is to be converted into another currency in accordance with the provisions of this Agreement, the exchange rate as of 12.00 (twelve) noon on the relevant date quoted in Delhi by the State Bank of India, and in the absence of such rate, the average of similar rates quoted in Delhi by the Bank of India and the Bank of Baroda;

**"Reference Index Date"** means, in respect of the specified date or month, as the case may be, that last day of the preceding month with reference to which the Price Index or any constituent thereof is revised and in the event such revision has not been notified, the last such Price Index or any constituent thereof shall be adopted provisionally and used until the Price Index or such constituent thereof is revised and notified;

**"Request for Proposals"** or **"RFP"** shall have the meaning as set forth in Recital (C);

**"Request for Qualification"** or **"RFQ"** shall have the meaning as set forth in Recital (B);

**"Right of Way"** means the constructive possession of the Site, together with all way leaves, easements, unrestricted access and other rights of way, howsoever described, necessary for construction, operation and maintenance of the Project in accordance with this Agreement;

**"Safety Consultant"** shall have the meaning as set forth in Clause 18.1.2;

**"Safety Requirements"** shall have the meaning as set forth in Clause 18.1.1;

**"Scheduled Completion Date"** shall have the meaning as set forth in Clause 12.3.1;

**"Scope of the Project"** shall have the meaning as set forth in Clause 2.1;

**"Senior Lenders"** means the financial institutions, banks, multilateral lending agencies, trusts, funds and agents or trustees of debenture holders, including their successors and assignees, who have agreed to guarantee or provide finance to the Concessionaire under any of the Financing Agreements for meeting all or any part of the Total Project Cost and who hold *pari passu* charge on the assets, rights, title and interests of the Concessionaire;

**"Site"** shall have the meaning as set forth in Clause 10.1;

**"Specifications and Standards"** means the specifications and standards relating to the quality, quantity, capacity and other requirements for the Project, as set forth in Schedule- D, and any modifications thereof, or additions thereto, as included in the design and engineering for the Project submitted by the Concessionaire to, and expressly approved by, the Authority;

**"State"** means the State or the Union Territory, as the case may be, in which the headquarters of the Authority are situate and **"State Government"** means the government of that State or Union Territory;

**"Statutory Auditors"** means a reputable firm of chartered accountants acting as the statutory auditors of the Concessionaire under the provisions of the Companies Act, 1956,

including any re-enactment or amendment thereof, for the time being in force, and appointed in accordance with Clause 27.2.1;

**"Subordinated Debt"** means the aggregate of the following sums expressed in Indian Rupees or in the currency of debt, as the case may be, outstanding as on the Transfer Date:

- (a) the principal amount of debt provided by lenders or the Concessionaire's shareholders for meeting the Total Project Cost and subordinated to the financial assistance provided by the Senior Lenders; and
- (b) all accrued interest on the debt referred to in Sub-clause (a) above but restricted to the lesser of actual interest rate and a rate equal to 5% (five per cent) above the Bank Rate in case of loans expressed in Indian Rupees and lesser of the actual interest rate and 6 (six) month LIBOR (London Inter Bank Offer Rate) plus 2% (two per cent) in case of loans expressed in foreign currency, but does not include any interest that had fallen due 1 (one) year prior to the Transfer Date;

provided that if all or any part of the Subordinated Debt is convertible into Equity at the option of the lenders and/or the Concessionaire's shareholders, it shall for the purposes of this Agreement be deemed to be Subordinated Debt even after such conversion and the principal thereof shall be dealt with as if such conversion had not been undertaken;

**"Substitution Agreement"** shall have the meaning as set forth in Clause 34.3.1;

**"Suspension"** shall have the meaning as set forth in Clause 30.1;

**"Taxes"** means any Indian taxes including excise duties, customs duties, value added tax, sales tax, local taxes, cess and any impost or surcharge of like nature (whether Central, State or local) on the goods, materials, equipment and services incorporated in and forming part of the Project charged, levied or imposed by any Government Instrumentality, but excluding any interest, penalties and other sums in relation thereto imposed on any account whatsoever. For the avoidance of doubt, Taxes shall not include taxes on corporate income;

**"Termination"** means the expiry or termination of this Agreement and the Concession hereunder;

**"Termination Notice"** means the communication issued in accordance with this Agreement by one Party to the other Party terminating this Agreement;

**"Termination Payment"** means the amount payable by the Authority to the Concessionaire, under and in accordance with the provisions of this Agreement, upon Termination;

**"Tests"** means the tests set forth in Schedule-I to determine the completion of the Project in accordance with the provisions of this Agreement;

**"Toll Plaza"** means the structures and barriers erected at the designated places on the Project for the purpose of regulating the entry and exit of vehicles in accordance with the provisions of this Agreement and shall include all land, buildings, equipment, and other facilities required in accordance with or incidental to the provisions of this Agreement; provided that

such Toll Plaza(s) shall be situated at location(s) specified in the Bid or within a distance of 1(one) kilometre thereof;

**"Total Project Cost"** means a sum of Rs. 306 crore (Rupees three hundred and six crores), less 50% (fifty per cent) of the Project Cost specified in Clause 23.1;

provided that in the event WPI increases, on an average, by more than 3% (three per cent) per annum for the period between the Bid Date and COD, the amount hereinbefore specified shall be increased such that the effect of increase in WPI, in excess of such 3% (three per cent), is reflected in the Total Project Cost;

provided further that in the event of Termination, the Total Project Cost shall be deemed to be modified to the extent of variation in WPI or Reference Exchange Rate occurring in respect of Adjusted Equity and Debt Due, as the case may be, in accordance with the provisions of this Agreement;

provided also that the Total Project Cost shall not exceed the actual capital cost of the Project;

**"Transfer Date"** means the date on which this Agreement and the Concession hereunder expires pursuant to the provisions of this Agreement or is terminated by a Termination Notice;

**"Two Laning"** or **"Two-Lane"** means the construction and completion of all works included in or constituting a two lane Project, as specified in Article 2 read with Schedule-B and Schedule-C;

**"User"** means a person who uses or intends to use the Project or any part thereof in accordance with the provisions of this Agreement and Applicable Laws;

**"Vesting Certificate"** shall have the meaning as set forth in Clause 32.4; and

**"WPI"** means the Wholesale Price Index for all commodities as published by the Ministry of Industry, GOI and shall include any index which substitutes the WPI, and any reference to WPI shall, unless the context otherwise requires, be construed as a reference to the latest monthly WPI published no later than 30 (thirty) days prior to the date of consideration hereunder.

## ARTICLE 43

### FRAUD AND CORRUPTION

#### 43. FRAUD AND CORRUPTION

43.1 If the Authority determines, based on reasonable evidence, that the Contractor/Concessionaire has engaged in corrupt, fraudulent, collusive or coercive practices, in competing for or in executing the Agreement, then the Authority may, after giving 14 days notice to the Concessionaire/ Contractor, terminate the Agreement and expel him from the Site, and the provisions of Article 31 shall apply as if such termination had been made under Sub-Clause 31.1 (Termination for Concessionaire Default). Should any employee of the Concessionaire/ Contractor be determined, based on reasonable evidence, to have engaged in corrupt, fraudulent or coercive practice during the execution of the work then Authority may require the Concessionaire/ Contractor to remove (or cause to be removed) that employee, including the Contractor's/ Concessionaire's Representative if applicable. The Contractor/ Concessionaire shall then appoint (or cause to be appointed) a suitable replacement person.

For the purposes of this Sub-Clause:

- (a) "corrupt practice" means the offering, giving, receiving, or soliciting, directly or indirectly, anything of value to influence improperly the actions of another party;
- (b) "fraudulent practice" means any act or omission, including a misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial or other benefit or to avoid an obligation;
- (c) "coercive practice" means impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
- (d) "collusive practice" means an arrangement between two or more parties designed to achieve an improper purpose, including influencing improperly the actions of another party.

43.2 The Concessionaire shall, at all times, comply with ADB's Anticorruption Policy (1998, as amended to date) and acknowledges that (a) ADB reserves the right to investigate directly, or through its agents, any alleged corrupt, fraudulent, collusive or coercive practice relating to the Project; and (b) it shall cooperate with any such investigation and extend all necessary assistance for satisfactory completion of such investigation.

**IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS AGREEMENT AS OF THE DAY, MONTH AND YEAR FIRST ABOVE WRITTEN**

SIGNED, SEALED AND DELIVERED

For and on behalf of

THE AUTHORITY by:

AND THE COMMON SEAL OF CONCESSIONAIRE has been affixed pursuant to the resolution passed by the Board of Directors of the Concessionaire at its meeting held on the ..... day of 20..... hereunto affixed in the presence of ....., Director, who has signed these presents in token thereof and ..... Company Secretary/ Authorised Officer who has countersigned the same in token thereof<sup>£</sup>:

(Signature)

(Name)

(Designation)

(Address)

(Fax No.)

(e-mail address)

(Signature)

(Name)

(Designation)

(Address)

(Fax No.)

(e-mail address)

In the presence of:

1.

2.

---

<sup>£</sup> To be affixed in accordance with the articles of association of the Concessionaire and resolution passed by its Board of Directors.