

GOVERNMENT OF RAJASTHAN
PUBLIC WORKS DEPARTMENT


ORDER

In order to streamline tendering the process and timely execution of works under NH/CRF/ISR/EI schemes, it is hereby ordered that the time lines for tendering/work order as enclosed herewith shall be strictly complied with henceforth.

Therefore, all ACEs are directed to be more careful and vigilant for the works under NH/CRF/ISR/EI scheme being sanctioned under their jurisdiction, so that the works are awarded in time.

It should be given "top priority".

Encl: Time-lines.



Secretary to Govt.

No : SE/NH/PA/EI/D- 2230

Date : 22 February, 2011

Copy to the following for information and necessary action:-

- 1 PS to Principal Secretary, PWD, Rajasthan, Jaipur.
- 2 The Chief Engineer, PWD..... (All)
- 3 The Addl. Chief Engineer, PWD, Zone-1/2, Jaipur/Ajmer/Bharatpur/Kota/Jodhpur/Udaipur/Bikaner.


Secretary to Govt.

Mobile file

Time Lines for Tendering/ Work order

Sr. No.	Activity	Duration in days
1	Date of sanction by GOI	0
2	A&F sanction issue by GOR	10
3	NIT floating and publication	7
4	Tender receiving	30
5	Processing of tenders	
	(1) Tender opening	1
	(2) Submission of technical bids to Bid Evaluation Committee	4
	(3) Meeting of Bid Evaluation Committee	2
	(4) Approval by Bid Evaluation Committee	1
	(5) Notice & opening of financial bids	3
	(6) Submission of financial bids to Bid Evaluation Committee	1
6	Approval of tenders	
	(1) Meeting of bid evaluation committee	2
	(2) Approval by bid evaluation committee	1
	(3) Submission of bids to Empowered Board	1
	(4) Approval of tender by EB	3
	(5) Submission of approval to GOR	1
	(6) Approval by GOR	8
	(7) Issue of approval letter by CE	2
7	Issue of PG notice	2
8	Receipt of PG from contractor	10
9	Issue of work order	1
	Total	90