

(29)

142

21

IMMEDIATE

OFFICE OF THE CHIEF ENGINEER (ROADS), P.W.D., RAJASTHAN
JAIPUR

No (R.S.D-II) PMSY/General/2002/D-1102 23.5.2002.

C I R C U L A R

Sub:- PMSY work during the monsoon period.

It has been reported again and again by the PIU in-charge i.e. the Executive Engineer that no work is possible during the rains on the PMSY road works. It is brought to your notice, the work up to the WBM stage is possible during the rains. You should plan carefully that WBM work should be completed even in the monsoon period. If any BT work is left, that should be taken only after the monsoon period. There is no blank ~~sheet~~ excuse that during the rains no work is possible. You should insist upon the party to do the compaction work as well as the WBM work.

(J.P. MADAN)
CHIEF ENGINEER (ROADS)

Copy to the following for information & necessary action :-

1. Addl. Chief Engineer, P.W.D. _____ (all)
2. Suptd. Engineer, P.W.D. Cir. _____ (all)
3. Executive Engineer, PWD Dn. _____ (all).

CHIEF ENGINEER (ROADS)

1. GK
2004
23/5/02

S.E.P.W.D. Rural Circ's. Jaipur
Receipt (C. E.)

No. 681 Date 30.5.02