



सं. वापित क्रमांक 3425

CE/AS/PWD/R./R. No. 338/13
Date 19-3-13

520

OFFICE OF SECRETARY
RAJASTHAN WATER SUPPLY & SEWERAGE MANAGEMENT BOARD (PHED)
2, CIVIL LINES, JAL BHAWAN, JAIPUR

Phone No.0141-2222117

E-mail: rj_setm@nic.in

No.: RWSSMB/Circular/2012-13/5053-5123

का.वा.सं. अ.अ.सं. अ.अ.सं.
Dated: 08.03.2018
पत्र प्र. क्र. 9736 दिनांक 29/3/13

CIRCULAR

During the intra-departmental meeting between PWD and PHED for resolving the issues related to shifting of water lines in the alignment of work for development of two lane from Jaipur (NH-12) to Bhilwara (NH-79) via Malpura, Kekri, Mandali to be implemented on DBFOT pattern, held on 05.03.2013 under the chairmanship of Pr. Secretary, PHED, following decisions / guidelines were finalized for all works related to shifting of pipelines in the alignment of widening / strengthening of roads in the State:-

1. Superintending Engineer concerned of the area shall be nodal officer on behalf of PHED for resolving the issues related to shifting of pipelines. The nodal officers shall be responsible for coordination and resolving the issues within the department.
2. Concerned officer of PWD shall submit the application/letter for shifting the pipeline to the nodal officer with all preliminary details. The nodal officer shall arrange preparation of estimates for shifting of pipelines. The estimates shall be prepared in detail and in accordance with the norms / guidelines applicable in the department. Supervision charges for deposit work and selection of pipe for new pipelines shall be as per prevailing guidelines / policy of the department.
3. The scope of work of pipeline shifting shall be decided jointly by the representatives of both the departments i.e. Roads and PHED. The nodal officer shall sign the estimate on behalf of PHED and forward the same to PWD.
4. Acceptance of deposit work shall be accorded by the competent authority of PHED as per SOP item no. 11. The nodal officer shall arrange acceptance of deposit work from the competent authority.
5. After deposit of amount by PWD/NH/Roads to PHED, the work of shifting the pipeline shall be taken on priority. Execution of work shall be done in such a way that water supply through the existing pipeline system is affected to minimum extent.

The above decision / guidelines shall come in force from immediate effect and shall invariably be followed in the department.

Copies forwarded to ACE, PWD, Zone - Ajmer / SE, Malpura Circle, Jaipur / EE, PWD, PPP in Mal, Jaipur

OSD - BOT

CE (NH)

CE (AS) 12/3/13

UG (BOT) / SE (NH)

CE (NH) 13/3/13

7394

14/3/13

No. ACEP (BOT) 14/3/13

EE (SA)

(Ramraj Meena) Chief Engineer (Adm.) & TM RWSSMB, PHED JAIPUR

Copy SE NH Circle Jaipur / Bhilwara / Kota / Jodhpur for information & file

F7(211) B07/SH/09/D
Date 2

13/3/13

8/3/13

copy to (a) SE, PWD circle Jaipur / Bhilwara / Kota / Jodhpur for info & file (b) EE, PWD, PPP Do. Malpura for info & file

ACE/NT/TE/1/F2(39)/13 Date 05/13

520