

477

**Government of Rajasthan  
Public Works Department**

No: SE/NH/08/E&amp;I/D- 990

Dated: 3-Sep-08

**ORDER**

The time schedule for completion of works as specified in clause 33.7.2 of PWD manual is revised as under :

**C. Road Works**

S.No.	Work cost	Maintenance / Renewal / Strengthening by BT	New Road / Widening / Strengthening by WBM	New CD Works / Bridge Works (Involving Foundation work)
1	Up to Rs. 50 lacs	1 to 2 Months	2 to 4 Months	3 to 4 Months
2	Above Rs. 50 lacs & up to Rs. 200 lacs	2 to 5 Months	4 to 6 Months	4 to 8 Months
3	Above Rs. 200 lacs & up to Rs. 500 lacs	5 to 7 Months	6 to 10 Months	8 to 10 Months
4	Above Rs. 500 lacs & up to Rs. 1000 lacs	7 to 9 Months	10 to 12 Months	10 to 15 Months
5	Above Rs. 1000 lacs & up to Rs. 1500 lacs	9 to 12 Months	12 to 15 Months	15 to 18 Months
6	Above 1500 lacs	12 to 15 Months	15 to 18 Months	24 Months

**D. Building Works**

S. No.	Work cost	Maintenance Work	Original Works
1	Up to Rs. 10 lacs	1 to 3 Months	5 to 6 Months
2	Above Rs. 10 lacs & up to Rs 30 lacs	3 to 4 Months	6 to 7 Months
3	Above Rs. 30 lacs & up to Rs. 50 lacs	4 to 5 Months	7 to 8 Months
4	Above 50 lacs & up to 200 lacs	-	8 to 12 Months
5	Above 200 lacs & up to 1000 lacs	-	12 to 15 Months
6	1000 lacs & Above	-	15 to 18 Months

This bears approval of the Govt. in PWD vide ID No. 2533 dt. 27.8.08. Relaxation if any for specific job shall be provided by Chief Engineer & Additional Secretary, Public Works Department.

*[Signature]*  
3/9/08  
Dy. Secretary (Works)