

(43)

OFFICE OF THE CHIEF ENGINEER P.W.D. RAJASTHAN, JAIPUR

NO. SE(Roads)/EE GHP-II/16/D-122

Date 13/6/2016

Circular

For proper monitoring of construction works and to avoid unnecessary delay in the completion of works the following conditions should be added in bidding documents:-

1. The Bidder shall submit a Construction Schedule as to how he proposes to commence the works and there after shall complete various stages of the works within the time schedule given by the Procuring Entity for stagewise completion of the works with bidding documents.
2. Before starting of work Contractor shall submit to the Engineer Incharge for approval a Program for execution of the works including Environmental Management Plan showing the general methods, arrangements, sequence and timing for all the activities in the works along with monthly cash flow forecast. The programme shall be updated monthly by the Contractor showing the actual progress achieved on each activity and the efforts which shall be made by him to make up for the shortfall, if any in the progress achieved and its effect on the completion period of the project, and submitted to the Engineer Incharge by 7th day of the succeeding month for review.


(G.L. Rao) 9-6-16

Chief Engineer & Addl. Secretary

PWD, Rajasthan, Jaipur.

Date 13/6/2016

NO. SE (Roads)/EE GHP-II/16/D-122

Copy to following for information and necessary action:-

1. PS to the Addl. Chief Secretary, PWD Rajasthan, Jaipur.
2. PS to the Secretary, PWD Rajasthan, Jaipur.
3. Chief Engineer (Building/SS/NH/QC/PMGSY), PWD Rajasthan, Jaipur.
4. Financial Advisor, PWD Rajasthan, Jaipur.
5. Additional Chief Engineer (OPRC/PPP/Administration/ WB/BOT) PWD, Jaipur.
6. Additional Chief Engineer, PWD Zone (All).
7. Superintending Engineer (TA-I/Roads/Bldg./NH/SS/PPP/BOT/PMGSY/SS/D&S), PWD, Jaipur.
8. Superintending Engineer, PWD Circle (All).
9. Executive Engineer, PWD Division (All).


(G.L. Rao) 9-6-16

Chief Engineer & Addl. Secretary

EE(D&T)
To keep in
record
21
15/6/16

AE(D&T)
To file in
Circular file
15/6/16