

OFFICE OF THE CHIEF ENGINEER PWD RAJASTHAN JAIPUR

No. F.45/P&M-II/Circular/07/D-349

Dated 18/8/2007

Circular-4(2007-08)

It has been observed that while preparing the road project due attention is not being paid to detailed survey & investigation for CD works, which further causes delay in execution of project / change of specifications. It is therefore enjoined upon all that in future due attention be paid towards detailed survey & investigation of CD works and no estimates be prepared with lum-sum provision of CD Works.

Yours faithfully,

  
CHIEF ENGINEER (R-I)

Copy forwarded to the following for information and necessary action:-

1. Addl. Chief Engineer PWD Zone \_\_\_\_\_ (All).
2. Superintending Engineer PWD Circle \_\_\_\_\_ (All).
3. Executive Engineer PWD Dn. \_\_\_\_\_ (All).

  
CHIEF ENGINEER (R-I)