

57

**OFFICE OF THE CHIEF ENGINEER PWD RAJASTHAN JAIPUR**

No. 637

Dated: 17.10.2012  
25.10.2012

**OFFICE ORDER**

After award of work, if it is observed that without issue of STP by Mines Department, no work can be taken up against any of the items in the contract, the stipulated date of commencement shall be reckoned from the date of issue of STP. These orders will be applicable only in a few cases as many of the items included in the contract can be executed with royalty paid material or the material on which no royalty is to be paid.

Besides it, orders for payment towards "Environmental Management Fund" have already been issued vide this office order No. CE(Roads)/2012/D-89 dated 18.9.2012 as per which the expenditure is to be directly charged to the work. Therefore in general no delay in commencement of works is likely to occur on this count.

From 19/10/12  
(HAZARI LAL MEENA)  
CHIEF ENGINEER & ADDL. SECY  
PWD RAJASTHAN JAIPUR

Copy to the following for information & necessary action.

1. P.S. to Hon'ble Minister/P.S. to State Minister, PWD, Rajasthan, Jaipur.
2. P.S. to Principal Secretary, PWD, Rajasthan, Jaipur.
3. P.S. to Secretary, PWD, Rajasthan, Jaipur.
4. Chief Engineer(Roads/NH/PMGSY/SS), PWD, Rajasthan, Jaipur.
5. Addl. Chief Engineer(All), PWD, Zone \_\_\_\_\_
6. Superintending Engineer(All), PWD, Circle \_\_\_\_\_
7. Executive Engineer, PWD, Dn.(All) \_\_\_\_\_

From 19/10/12  
(HAZARI LAL MEENA)  
CHIEF ENGINEER & ADDL. SECY  
PWD RAJASTHAN JAIPUR